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Vision 

A mandatory Basic Education that prepares all school-age children to be responsible and reliable citizen who places premium value on self-

reliance. 

Mission 

Involving all and sundry to mobilize and utilize resources in a transparent and accountable manner to raise all school-age children, through quality 

education to be responsible and reliable citizen who place premium value on self-reliance, 

Core Values 

The values are: 

• Dedication and Commitment  

• Integrity, Transparency and Honesty 

• Responsive service delivery with accountability 

• Professional Competence and Team Spirit 
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FOREWORD 

With immense pride and determination, I am pleased to introduce the State Medium Term Basic Education Strategic Plan (SMTBESP) for the period from 2025 

to 2028. In my capacity as the Executive Chairman of the State Universal Basic Education Board, I am privileged to present this comprehensive blueprint aimed 

at advancing the fundamental right to quality Basic Education for every child within our jurisdiction. In developing this plan, we have embarked on a journey 

of strategic foresight, collaborative effort, and unwavering commitment to the improvement of our educational system. Through the collective input of educators, 

policymakers, stakeholders, and communities, we have meticulously outlined a roadmap that not only tackles current challenges but also charts a path towards 

a brighter future for our children. 

Central to this plan is its alignment with both the Ministerial Strategic Plan (MSP) and the State Medium Term Sector Strategy (MTSS). By coordinating our 

efforts with these overarching frameworks, we aim to capitalize on synergies, optimize resources, and ensure coherence in our educational initiatives. This 

strategic integration reinforces our shared vision of fostering an accessible, inclusive, equitable, and sustainable educational environment that enables every 

learner to excel and contribute meaningfully to the society. The State Medium Term Basic Education Strategic Plan (2025-2028) which is the fourth in the 

series, otherwise called the SMTBESP Cycle 4, takes a holistic approach that addresses various aspects of educational development, including enhancing access, 

improving curriculum, upgrading infrastructure, enhancing teacher capacity, promoting parental and community involvement, strengthening the system, 

ensuring accountability, and leveraging technology to enhance learning outcomes. It underscores our steadfast commitment to access, quality, equity, and 

inclusivity, guaranteeing that no child is left behind. 

Furthermore, this plan is more than just a document; it is a dynamic framework that requires diligent implementation, ongoing monitoring, and adaptive 

responses to evolving needs and realities. It calls for collective action, strong leadership, and unwavering dedication from all stakeholders, including government 

agencies, civil society organizations, development partners, educators, parents, and students themselves. As we embark on this transformative journey, let us 

remain resolute in our commitment to the fundamental principles of education as a driver of social progress, economic prosperity, and human dignity in Ondo 

State. Let us seize this opportunity to shape a future where every child can realize their potential and make meaningful contributions to the advancement of our 

state and nation. 

In conclusion, I extend my heartfelt appreciation to all those who have contributed to the development of this plan and urge everyone to join forces in its 

implementation with a sense of purpose, enthusiasm, and perseverance. Together, let us commence the execution of this roadmap, and ensure its logical 

adherence. 

 

Rt. Hon. Victor Olabimtan 

Chairman 

Ondo SUBEB 
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EXECUTIVE SUMMARY 

The State Medium Term Basic Education Strategic Plan (SMTBESP) is formulated as a subsidiary framework derived from the Ministerial 

Strategic Plan (MSP). It outlines the projects and programs slated to steer the education sub-sector over a four-year span. Within this framework, 

meticulous attention is paid to project design, cost estimate, identification of funding sources, and delineation of responsibility for execution. The 

core value of the SMTBESP is its adherence to the principle of "results-based management," emphasizing the delivery of outcomes aligned with 

overarching policy objectives. In essence, this strategic blueprint posits measures aimed at expanding the frontiers of education to facilitate 

sustainable social and economic development within the state. It offers a flexible and forward-looking framework geared towards holistic 

advancement of the state's Basic Education Sector. To realize these aspirations, collaborative efforts between the State Government, the Universal 

Basic Education Commission, World Bank, and United Nation International Children Emergency Fund are vital, adhering to directives mandating 

the development of Medium Term Basic Education Strategic Plans (MTBESP) across all States and the Federal Capital Territory (FCT). 

Specifically, the 2025-2028 SMTBESP delineates a comprehensive roadmap, complete with initiatives and activities, along with corresponding 

financial allocations. 

The 2025-2028 SMTBESP is organized under four key results areas namely: 

• Access, Equity and Inclusiveness 

• Quality and Efficiency 

• System Strengthening and Efficiency  

• Sustainable Funding 

The estimated total cost to successfully carry out the initiatives and activities in the 2025–2028 OSMTBESP is ₦147,012,636,410.99. Access, 

Equity and Inclusiveness would take 33.01%, Quality and Efficiency would take 63.32%; System Strengthening and Efficiency would take 3.59% 

while sustainable funding will take 0.08%. The total estimated budget (Projected Available Resources) for the four-year plan period as computed 

is ₦147,012,636,410.99, which leaves a short fall of ₦70,720,497,065.74 when compared with the total budget ₦76,292,139,345.25 required for 

the implementation of OSMTBESP for 2025-2027. This shortfall will be sourced from other stakeholders and development partners as well as 

from other projects funds in the State. 

 

 

 

A. Akinnagbe 

Permanent Secretary 

Ondo SUBEB
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1.0 INTRODUCTION 

1.1 Introduction 

The SMTBESP 2025-2028 serves as a manifestation of the State's dedication to cultivating an educational landscape characterized by 

inclusivity, equity, and quality for all. Grounded in thorough analysis and forward-looking strategies, this plan encapsulates the shared 

aspirations of stakeholders, aiming to propel the Basic Education Sector to unprecedented levels of excellence. This chapter encompasses 

a general overview of the SMTBESP, a review of its predecessor (SMTBESP 2021-2024), an elucidation of the Strategic Vision of the 

State Universal Basic Education Board (SUBEB), and an examination of the socioeconomic context within the State. 

 

1.2 General Background to States Medium Term Basic Education Strategic Plan (SMTBESP) 

The SMTBESP represents a pivotal framework designed to integrate policy, planning, budgeting and execution within the Basic Education 

Sub-Sector of Ondo State. Crafted with meticulous attention to detail, this strategic plan serves as a comprehensive roadmap guiding the 

developmental trajectory of Basic Education over a four-year period. SBMCs, PTA, FBO, PWD and IDPs play a crucial role in the 

SMTBESP development by providing grassroots perspectives, community feedback, and local insights into the planning process. They act 

as conduits for community engagement, facilitating the alignment of educational goals with the needs and aspirations of diverse 

stakeholders. It covers Planning, Budgeting and sets out the projects as well as programmes that will be executed in the sub-sector over a 

four-year period. It also captures the costing, sources of funding and the implementers of the programmes. The development of this Cycle 

4 SMTBESP represents an improvement over the previous Cycle 3, which spanned from 2021 to 2024, as it now take care of all the lacuna 

observed in the Cycle 3 document. 

 

1.3 Review of 2021-2024 (Cycle 3) OSMTBESP 

The 2021-2024 Ondo State Medium Term Basic Education Strategic Plan (OSMTBESP) presents a success story in many areas: 

What Worked Well Among Others Are: 

• appreciable efforts in construction of classrooms from 144 in 2021 to 231, in March, 2024,  

• increase in the number of schools with fences from 59 in 2021 to 86, in March, 2024, 

• appreciable efforts in renovation of classrooms from 184 in 2021 to 272, in March, 2024,  

• provision of furniture, boreholes, water and sanitation from 16,098 in 2021 to 25,447, in March, 2024, 

• training and retraining of 1050 teachers in primary schools as at December, 2023, 

• training of 60 SSOs in 2021, 
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• training of 100 Quality Assurance Officers in 2021, 

• recruitment of 1200 teachers in 2021, 

• training of 50 BAMIS State officers, 40 ES/ZEO/AEO, 940 School Heads on use of digital attendance register in 2023, 

• provision of laptops for EMIS officers in the State in 2023, 

• provision of internet facilities and solar power for EMIS Unit at SUBEB Headquarters in 2023, 

• training of 1,477 teachers on SMASE, and 3,175 on Jolly Phonics from 2021 to March 2024, 

• provision of assistive technologies (wheel chairs, braille keyboards etc.), instructional materials, furniture items for learners with 

Special Needs, 

• provision of sports equipment and materials to 264 schools in 2023. 

However, the plan was hampered by a number of challenges: 

What Do Not Work Well Are: 

• poor budgeting implementation and inconsistent funding for basic educational activities by the State, 

• inadequate training for EMIS officers at State and LGEAs due to lack of financial support from the State Government, 

• inability to promptly conduct 2022/2023 Annual School Census, due to paucity of funds 

• inadequate provision of instructional materials to cater for all the schools,  

• low incentives for teachers in rural areas which hampered their morale, 

• poor attitude of parents in the provision of learning materials for their wards, 

• inadequate number of Teachers across levels of basic education,  

• inadequate Sick Bays/First Aids and toys/play materials in the available ECCDE centres, 

• inadequate Sick Bays/First Aids in our schools. 

What Needed To Be Done (Way Forward) 

Having identified the various challenges such as inadequate funding, encroachment of school lands, activities of hoodlums on the properties 

at the Basic Education level, and the likes that hampered the success of the previous Strategic Plans (2021-2024 OSMTBESP). It has 

become imperative to make provision in the OSMTBESP (2025-2028) to proffer solution to these challenges. These include the expansion 

of facilities in order to cater for more learners in Basic Education Sub Sector through the provision of more classrooms, toilet facilities, 

sanitation, boreholes, additional furniture, perimeter fence, security guards, teaching staff, sporting facilities, agricultural entrepreneurship 

trainings, instructional materials, sick bays/first aid kits, assistive technologies for PWD, and provision of trainings for teachers, 

management team, SUBEB and LGEA officers, SBMCs. Provision and deployment of uniform curriculum to all schools, conduct of unified 
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examination for specific classes, strengthening the ICT centers across the LGEAs & schools, regular conduct of ASC, monitoring of 

teachers and other activities. All these will be achieved through effective collaboration and partnership, adequate resource mobilization, 

active involvement of all stakeholders as well as harnessing effective utilization of community resources. 

 

1.4 Rationale and Purpose of the 2025-2028 Plan 

The purpose for embarking on the preparation of the 2025-2028 strategic plan is to translate the policy of government into strategic 

implementable actions which will be accomplished on a medium-term plan. Having carefully reviewed the practice of education sector in 

Ondo State, the government resolved to articulate appropriate policy objectives and implementation strategies aimed at ameliorating 

identified problems and bridge the gaps. In addition, the Education sector is being repositioned through a holistic approach and close 

collaboration with stakeholders such as FME, UBEC, SMoE, S&T, LGEAs, Tertiary Institutions (Federal and State owned), SBMCs, 

PTAs, FBOs, Traditional/Community Leaders, Proprietors of Private schools, NGOs, IDPs, PWD and others. Consequently, the strategic 

plan offers a comprehensive understanding of the obstacles and opportunities within Basic Education, enabling the Federal, State and Local 

Governments to focus on essential actions and mobilize resources to achieve desired goals and objectives for efficient service delivery in 

Basic Education Sub-Sector. Through initiatives aimed at addressing educational inequalities, enhancing quality standards, aligning with 

national development objectives, and leveraging technological innovations, the plan seeks to provide strategic guidance, optimize resource 

utilization, and facilitate rigorous monitoring & evaluation, as well as fostering active engagement of stakeholders at the grassroot, which 

is in the purview of the LGEAs. 

 

1.5 Scope of the 2025-2028 OSMTBESP 

The 2025-2028 OSMTBESP is designed for every school-age child from ECCDE to JSS3 by providing equal access to all learners in the 

State towards achieving qualitative Basic Education.  It is also set to drastically reduce the incidence of Out-of-school children towards 

achieving the Education for All (EFA) goals. Again, it aimed at inculcating in the State’s school-age child, a strong consciousness for 

education; and carry out the policy guidelines prescribed by FME, UBEC, SMoE, S&T, BATVE, OSUBEB, and other relevant agencies 

as approved by the State Government. The OSMTBESP coverage entails the following key result areas: 

• Access, Equity and Inclusiveness 

• Quality and Efficiency 

• System Strengthening and Efficiency 

• Sustainable Funding 
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The four result areas outlined above will serve as the primary focal points for strategic interventions across various Sub-Sectors of Basic 

Education, which includes Pre-primary, Primary, Junior Secondary School, as well as Special Education, Nomadic and Integrated Quranic 

Tsangaya Education (IQTE) Centers, ILO Centers which are designed for seamless integration into formal education. The OSMTBESP 

spans a four-year period from 2025 to 2028. 

 

1.6 Strategic Vision 

1.6.1 Vision 

A mandatory Basic Education that prepares all school-age children to be responsible and reliable citizen who places premium value 

on self-reliance. 

1.6.2 Mission 

Involving all and sundry to mobilize and utilize resources in a transparent and accountable manner to raise all school-age children, 

through quality education to be responsible and reliable citizen who place premium value on self-reliance, 

1.6.3 Values 

The values are: 

• Dedication and Commitment  

• Integrity, Transparency and Honesty 

• Responsive service delivery with accountability 

• Professional Competence and Team Spirit 

1.7 Situation Analysis 

1.7.1 Socioeconomic Context of the State 

1.7.2 Demographic Context 

Ondo State created on 3rd February, 1976, is one of the 36 States in Nigeria. The State is made up of 18 Local Government Areas 

namely; Akoko N/E, Akoko N/W, Akoko S/E, Akoko S/W, Akure North, Akure South, Ese Odo, Idanre, Ifedore, Ilaje, Ile-

Oluji/Okeigbo, Irele, Odigbo, Okitipupa, Ondo East, Ondo West, Ose, and Owo. The State is located in South Western Nigeria and 

lies between longitudes 40 301and 60 east of Greenwich Meridian, 50451 and 80 151 North of the Equator. The State had a population 

of 3,460,877 by the 2006 census and an estimated population of 5,316,603 in 2022 with PGR of 2.8. This is made up of 2.65 million 

males and 2.67 million females representing 49.5% and 50.5% respectively. The State has a land area of 14,788.723 square kilometres. 
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Fig 1.1: Map showing the 18 Local Government Areas in Ondo State 

    Source: https://www.premiumtimesng.com/news/top-news/419370-ondo-election-20-things-to-know-about-south-west-state.html?tztc=1 

 

https://www.google.com.ng/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&ved=0ahUKEwiLvrfvhN7VAhVPLVAKHYEaDJIQjRwIBw&url=http://www.nigerianmuse.com/20100527092749zg/sections/pictures-maps-cartoons/maps-of-various-states-and-their-local-governments-in-nigeria/&psig=AFQjCNFN5fY3XAclJwYEsSV9i0fgSRLLhQ&ust=1503051377313057
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The population density in 2006 was 229 per sq. kilometres, with higher concentration in the urban areas of Akure, Ikare, Okitipupa, 

Ondo, Ore and Owo. The State lies entirely in the tropics. Ondo State is bounded by Ekiti/ Kogi States in the North; in the East by 

Edo State; in the West by Oyo and Ogun States and in the South by the Atlantic Ocean (Ondo State Bureau of Statistics 2021). The 

people of Ondo State are mostly Yoruba with the dominant sub-ethnic groups having distinct dialects but all speak Yoruba language, 

with the exception of Ijaw and Arogbo which are located in the riverine areas with recognizable sub-ethnic group having their own 

distinct dialect (Ijaw) and culture. 

Table 1.7.2 Population Growth Rate from 2006 – 2022 

Population by Year 
Gender 

Total 
Male Female 

2006 Census 1,745,057 1,715,820 3,460,877 

NPC 2022 2,645,721 2,670,882 5,316,603 

Source: National Population Commission Digest 2023 

Table 1.7.2 shows a population growth rate of 53.62% from 2006 - 2022. This implies that as people increase in the number, the 

gross domestic product expands the overall size of the economy to strengthen fiscal conditions. Consequently, the rate of growth is 

used to measure an economy’s recession or expansion. Therefore, school-age children should be given desired compulsory basic 

education to reduce the number of miscreants and increase that of productive citizens in the State. 

 

1.7.3 Macroeconomic Context 

The life pattern of the people presents an embodiment of culture, ranging from the local foodstuff to the mode of dressing, dancing, 

and wood crafts. Conscious of their traditional values, they are lovers of arts, music, dance and poetry. They are mostly Christians, 

while Islam and traditional religions are also prominent. The people are enterprising and very active in farming, and commerce. 

The State is endowed with abundant water, forest and mineral resources. The forestry sub-sector of the State economy contributes 

significantly to the revenue of the State. Large bodies of water with a variety of resources abound especially in the coastal parts of 

Ilaje and Ese-Odo Local Government Areas, where rivers, inland waterways, lakes and creeks cover over 20% of the surface area, 

which enhances their fishing activities. The rain forest of Ondo State is rich in hardwoods and highly marketable timber. The broad 

agro-climatologically endowed belt ranging from mangrove swamps in the south to derived Savannah in the North can support a 

wide variety of crops; prominent among these are cocoa, rubber, oil palm, cassava, maize, citrus, cashew, cowpea etc. At least 60% 

of the people in the State derive their livelihood from agricultural related enterprises. Ondo State is one of the most endowed States 
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in the country in mineral resources. The State is an oil producing State. There are also large deposits of tar sand (bitumen), iron ore, 

silica sand, kaolin and granite in the State. As a result of early exposure to Western Education, the State has produced quite a large 

number of prominent academia and professionals. Ondo State produced more than 75,000 tons of quality cocoa annually, has the 

largest Bitumen deposit in Africa and the longest coast line in Nigeria of 180km (National Investment Promotion Commission, 

2021). The economy of Ondo State is the seventh largest in Nigeria and is dominated by crude oil and crop production in terms of 

the Gross Domestic Product (GDP) from the available data on Nigerian States by GDP, 2021, Ondo State ranked 7th among the 36 

States as the GDP stands at US$ 12.63B (https://yourbudgit.com/wp-content/uploads/2022/10/2022-State-of-states_Official.pdf). 

 

Table 1.7.3 GDP Linked to Basic Education 

POPULATION 

STATE POPULATION 
BASIC EDUCATION 

ECCDE PRIMARY JSS 

Male Female Total Male Female Total Male Female Total Male Female Total 

2,645,721 2,670,882 5,316,603 278,428 279,672 558,000 437,870 430,534 868,403 190,737 192,497 383,234 

 Source: National Population Commission and UBEC NPA 2022 

 

Table 1.7.3 presents the estimated population and the estimated enrolment figure in Basic Education for 2022 in Ondo State.  Males 

represent a total of 2,645,721 and females 2,670,882, out of which 278,428 are males in ECCDE and females are 279,672. For 

public primary schools, males present a higher number with 437,870 than females who are 430,534 on the table. Also, the JSS 

presents a higher number of females with 192,497 while the males are 190,737. 

 

1.7.4 Social Context 

The social fabric of the State is woven with vibrant traditions, festivals, and communal values. Despite its natural wealth and cultural 

heritage, Ondo State faces social and natural challenges such as flooding, land encroachment/disputes, herders/farmers clashes, 

hoodlums activities in schools, child labour, targeted attacks by terrorist, inaccessible terrains, religious rivalry, immigrants, 

unavailability of internet connectivity (particularly in the rural areas that dominates the population of the State), teenage pregnancies 

leading to early marriages, festivals and market days, gender discrimination, unemployment, poverty, and inadequate access to 

https://yourbudgit.com/wp-content/uploads/2022/10/2022-State-of-states_Official.pdf


 
 

8 
 

healthcare and education, particularly in rural areas, which leads to reduction of learners’ enrolment, irregularities of attendance in 

schools and increment of learners’ dropout rate. However, initiatives promoting entrepreneurship education, and healthcare delivery 

are gaining traction through the introduction of entrepreneurial education such as AETP, deployment of security personnels to 

schools, expansion of healthcare delivery to the rural areas, to resolve some of the crisis identified above. This strategic plan will 

address some of these identified issues through increased advocacy and sensitization programmes for traditional rulers, market 

women, religious leaders, and the expansion of AETP programmes to ensure school children acquire agricultural skills, which will 

help reduce the poverty rate in the State. The State's urban centers, notably Akure, serve as hubs of economic activity, education, 

and governance, driving progress and urbanization. Yet, the preservation of traditional values and customs remains integral to the 

social fabric, reinforcing a sense of identity and belonging among its people. 

 

1.7.5 Humanitarian Context/Education in Emergencies 

There are 7,012 children in Internally Displaced Persons (IDPs) situated in Ese Odo, Ilaje, Okitipupa, Ose and Akoko areas. The 

riverine area which are primarily in Ilaje and Ese Odo are prone to incessant flooding which displaced learners from time to time 

while Ose and Akoko areas are vulnerable to herders’ attacks. Therefore, there is the need to make provision for Emergency 

Preparedness and Response (EPR) in the plan. The objectives of this Emergency Preparedness and Response in Education (EPR) 

are: 

• to ensure adequate preparedness and response to emergencies in the Education Sector, 

• to identify vulnerable areas to disasters and proffer ways of mitigating them, 

• to protect other areas that may hitherto be prone to attacks and natural disasters. 

The ODSUBEB make efforts toward the establishment of schooling centers in the identified IDPs areas, to ensure that school-age 

children have access to Basic Education. 
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2.0 BASIC EDUCATION SECTOR ANALYSIS (BESA) 

2.1 Introduction 

This Chapter delves into various facets shaping Basic Education in the State, including the Policy and Legal Context, Governance and 

Management, Sub-Sector Capacity and Diagnosis, Gender inclusiveness, cross cutting issues and Education in Emergencies. Through 

comprehensive analysis, we aim to expose the challenges and opportunities inherent in the state education system, in order to bring out the 

Summary of Key Issues from the Diagnosis. It serves as a comprehensive overview, offering insight into the policy framework, governance 

structures, capacity, and key challenges shaping the landscape of Basic Education within the State. The chapter principally aim to provide 

a robust foundation for strategic planning and interventions geared towards enhancing the quality and accessibility of basic education for 

all stakeholders in Basic Education Sub-sector in the State. 

 

2.2 Policy and Legal Context 

The Section 12 of the UBE Act, 2004 established the State Universal Basic Education Board as the agency responsible for the coordination 

and implementation of the State Universal Basic Education programmes across Nigeria. Its operations, activities and functions are in 

alignment to the policy and legal statements highlighted in the 2004 UBE Act, National Policy on Education, Ministerial Strategic Plan 

document and the 10-year UBE Roadmap, aimed towards achieving the global Education for All (EFA) goals and the Sustainable 

Development Goals 4 (SDG4). Basic Education is, by law, compulsory for all children of school-age in Nigeria. The UBE Law defines 

Basic Education to include: "one year Early Childhood Care And Development Education as introduced by the National Committee on 

Education (NCE) through the National Policy on Education (NPE, 2012), nine years of formal schooling (6 years of primary and 3 years 

of junior secondary education, adult literacy and non-formal education, skills acquisition programmes and the education of special groups 

such as nomads and migrants, girl-child and women, Almajiris, street children and disabled groups" (UBE Act, 2004, p. 29). The statutory 

functions of the Board as provided for in Ondo State law that established it on 3rd June, 2005 under CAP 157 of Ondo State Law includes 

the following: 

• ensure inclusive and equitable quality education and promote life-long learning opportunity for all; 

• formulate the policy guidelines for the successful operation of the Universal Basic Education Programme in the State; 

• receive grants from UBEC and applying same for the implementation of the Universal Basic Education programmes of the State in 

accordance with an approved standard and formula as may be laid down by UBEC; 

• prescribe the minimum standards for basic education throughout the State in line with the National Policy on Education and the 

directive of the National Council on Education and ensure the effective monitoring of the standards; 
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• enquire into and advise the State Government on the funding and orderly development of basic education in the State; 

• collate and prepare after consultation with the Federal and Local Governments, and other relevant stakeholders, periodic master 

plans for a balanced and coordinated development of basic education in the State including areas of possible intervention in the 

provision of adequate basic education facilities which include: (i) proposals to the State Government for equal and adequate basic 

education opportunity in the State; (ii) the provision of adequate basic education facilities in the State; and (iii) ensure that the Basic 

Education Curricula and Syllabi and other necessary instructional materials are in use in early childhood care and development 

centres, primary and junior secondary schools in Ondo State; 

• carry out at regular intervals, a personnel audit of teaching and non-teaching staff of all basic education Schools in the State; 

• monitor the inputs and ensure the full application of UBEC funds to the State basic education; 

• present periodic progress reports on the implementation of the Universal Basic Education Programmes;  

• co-ordinate the implementation of the universal basic education related activities in collaboration with non-governmental and multi-

lateral agencies; 

• liaise with donor agencies and other development partners in matters relating to basic education in Ondo State; 

• develop and disseminate curricula and instructional materials for basic education in the State; 

• establish a basic education data bank and conduct research on basic education in the State; 

• ensure capacity building for teachers and managers of basic education in Ondo State; 

• carry out mass mobilization and sensitization of the general public and enter into partnerships with communities and all stakeholders 

in basic education with the aim of achieving the overall objectives of the Compulsory Free Universal Basic Education in the State; 

• carry out such other activities that are relevant and conducive to the discharge of its functions from time to time under this Act. 

 

2.3 Governance and Management 

SUBEB is established by the UBE Act, 2004, as the agency responsible for the Coordination and implementation of the State Universal 

Basic Education programmes. The structure and functions of ODSUBEB is determined by State Legislation and for each Local Government 

Area, a Local Government Education Authority (LGEA) is established for the smooth running of Basic Education activities in the area. 

The management of the Board is headed by the Executive Chairman, appointed by the Executive Governor of the State. He is assisted by 

two Full-Time Members, and 5 Part-time Members. The activity of the Department are coordinated by the Permanent Secretary. The 

activities of the Board are extended to the 18 LGEAs which are headed by the Education Secretaries, in which all the Departments in the 

Board are represented at the LGEAs. The SUBEB Organogram below explains explicitly the organizational structure of the management 

of the Board: 
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Fig. 2.3a Organogram of Ondo State Ministry of Education, Science and Technology and its Parastatals 
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Fig. 2.3b Organogram of Ondo SUBEB 
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2.4 CAPACITY AND DIAGNOSIS 

This section shows the enrolment of learners by level in terms of access and equity, gross and net enrolment rate, retention, 

transition, completion, repetition and drop-out rates, as well as the number of Out of School Children and Special Education 

Programmes. 

2.4.1 Access to and Equity in Basic Education (Pre-Primary, Primary and JSS 

Table 2.4.1a Enrolment for Pre-Primary, Primary and JSS Learners in Ondo State 

Level Age 

Pre-

Primary 

Below 3yrs 3-5yrs Above 5yrs Grand Total 

Male Female Male Female Male Female Male Female 

3,467 3,469 21,333 19,863 9,873 10,613 34,677 33,945 

Primary 

Below 6yrs 6-11yrs Above 11yr Grand Total 

Male Female Male Female Male Female Male Female 

22, 748 23,108 191,405 184,319 11,648 12,255 225,801 219,682 

JSS 

Below 12yrs 12-14yrs Above 14yrs Grand Total 

Male Female Male Female Male Female Male Female 

3,970 5,549 43,757 51,364 5,638 5,885 53, 365 62,798 

Source: UBEC NPA 2022 

 

Table 2.4.1a shows the enrolment of students across all levels of Basic Education, and categorized by Gender and Age. At the Pre-

Primary level, enrollment figures show 34,677 males and 33,945 females, with specific age group distributions: below 3 years 

(3,467 males and 3,469 females), 3-5 years (21,333 males and 19,863 females), and above 5 years (9,873 males and 10,613 females). 

For the Primary level, the grand total enrollment is 225,801 males and 219,682 females, with significant numbers in the 6-11 years 

age group (191,405 males and 184,319 females), followed by below 6 years (22,748 males and 23,108 females) and above 11 years 

(11,648 males and 12,255 females). The JSS level records 53,365 males and 62,798 females, with the 12-14 years age group having 

the highest enrollment (43,757 males and 51,364 females), while the below 12 years group includes 3,970 males and 5,549 females, 

and the above 14 years group has 5,638 males and 5,885 females.  
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Table 2.4.1b Enrolment for Basic School Learners by Class in Ondo State 

Level Male Female Total % Male % Female 

Pre-Primary 34,677 33,945 68,622 50.53 49.47 

Primary 225,831 219,682 445,483 50.69 49.31 

JSS 53,365 62,798 116,163 45.94 54.06 

Source: UBEC NPA 2022 

 

Also, Table 2.4.1b shows the enrolment of students across all levels of Basic Education, categorized by Gender and Classes. The 

trend closely follows the enrolment categorized by age with the male leading in the enrolment in both Pre-Primary and Primary having 

34,677 and 225,831 representing 50.53% and 50.69% for Pre-Primary and Primary Schools respectively. Whereas, female has 

33,945 and 219,682 representing 49.47% and 49.31% for Pre-Primary and Primary Schools respectively. Again, there is a 

turnaround in the in the enrolment figure at the JSS level, with the female learners now taking the lead with 62,798 representing 

54.06%. Whereas, the male learners now follows with 53,365 representing 45.94%. This is also an indication that there is the 

likelihood of higher completion rate among the female learners than their male counterpart in Ondo State Public Basic Schools.  

 

Table 2.4.1c Enrolment for Basic Schools Learners by Location in Ondo State 

Level 
Urban Rural Total 

Sum 
% Urban % Rural 

Male Female Sum Male Female Sum 

Pre-

Primary 12,734 12,027 24,761 21,943 21,918 43,861 68,622 36.08 63.92 

Primary 78,280 76,108 154,382 147,521 143,580 291,101 445,483 34.65 65.35 

JSS 37,608 45,686 83,293 15,757 17,112 32,869 116,163 71.70 28.30 

Source: UBEC NPA 2022  
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Again, Table 2.4.1c shows the enrolment of learners across all levels of Basic Education, categorized by Gender and Location. At 

the Pre-Primary level, enrollment figures stand at 12,734 for male learners and 12,027 for female learner totaling 24,761 in the 

Urban Centres. Whereas, the learner’s enrolment is 21,943 for male and 21,918 for female, totaling 43,861 for the rural settlements 

in Ondo State. These figures represent 36.08% and 63.92% for Learners in Urban and Rural areas respectively in Ondo State. Also, 

the enrollment figures are 78,280 for male and 76,108 for female, which sum up to 154,382 representing 34.08% for the learners in 

the Primary Schools in the Urban Centres. Whereas, 147,521 males and 143,580 female totaling 291,101 representing 65.35% have 

their Primary Education in the rural areas of the State.  

At the JSS level, 37,608 male and 45,686 female totaling 83,293 learners, representing 71.70% have their Education in the Urban 

Centres. But only 15,757 male and 17,112 female totaling 32,869 learners, representing 28.30% have their Upper Basic Education 

at the rural areas of Ondo State. This is an indication that higher proportions of learners in the urban centres of the State access the 

JSS education than their counterparts in the rural areas possibly due to higher facilities for JSS in the urban centres than the rural 

settlements in the State. This therefore calls for construction of more JSS facilities in the rural areas of the State.   

 

2.4.2 Gross and Net Enrolment Rates (Pre-Primary, Primary and Junior Secondary School) 

Table 2.4.2 Gross and Net Enrolment Rates (Pre-Primary, Primary and JSS) 

Level Gross Enrolment Rate Net Enrolment Rate 

 Male Female Total Male Female Total 

Pre-Primary 48.67 46.71 47.69 35.27 33.31 34.29 

Primary 73.21 71.23 72.22 66.22 64.24 65.23 

JSS 45.72 48.04 46.88 31.38 33.7 32.54 

Source: UBEC NPA 2022 

 

Table 2.4.2 displays the Gross Enrollment Rate (GER) and Net Enrollment Rate (NER) for learners across all three levels of Basic 

Education in Ondo State. The analysis reveals that in the Pre-Primary level, the GER stands at 47.69% and the NER at 34.29%. For 

Primary education, the GER is 72.22% and the NER is 65.23%, while for Junior Secondary School (JSS), the GER is 46.88% and 

the NER is 32.54%. This suggests a necessity for vigorous enrollment campaigns to address the shortfall in enrollment rates 

compared to the population of children in the Primary School Age group, which ideally should be at 100% in line with UBE Act 

(2004). 
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2.4.3. Retention, Transition, Completion, Repetition and Drop-Out Rates (Primary and JSS) 

Table 2.4.3 Retention, Transition, Completion, Repetition and Drop-Out Rates for Primary and JSS 

Level Retention Rate Transition Rate Completion Rate Repetition Rate Drop-Out Rate 

Pre-Primary - - 26.26 - - 

Primary - 59.81 61.39 - 1,530 

JSS - - 42.32 - 699 

Source: UBEC NPA 2022  

Table 2.4.3 presents the Retention, Transition, Completion, Repetition and Drop-Out Rate in Primary and JSS Education in Ondo 

State.  The table reveals that 59.81%  of Primary 6 Learners transit to JSS 1. The Completion Rate shows that 26.26% learners 

completed Pre-Primary Education, while 61.39% and 42.32% completed Primary and JSS Education respectively. Also, the table 

shows that 1,530 learners dropped out of Primary Schools, while 699 learners dropped out of Junior Secondary Schools in Ondo 

State, as stated in NPA (2022). 

 

2.4.4. Out of School Children 

Table 2.4.4a Out-Of-School Children 

Category 
Out of School Children  

School Population (6-11) All in School Age (6-11) Out of School % out of School 

Male 874,831 565,831 309,000 35.21%  

Female 585,153 576,453 8,700 14.87% 

Total 1,459,984 1,142,284 317,700 21.76% 

 

Source: UBEC NPA 2018 
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Table 2.4.4b Drop out Children 

Level 
 School Learners  Drop out Children  

Male Female Total Male Female Total % Drop Out 

Pre-Primary    - - - - 

Primary 525,615 516,894 1,042,509 3,754 3,766 7,520 0.72% 

JSS 80,036 78,737 158,273 903 951 1,854 0.12% 

Total 605,651 595,631 1,201,282 4,657 4,717 9,374 0.78% 

Source: UBEC NPA 2018 

 

Table 2.4.4a shows that in Ondo State, the total number of out-of-school children is 317,700 out of the expected school age 

population of 1,459,984 which shows that 21.76% of the expected school aged children are out of school in the State. This implies 

that a total of 317,700 children are yet to be enrolled. The male children takes the lion’s share of 309,000 out of the 874,813 male 

children expected to be in school, which implies 35.21% of male, are out of school. For the female category, a total of 8,700 out of 

the 585,153 girls expected to be in school, representing 14.87% of this group are out of school in the State.  

Also, table 2.4.4b shows that out of the 1,201,282 learners that enrolled in the Basic Schools in the State, 9,374 representing 0.78% 

dropped out in the process. Out of which 7,520 representing 0.72% are from the Primary Schools.  

Ondo SUBEB is actively working to decrease the number of Out-Of-School Children (OOSC) and drop out children through an 

intensive enrollment drive, awareness campaigns and advocacy, establishment of additional International Labour Organization 

(ILO) Centers, establishment of more schools in the new areas of the State, provision of more facilities in all schools, provision of 

incentives to learners, organizing sporting activities and Entrepreneurial Skills in all the Basic Education Schools to encourage 

learners to stay in school and the recruitment of additional teachers. 
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2.4.5. Special Education Programmes (Special Needs, Nomadic, Tsangaya etc.) 

Table 2.4.5 Learners’ Enrolment in Special Education Programmes 

Categories Pre-Primary Primary JSS 

Learners with Special Needs 748 4,061 1,782 

Nomadic 0 61 0 

Fishermen 0 0 0 

Faith Based 2,066 1,806 1,987 

Source: UBEC NPA, 2022 

 

Table 2.4.5 shows the enrolment of learners with Special Needs, Nomadic, IQTEC, Fishermen, and faith-based educational centers. 

Hence there is need to conduct enrolment drive to capture more learners that fall within the above categories of Special Education 

Programmes. The State as at now have no record of any migrant fishermen in the State, as all fishing activities are localized in the 

riverine areas of Ese-Odo and Ilaje Local government areas of the State. 

 

2.5. Quality and Efficiency 

2.5.1 Number and Proportion of Qualified Teachers by Level 

Table 2.5.1 Number and Proportion of Qualified Teachers by Level 

 

 

 

 

 

 

 

                Source: UBEC NPA 2022 

 

 

Level Total No. of Teachers Qualified Teachers % of Qualified 

Teachers  Male Female Total Male Female Total 

Pre-Primary 669 2,106 2,775 398 1,660 2,058 74 

Primary 2,886 6,672 9,558 2,301 5,904 8,205 86 

JSS 1,998 3,169 5,167 1,676 2,829 4,525 88 
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Table 2.5.1 provides insights into the number and proportion of qualified teachers across the three levels of Basic Education in 

Ondo State. At Pre-Primary Level, out of a total of 2,775 teachers, 2,058 (approximately 74%) are qualified, while 717 representing 

26% are not qualified. Among the 9,558 teachers in the Primary Level, 8,205 (approximately 86%) are qualified, while 1353 

(approximately 14%) are not qualified. At Junior Secondary School (JSS) level, 4,525 (approximately 88%) are qualified, and 642 

representing 12% are not qualified out of the total of 5,167 teachers in that category. In summary, although the majority of teachers 

are qualified, there is still a significant proportion of unqualified teachers, indicating a potential need for improving teacher 

qualifications at this level. These findings underscore the importance of ongoing efforts to enhance teacher qualifications and ensure 

the delivery of quality education across all levels. 

 

2.5.2 Teacher Deployment and Distribution by LGA, Urban/Rural by Level 

Table 2.5.2 Teacher Deployment and Distribution by LGA, Urban/Rural by Level 

LGEA 
   PRE-PRIMARY  PRIMARY JSS  

URBAN RURAL TOTAL URBAN RURAL TOTAL URBAN RURAL TOTAL 

Akoko North-East 20 51 71 294 206 500 103 84 187 

Akoko North-West 35 77 112 355 242 597 142 116 258 

Akoko South-East 40 106 146 180 74 254 113 93 206 

Akoko South-West 55 89 144 424 303 727 266 218 484 

Akure North 48 93 141 255 155 410 92 75 167 

Akure South 260 42 302 288 628 916 651 532 1,183 

Ese-Odo 28 51 79 236 165 401 93 76 169 

Idanre 48 23 71 190 171 361 96 79 175 

Ifedore 50 28 78 158 143 301 100 81 181 

Ilaje 120 176 296 438 281 719 114 94 208 

Ile-Oluji/Okeigbo 53 48 101 215 171 386 136 112 248 

Irele 20 21 41 199 159 358 66 54 120 

Odigbo 190 87 277 412 405 817 83 68 150 
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Okitipupa 201 124 325 349 326 675 147 120 267 

Ondo East 41 33 74 171 140 311 68 55 123 

Ondo West 192 94 286 335 550 885 338 277 615 

Ose 54 51 105 169 130 299 48 40 88 

Owo 65 61 126 280 361 641 186 152 338 

TOTAL 1520 1255 2,775 4948 4610 9558 2,842 2,325 5,167 

Source: UBEC NPA 2022 

 

Table 2.5.2 presents an analysis of Teacher Deployment and Distribution by Local Government Area (LGA), categorized by Urban 

and Rural settings across the State. The data reveals that in primary schools, there are 6,468 teachers stationed in Urban Areas 

compared to 5,865 in Rural Areas. Similarly, at the Junior Secondary School (JSS) level, the analysis indicates 2,842 teachers are  

situated in Urban Areas and 2,325 teachers in Rural Areas. The ODSUBEB is making efforts towards the recruitment of more 

qualified teachers to schools in rural areas where there are shortages of teachers, which will help in bridging the gap. 

 

2.5.3 Learners-Teacher Ratio (PTR) by Level 

Table 2.5.3 Learners-Teacher Ratio (PTR) by Level 

Level Learners : Qualified Teacher Ratio (LQR) Learners: Teacher Ratio (LTR) 

Pre-Primary 1:33 1:25 

Primary 1:54 1:47 

JSS 1:26 1:22 

Source: UBEC NPA 2022 

The ratios of teachers to learners for both the qualified and non-qualified teachers are as presented in Table 2.5.3. When the qualified 

and non-qualified teachers are put together, the ratio for the State are 1:25, 1:47 and 1:22 for Pre-Primary, Primary and JSS 

respectively. The ratio is higher than the UNESCO standard of 1:35 at the Primary School level, though, the values are within 

UNESCO recommends ratios of 1:25 and 1:40 for Pre-Primary and JSS levels respectively. The ratios are however far above the 

UNESCO recommended figures when dealing with the qualified teachers alone for the Pre-Primary and Primary levels. This is an 

indication that the State needs to employ more qualified teachers particularly in the Pre-Primary and Primary levels. 
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2.5.4 Learners’ Textbook Ratio (LTR) By Level or Proportion of Learners with Access to Textbook by Level 

Table 2.5.4 Learners’-Textbook Ratio (LTR) by Level 

Level Enrolment 
Eng. 

Lang 

Learners’ 

Eng. 

TextBk. 

Ratio 

Maths 

Learners’ 

Maths. 

TextBk. 

Ratio 

Basic 

Science 

& Tech 

Learners’ 

BST. 

TextBk. 

Ration 

National 

Value 

Learners’ 

NV 

TextBk. 

Ration 

Pre-Pry 68,622 8,612 1:8 7,424 1:9 6556 1:10 6865 1:10 

Primary 445,483 121,647 1:4 126,721 1:4 119,964 1:4 125,883 1:4 

JSS 116,163 26,453 1:4 29,221 1:4 20,836 1:6 14,320 1:8 

Source: UBEC NPA 2022 

 

The ratio of learners to textbooks for the Core Subjects in all the levels are as indicated in Table 2.5.4. The ratio is an indication 

that the State needs more textbooks in all the subjects and at all levels, since the ratio is far higher than 1:1 recommended by 

UNESCO. To this end, the need to supply more textbooks to all the level of Basic Education in the State is eminent. 

 

2.5.5 Learning Outcomes 

2.5.5.1 Monitoring of Learning Achievement/National Assessment of Learning Achievement in Basic Education 

(NALABE) 

                                  Table 2.5.5.1a: National Assessment of Learning Achievement in Basic Mathematics and English Language 

CLASS 

MATHEMATICS ENGLISH LANGUAGE 

MALE FEMALE MALE FEMALE 

Mean S D Mean S D Mean S D Mean S D 

PRY 3 487.64  91.78 491.89 92.20 362.57 47.22 368.37 41.95 

PRY 5 502.04 98.62 515.56 105.97 492.83 94.57 520.63 86.91 

JSS 2 443.37 62.08 444.22 54.02 446.03 68.96 452.82 70.65 

                                               Source: NALABE 2022 



 
 

22 
 

                                            Table 2.5.5.1b: National Assessment of Learning Achievement in Basic Science & Tech. and Social Study 

 

 

 

 

 Source: NALABE 2022 

At the national level, the Mean Scores and SD are 500.00 and 100.00 respectively in all the tested subjects and at the 

various levels and across the gender. From table: 2.5.5.1a and 2.5.3.1b, Ondo State scored slightly below the National 

Average in Pry 3 and JSS 2  Mathematics tests with SD of 91.78 and 92.20 respectively for male and Female Pry 3 and 

62.08 and 54.02 for JSS 2 male and female. The State however scored above the national average mark in Pry 5 

Mathematics with SD of 98.62 and 105.97 for male and female learners respectively. The State performed least in Pry 

3 English language with a mean score of 362.57 and 368.37, SD of 47.22 and 41.95 respectively for male and female. 

In all, out of the three categories of learners examined Pry 5 performed all round best in Ondo State. Whereas Pry 3 

performed least.  This could mainly be due to the inability of the learners to shade correctly because of inexperience. 

However, there is need for an overall improvement in all the categories of learners to reach the State desired point. 

 

 

 

 

 

 

 

 

 

 

CLASS 

BASIC SCIENCE & TECH SOCIAL STUDY 

MALE FEMALE MALE FEMALE 

Mean S D Mean S D Mean S D Mean S D 

PRY 3         

PRY 5 437.57 100.86 447.53 91.78 479.62 96.66 494.27 97.89 

JSS 2 448.09 77.34 447.10 69.03 427.99 69.46 438.55 68.33 
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2.5.5.2 Basic Education Certificate Examination 

Table 2.5.5.2 Basic Education Certificate Examination 

YEAR NUMBER OF LEARNERS REGISTERED 

2022 

MALE FEMALE TOTAL 

35,065 34,557 69,622 

NUMBER THAT PASSED ENGLISH AND MATHEMATICS 

ENGLISH MATHEMATICS 

MALE FEMALE TOTAL MALE FEMALE TOTAL 

30,640 31,175 61,815 27,743 27,823 55,566 

Source: Ondo State Ministry of Education, Science and Technology (Exams Dept.) 2022 

 

Table: 2.5.5.2 indicates that out of the 69,622 candidates that registered for BECE in the State, 61,815 and 55,566 passed 

English Language and Mathematics respectively, while 7,807 and 14,056 learners failed English and Mathematics 

respectively. This implies that the failure of learners in Mathematics almost doubled that of English, hence, there is the 

need to improve the numeracy skills of learners in the State. This would be addressed employing more qualified teachers 

and organizing more training in that sector. 

 

2.5.6 Basic Education Curriculum 

The curriculum implemented in schools within Ondo State aligns with the National Curriculum, as outlined in the National 

Policy on Education 2013. The curriculum used in Ondo State schools aligns with the National Curriculum as specified in the 

National Policy on Education 2013. This policy outlines the curriculum structure for the 1-year Early Childhood Care and 

Development Education (ECCDE) and the 9-3-4 education system in Nigeria. This framework integrates one year of ECCDE, six 

years of Primary Education, and three years of Junior Secondary Education to form the foundational 10-year Basic Education 

program. The revised curriculum for the one-year ECCDE and the 9-3-4 system has been in use since 2015. The Nigeria Education 

Research and Development Council (NERDC) has played a key role in developing various curricula for ECCDE, Primary, Junior, 

and Senior Secondary Schools nationwide. In Ondo State, the approved Basic Education curriculum follows the one-year ECCDE 

and the 9-year basic education curriculum endorsed by NERDC. Additionally, Ondo State emphasizes Entrepreneurship Education 

by reintroducing basic concepts like AETP to ensure learners become self-reliant by the end of their Basic Education. 
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2.6 School Infrastructure 

2.6.1 Classroom Environment (Proportion of Good Classroom) 

Table 2.6.1 Classroom Ratio and Proportion of Good Classroom 

Level Enrolment Total Classroom 
No. of Good 

Classrooms 

Learners-Good 

Classroom 

Ratio 

Learners- 

Classroom 

Ratio 

Pre-Primary 68,622 2,950 1,400 1:49 1:47 

Primary 445,483 9,229 4,894 1:91 1:53 

JSS 116,163 2,613 1,239 1:94 1:47 

Source: UBEC NPA 2022 

 

The above table reveals that there is shortage of classrooms across the Basic Education Levels in the State, which contradicts the 

UNESCO standard of 25 Learners to a classroom for Pre-Primary, 35 Learners to a classroom for Primary and 40 learners to a 

classroom for JSS. This then underscore the need to either construct more classrooms or renovate the dilapidated ones to 

complement the existing classrooms. 

2.6.2 Availability of Furniture for Learners and Teachers 

Table 2.6.2 Availability of Furniture for Learners and Teachers 

Level 

LEARNERS TEACHERS 

Enrolment 

Available 

Learners’ 

Furniture 

Learners’ 

Furniture 

Ratio 

No of 

Teachers 

Available 

Teachers’ 

Furniture 

Teachers’ 

Furniture 

Ratio 

Pre-Primary 68,622 17,973 26.19% 2,775 951 34.27% 

Primary 445,483 131,719 69.10% 9,558 3,800 39.76% 

JSS 116,163 68,235 58.74% 5,167 2356 45.6% 

Source: UBEC NPA 2022 
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As revealed in the table above, the number of learners’ furniture for Pre-Primary, Primary and JSS are 17,973; 131,719 and 68,235 

respectively. While that of teachers are 951; 3,800 and 2356 respectively, as stated in NPA 2022. Comparing the available furniture 

for the learners with their enrolment, it shows that 73.81% of ECCDE learners, 30.9% of Primary School Learners, and 41.26% of 

JSS learners, are without furniture ditto the teachers, hence the need to provide additional furniture for both teachers and learners. 

2.6.3 School Safety (Fencing, Security Guards etc.) 

Table 2.6.3 School Safety 

Level Total No. of Schools No. Of Security Guards 
No. of Schools with 

Perimeter Fence 

Pre-Primary 1,285 294 199 

Primary 1,285 294 199 

JSS 308 174 116 

Source: UBEC NPA 2022 

The table above reveals that out of the 1,285 public primary schools, only 294 and 199 has security guard and perimeter fence 

respectively, while in the 308 JSS schools, only 178 and 116 has security guard and perimeter fence respectively. This indicates 

that Basic Education schools in the state are likely to be prone to attack from herders and hoodlums. Hence there is need to employ 

more security guards and construct additional perimeter fence in schools where there are none. 

2.6.4 School Health & Hygiene (Water source, toilets, Waste Disposal, availability of Clinics, First Aid Box, Health Personnel etc) 

Table 2.6.4 School Health and Hygiene 

Level 
No. of 

Schools 

Available 

Source of 

Water 

Available 

Toilet 

Waste 

Disposal 

Available 

Clinic 

First Aid 

Box 

Health 

Personnel 

Pre-

Primary 
1,285 822 580 1,285 46 938 52 

Primary 1,285 822 580 1,285 46 938 52 

JSS 308 252 252 308 15 293 30 

Source: UBEC NPA 2022 and SMoE,S&T 
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The table above shows huge gap in the availability of facilities (such as good source of water, toilet, Clinics and first aid box) as 

well as health personnel. Hence there is need to make provision to bridge the existing gap in order to promote a safe and conducive 

learning environment for students. 

2.6.5 Other Facilities (Sources of Power, Libraries, Playground and Equipment, Laboratories, Workshops etc.) 

Table 2.6.5 Other Facilities 

Level 
No. of 

Schools 

Available 

Source of 

Power 

Available 

Libraries 

Available 

Playground 

& 

Equipment 

Available 

Laboratories 

Sport 

Equipment 

Available 

Computer 

Pre-

Primary 
1,285 643 142 93 61 264 257 

Primary 1,285 643 142 93 61 264 257 

JSS 308 246 245 231 163 145 183 

Source: UBEC NPA 2022 

 

The table above shows the number of available facilities like Source of power (Electricity, Generator or Solar), Libraries, 

Playground & Equipment, Laboratories, Sport Equipment, and Computer Sets, in the Primary and Junior Secondary Schools in 

Ondo State. Hence there is need to make provision for more facilities to make the learning environment more conducive for learners 

and teachers. 
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2.7 System Strengthening and Efficiency 

2.7.1 Education Management Information System (EMIS) 

Table 2.7.1 EMIS Officers, Offices and Available Facilities in SUBEB & LGEAs 

Offices 
EMIS Officers Office 

Available 
Vehicles 

Monitoring 

Motorcycles 

Desktop 

Computer 

With 

Accessories 

Routers 
Laptop 

Computer 
Printers 

M F 

SUBEB 

and 

LGEAs 

5 19 19 0 0 24 1 22 4 

Source: Ondo SUBEB 

 

The table shows that only 24 EMIS officers are distributed across the LGEAs and SUBEB. This indicates the inadequacy in the 

numbers of EMIS officers in the State. Hence there is need to deploy more officers for effective data management. 
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2.7.2 Quality Assurance and School Support Systems at SUBEB and LGEA Levels 

Table 2.7.2 Quality Assurance, School Support Officers & Available Facilities in SUBEB & LGEAs 

Offices 

QA 

Officers 
Offices 

Available 

SSOs 

Tablets Vehicles Motorcycles 

Desktop 

Comp. 

w/Accessories 

Routers 
Laptop 

Computer 
Printers 

M F M F 

SUBEB 10 18 1 7 9 4 
1 Hilux 

1 Minibus 
3 1 0 4 2 

Akoko North-East 4 0 1 1 1 4 1 Minibus 3 0  1 1 

Akoko North- West 4 0 1 1 1 4 1 Hilux 3 0  1 1 

Akoko South-East 4 0 1 1 1 4 1 Hilux 2 1  1 1 

Akoko South-West 4 0 1 1 2 4 0 3 0  1 1 

Akure North 3 1 1 1 1 4 1 Hilux 3 0  1 1 

Akure South 2 2 1 0 5 4 1 Minibus 2 0  1 1 

Ese-Odo 3 1 1 1 1 4 1 Minibus 2 0  1 1 

Idanre 3 1 1 1 1 4 1 Minibus 3 0  1 1 

Ifedore 4 0 1 2 0 4 1 Hilux 3 0  1 1 

Ilaje 3 1 1 1 1 4 1 Minibus 3 0  1 1 

Ile-Oluji/ Okeigbo 2 2 1 1 1 4 1 Minibus 3 0  1 1 

Irele 4 0 1 1 1 4 0 3 0  1 1 

Odigbo 4 0 1 2 1 4 0 3 0  1 1 

Okitipupa 3 1 1 2 1 4 1 Hilux 3 0  1 1 

Ondo East 2 2 1 1 1 4 1 Hilux 3 0  1 1 

Ondo West 3 1 1 2 1 4 1 Hilux 3 0  1 1 

Ose 4 0 1 2 0 4 1 Hilux 3 0  1 1 
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Owo 2 2 1 0 3 4 
1 Hilux 

1 Minibus 
2 0  1 1 

Total 68 32 18 28 32 74 18 53 2  22 20 

Source: EMIS ONDO SUBEB 

 

The table above reveals that only 100 QA Officers and 60 School Support Officers are distributed across LGEAs in the State. This 

indicates that there are shortages of both QA and SSO Officers in the State in relation to the specified UBEC requirement of 1 

Officer to 5 schools. 

 

2.7.3 Community and Civil Society Participation in Education Management and School Governance 

The establishment of School Based Management Committees (SBMCs) for all Primary and Junior Secondary Schools in the State 

aimed at full participation of community leaders, religious leaders and PTA in the management of schools. All schools in Ondo 

State have SBMC which inform Community and Civil Society Participation in Education Management and School Governance in 

all schools. However, not all schools SBMC are functioning effectively. The plan tends to address this issue holistically by ensuring 

all the basic schools constitute the SBMC executives and ensure each open its bank account to enable it participate in all projects 

accruing to it so as to help develop schools in the Basic Education sector in the State.    

 

Table 2.7.3 Community and Civil Society Participation in Education Management 

Level 
Total Number of 

Schools 

Community/Civil Society 

PTA SBMC SELF HELP PROJECT 

Primary 1,285 1,285 949 123 

JSS 308 308 231 6 

Source: EMIS ONDO SUBEB 

 

Table 2.7.3 indicates that less than 76% of SBMCs (School-Based Management Committees) are operational in both primary and 

JSS (Junior Secondary Schools). To enhance participation and engagement of SBMCs, the Department of Social Mobilization will 
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send a circular to schools lacking an SBMC. This circular will require them to establish a functional SBMC, open a corresponding 

bank account, and submit the account details along with the chairman's contact information to the Board within specific days of 

receiving the circular. 

 

2.8 Cross Cutting Issues 

2.8.1 Gender and Basic Education 

Gender issues are apparent in the Basic Education Sub-Sector in Ondo State, affecting learners, teachers, and management alike. 

For learners, gender disparities manifest in access to education, the quality of teaching and learning, and academic outcomes. Data 

from the Basic Education Sector Analysis indicates unequal enrollment rates, with more boys attending primary schools (including 

ECCDE) compared to girls, while the opposite is observed in junior secondary schools. 

Furthermore, there exists a gender imbalance among teachers and staff of the State Universal Basic Education Board (SUBEB), 

with a higher percentage of female teachers in primary schools and more male teachers in junior secondary schools. Similarly, 

within the SUBEB administration, there is a higher representation of male staff. This gender gap has significant implications for 

the educational experience of students and the management of basic education in the state. The imbalance in teacher demographics 

may lead to a lack of diverse role models for learners, impacting their aspirations and perceptions of gender roles in society. It 

reinforces gender stereotypes and biases within the educational system, potentially influencing decision-making processes and 

resource allocation. The underrepresentation of female staff could also limit the diversity of perspectives necessary for improving 

educational planning processes. Despite these challenges, the state is making efforts to address gender issues through advocacy for 

communities, learners, and other stakeholders, as well as implementing gender-specific programs aimed at promoting inclusivity 

and equity in education for all. 
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2.8.1.1 Gender Parity Index (Pre-Primary, Primary and JSS) 

Table 2.8.1.1 Gender Parity Index (Pre-Primary, Primary and JSS) 

Level 

Enrolment Percentage 
Gender 

Parity 

Index Male Female Total Male Female 

Pre-Primary 34,677 33,945 68,622 50.53% 49.46% 0.98 

Primary 225,801 219,682 445,483 50.68% 49.31% 0.99 

JSS 53365 62798 116163 45.94% 54.06% 1.16 

Source: UBEC NPA 2022 

 

Table 2.8.1.1 reveals that gender parity index of male is higher for pre-primary and primary this indicates that there are 

more boys in school than girls. While in the JSS the gender parity reveals that there are more girls in school than boys. 

Hence there is need to bring more girls back to school (for pre-primary and primary) and more boys to school for Junior 

Secondary Schools. 

2.8.1.2 Gross and Net Enrolments 

Table 2.8.1.2 Gross and Net Enrolment Rates by Gender by Level 

Level 
Gross Enrolment Rates (GER) Net Enrolment Rates (NER) 

Male Female Total Male Female Total 

Pre-Primary 48.3 47.1 47.69 35.3 33.3 34.29 

Primary 71.23 73.21 72.22 64.24 66.22 65.23 

JSS 45.72 48.04 46.88 31.38 33.70 32.54 

Source: UBEC NPA 2022 

Table 2.8.1.2, reveals that there is Out-Of-School Children within the percentage range of 28% to 52% across all three 

level of Basic Education. Hence, there is need to increase the enrolment drive to capture learners who are not in school. 

Ondo SUBEB is diligently determined to boost learner’s enrollment in the State by conducting a vigorous enrollment 
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drive, launching awareness campaigns, and engaging in advocacy efforts, most especially at the grassroot level 

(LGEAs). Recruitment of teachers to fill the existing vacancies, particularly at the difficult terrain and hard to reach 

areas will be continuous. 

 

2.8.1.3 Gender Distribution of Teachers by Level 

Table 2.8.1.3 Gender Distribution of Teachers by Level 

Level 
Gender Distribution of Teachers by Level 

Male % of Male Female % of Female Total 

Pre-Primary 669 24.10 2,106 75.90 2,775 

Primary 2,886 43.25 6,672 56.75 9,558 

JSS 1,998 38.67 3,169 61.33 5,167 

Source: UBEC NPA 2022 

 

The table above shows that there is a wide gap in the gender distribution of male and female teachers across all Basic 

Education levels of the State where the female takes 75.90% for pre-primary, 56.75% for Primary and 61.33% for JSS. 

Hence, there is need to include strategies in the plan to consider gender equity when employing new teachers and also 

to make teaching at the Basic Education level more attractive to male folks so that more male can be employed to bridge 

the existing gaps. 

2.8.1.4 Gender Distribution of SUBEB and LGEA Staff 

Table 2.8.1.4 Gender Distribution of SUBEB and LGEA Staff 

Level 
Male Female 

Total 
N % N % 

SUBEB 104 59 72 41 176 

LGEA 187 56.3 145 43.7 332 

TOTAL 291  217  508 

Source: UBEC NPA 2022 
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From the table above, male employee at both SUBEB and LGEAs are 59% and 56.3% higher than female employees. 

Therefore, more female employee should be deployed to balance the gender gap. 

 

2.8.2 Special Needs and Inclusive Education 

Table 2.8.2a Special Needs and Inclusive Education 

Special Needs Education Pre-Primary Primary JSS 

Publics 492 3,037 1,001 

Private 2,201 3,465 430 

Total 2,693 6,502 1,431 

Source: UBEC NPA 2022 

 

 

Table 2.8.2b Special Needs in Public JSS Indicating Inclusive Education 

Name of School Male Female Total 

Owo High School, Owo 10 4 14 

Akure High School (Special Unit), Akure 116 92 208 

St. Patrick’s College, Iwaro Oka 9 10 19 

Source: EMIS ONDO SUBEB 

Table 2.8.2a reveals the number of learners with special needs across all levels of Basic Education in the State by ownership. 

Meanwhile, Table 2.8.2b demonstrates the state's adherence to the UBE policy of inclusivity, wherein learners with special needs 

are enrolled in regular schools. This will encourage learners with special needs to attend regular schools, thereby reducing drop-out 

and out of School children in the State. 

 

2.8.3 Education in Emergencies (IDPs etc.) 

Emergency in Education is an unexpected situation that could destabilize the normal/regular functioning of human activities. The 

occurrence of an emergency situation is usually by disasters which could be natural, man-made and is therefore complex. Declaring 

a situation or problem “an emergency” is a call to action. According to the National Commission for Refugees, Migrants, and 
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Internally Displaced Persons (NCFRMI), South West Zonal Office, Lagos, there are 7,012 Internally Displaced Persons (IDPs) in 

Ondo State mainly at Ese-Odo, Ilaje, Okitipupa (table 2.8.3a). This is as a result of factors like, natural disasters (rainstorms, 

flooding, sea incursion in the riverine areas), diseases and fire outbreak, man-made emergencies such as oil spillage, boundary 

dispute, militancy, communal clashes, herdsmen attack, kidnapping and theft. Also, the herdsmen attack and communal clashes in 

Ose and Ondo East LGA had resulted in the temporary closure of six (6) primary schools, which has prevented 127 male and 118 

female totaling 245 learners from Ose and Ondo east LGA from having access to quality Basic Education in the State . However, 

the State government is making efforts in addressing these issue by deploying security agencies such as the Amotekun Corps and 

local Vigilante to the troubled zones as well as holding meetings with the relevant stakeholders where these issues are prone. 

Also, there is the recent flooding in three communities from Ilaje LGA of Ondo State resulting in displacement of 601 male and 

588 female totaling 1,189 learners in the communities. Again, the State government I working assiduously to restore all the 

displayed persons back into their locations by reforestation, restoring watershed to reduce runoff, and waterway clearance. 

  

Table 2.8.3a Total Number of IDPs in Ondo State 

IDPs Location Total Number of IDPs 

Ese-Odo 

7,012 Ilaje 

Okitipupa 

Source NCFRMI South West Zonal Office, Lagos. 

Table 2.8.3b IDPs Location Due to Communal Clashed and Herdsmen Attacks 

IDPs Location Due to 

Communal Clashes and 

Herdsmen Attacks 

No of affected 

schools Total Number of Learners 

LGEA  Male Female Total 

Ose LGA 5 96 89 185 

Ondo East LGA 1 31 29 60 

Total 6 127 118 245 
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Source: EMIS ONDO SUBEB 

 

Table 2.8.3c Recent (2024) IDPs in Ondo State 

IDPs Location Total Number of IDPs 

 

Communities LGA Male Female  Total 

Community Pry Sch., Ayetoro Ilaje 199 195 394 

LA Pry Sch., Ogogoro Ilaje 248 239 487 

Zion C/S Pry Sch., Abereke Ilaje 154 154 308 

 TOTAL 601 588 1,189 

Source Ondo State Deputy Governor’s Office, Akure and EMIS ONDO SUBEB. 

2.9 Summary of Key Issues from the Diagnosis 

i. Access, Equity and Inclusiveness Key Issues and Challenges 

• Low enrolment rate of less than 50% especially in Pre-Primary and JSS while that of primary is slightly above 70% 

• Inadequate health facilities as more than 70% of the basic school lacks health clinic and personnel 

• Inadequate enrolment of special needs 

• Inadequate non formal education centres 

• Gender parity index indicates that there are more boys than girls in Pre-Primary and Primary schools while JSS shows more 

girls in school than boys 

• Inadequate classroom to accommodate learners 

• Inadequate toilet facilities 

• Inadequate security guards and perimeter fencing  

• Poor sanitation 

ii. Quality and Efficiency Key Issues and Challenges 

• Low enrolment rate of less than 50% especially in ECCDE and JSS while that of primary is slightly above 70%. 

• Inadequate health facilities as  more than 70% of the basic school lacks health clinic and personnel 

• Inadequate enrolment of special needs 
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• Inadequate non formal education centres 

• Gender parity index indicates that there are more boys than girls in ECCDE and Primary schools while JSS shows more 

girls in school than boys 

• Inadequate classroom to accommodate learners 

• Inadequate toilet facilities 

• Inadequate security guards and perimeter fencing  

• Poor sanitation 

iii. Systems Strengthening and Efficiency Key Issues and Challenges 

• Inadequate capacity development for EMIS Officers 

• Inadequate facilities for EMIS which impedes the proper management of the Basic Education Information System of the 

State 

• Poor response of EMIS Officers in schools and LGEAs in timely submission of data 

• Strategic Planning Implementation and Monitoring 

• Inadequate QA officers and SSOs at the LGEAs, 

• Inadequate capacity development for teachers and officers. 
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3.0 PROJECTS PRIORITIZATION 

Prioritization of projects were done in line with the present government policy encapsulated in the acronym OUREASE. Scoring was done based 

on the status of the projects either as on-going or new projects. The duration for the completion of projects were scored as well as the nature of the 

projects, either developmental or administrative. The project with the highest score is ranked first in the Prioritization column.  

Table 3.1: Summary of Projects Review and Prioritization (Ongoing, Existing & New Projects) 

S/N Project 

Code 

 
 

Project Name 

O U R E A S E 

Project 

Status 

(Ongoin

g = 3; 

New = 1) 

Likelihood 

of 

completion 

not later 

than 2028 

(2026 = 3; 

2027 = 2; 

2028 = 1; 

Beyond 

2028 = 0) 

Nature of 

Project 

(Developm

ental = 3; 

Administr

ative = 1) 

Total 

Score 

Project 

Ranking 

Physical 

Location: 

Local 

Government/ 

Statewide  

 

(Add 

comment if 

more than 

one LGA) 

1 0504022300

0300 
Purchase of new machine 

tools & Materials for the 

Science Equipment Centres. 

(EDUCATION) 

3 3 2 3 3 3 3 3 3 3 29 2 

State Wide 

2 `050503230

00100 
Provision of Science 

Laboratory (Burret, Puppet, 

etc) & other Technological 

Equipment.(EDUCATION) 

3 3 2 3 3 3 3 3 3 3 29 2 

State Wide 

3 `050101220

00300 
Agric in School Programme 

(i) Poultry in 10 Schools 

(ii)Fishery in 10 Schools (iii) 

Cash Crop Farming in 20 

Schools (iv)Monitoring of 

agric Programmes in School. 

(EDUCATION) 

3 3 2 3 3 3 2 3 3 3 28 8 

State Wide 
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4 `050402230

00200 
Provision of Education Tools/ 

Materials,etc.(EDUCATION) 

3 3 2 3 2 3 0 3 3 3 27 11 

State Wide 

5 `050601220

00100 

Entrepreneurial 

Skill/Training(Community 

Resource Centre AYEDUN ). 

(EDUCATION) 

1 3 3 3 3 3 2 3 3 3 27 11 

  

6 050051701

016 

Upgrading of Official 

Website(SCHOLARSHIP) 

1 3 2 3 3 3 3 3 3 3 27 11 

State Wide 

7 0501012300

0900 

Digitalisation of Electronic 

Archiving of Personnel Records 

and Website 

Development(TESCOM) 

2 3 2 3 3 2 3 3 3 3 27 11 

Akure South 

8 `050601230

00100 
Procurement of 5 & 

Upgrading of Existing 

Computers sets in PR&S Dept 

(EMIS). (EDUCATION) 

1 3 3 3 3 2 2 3 3 3 26 15 

  

9 `050402220

00100 

Procurement of Books & 

Instructional Teaching 

Aids/Materials. (EDUCATION) 

3 3 1 3 3 2 2 3 3 3 26 15 

State Wide 

10 `050402230

00300 

Purchase of Licenced 

Educational Software and others. 

(EDUCATION) 

1 3 1 3 2 3 3 3 3 3 25 19 

State Wide 

11 0500517010

09 

Purchase of Books Journals: 

Updating the State Library Stock 

with Tertiary Books on Science, 

Technology, Arts and Vocational 

Studies(library) 

1 3 1 3 2 3 3 3 3 3 25 19 

State Wide 

12 `050203230

00100 

Provision of Food and Nutrition 

facilities for Pupils across the 

State. (EDUCATION) 

3 3 1 2 3 2 1 3 3 3 24 28 

State Wide 

13 `050101230

00400 
BEMORE ICT Programme 

for Secondary School 

1 3 1 3 2 2 3 3 3 3 24 28 

State Wide 
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Girls/super Boys programe. 

(EDUCATION) 

14 `050403230

00100 
Human Capital Development: 

Maths Improvement Project 

(Joint Project with National 

Mathematical Centre 

Abuja).(EDUCATION) 

1 3 2 2 2 3 2 3 3 3 24 28 

State Wide 

15 `05050423

000100 

Monitoring of Continuous 

Assessment in Secondary 

schools for the 

State.(EDUCATION) 

1 3 2 2 2 3 2 3 3 3 24 28 

State Wide 

16 

0500517010

15 

CONSTRUCTION OF 

MORDERN LIBRARY 

SHELVES FOR LIBRARY 

BOARD 

1 3 1 3 3 2 2 3 3 3 24 28 

Akure South 

17 0501012200

0400 

General Renovation of 

TESCOM Office 

Complex(TESCOM) 

1 3 3 3 1 3 2 3 3 3 24 28 

Akure South 

18 0501022300

0200 

Capacity Building for Focal 

Officers on Teachers' 

Effectiveness Assurance Project 

(TESCOM) 

2 3 1 3 3 3 2 3 3 3 24 28 

Akure South 

19 050501220

00400 

UBEC Contribution (Draw -

Down) to fund Primary 

School Infrastructure(subeb) 

1 3 3 3 3 2 2 3 3 3 24 28 

State Wide 

20 050501220

00500 

SUBEB Contribution (Govt 

Counterpart Contribution-GCC) 

to fund Primary School 

Infrastructure(subeb) 

1 3 3 3 3 2 2 3 3 3 24 28 

State Wide 
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21 050501230

00100 

Procurement of Mowers for 

48 Mega Primary 

Schools(subeb)and 2-Seater 

Benches and Desks (UBE 

Project)(subeb) 

1 3 1 3 3 3 2 3 3 3 24 28 

State Wide 

22 `050402230

00400 
Provision of Art and Musical 

Instrument. (EDUCATION) 

1 3 3 3 1 2 1 3 3 3 23 48 

State Wide 

23 `050104230

00100 
Monitoring of Countinuing 

Education Centres-

Counterpart fund 

(CERC).Education 

1 3 1 3 2 3 1 3 3 3 23 48 

State Wide 

24 0501012300

1800 

Provision of Solar Power for the 

Commission (Phase 

1)(TESCOM) 

1 3 1 3 3 3 2 3 3 1 23 48 

Akure South 

25 `050101230

00200 
Purchase of 10 executive 

Office Tables for Senior 

Officers in the 

Ministry.(EDUCATION) 

1 3 2 3 2 3 1 3 3 1 22 54 

State Wide 

26 `050204233

000200 
NDLEA Programmes. 

(EDUCATION) 

2 2 1 3 3 1 1 3 3 3 22 54 

State Wide 

27 `050204230

00100 
HIV/AIDS Programmes. 

(EDUCATION) 

2 2 1 3 3 1 1 3 3 3 22 54 

State Wide 
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28 `050501220

00200 
Purchase of Office Tables for 

Teachers in Public Secondary 

Schools. (Education) 

1 3 2 3 3 2 1 3 3 1 22 54 

State Wide 

29 NEW 

PROJECT 
Entrepreneurship and 

innovation in Ondo State 

schools (Education) 

3 3 1 2 3 3 3 1 0 3 22 54 

State Wide 

30 050402230

00500 

Provision of Books for Public 

Primary Schools across the 

state (subeb) 

1 3 1 3 1 3 1 3 3 3 22 54 

State Wide 

31 050401220

00100 

Capacity Building for 

Teachers, Professionals and 

Educational Managers(subeb) 

1 3 2 3 2 3 1 3 3 1 22 54 

State Wide 

32 NEW 

PROJECT 

Enhances Science, 

Technology, Engineering and 

Math skill through real- world 

application  (subeb) 

1 3 3 3 2 1 3 1 2 3 22 54 

State Wide 

33 `050501220

00100 
Renovation of Selected 

Secondary School Buildings 

and AEO's Offices. 

(EDUCATION) 

2 3 3 3 3 2 1 3 0 1 21 65 

  

34 `050101220

00100 
Renovation of 300 Secondary 

Schools across the State. 

(EDUCATION) 

2 3 3 3 3 2 1 3 0 1 21 65 

  

35 050501230

00200 

Construction and Renovation 

of Classrooms across the 

state(subeb) 

1 3 1 3 2 1 1 3 3 3 21 65 

State Wide 

36 NEW 

PROJECT 

Procurement of instructional 

materials and procurement of 

core textooks for Effective 

Schools Program  (subeb) 

1 3 2 3 3 2 1 1 2 3 21 65 

State Wide 
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37 NEW 

PROJECT 

Procurement of 40 tablets for 

Effective Schools Program  

(subeb) 

1 3 2 3 3 2 1 1 2 3 21 65 

State Wide 

38 NEW 

PROJECT 

Procurement of solar panels, 

batteries and cables for 

Effective Schools Program  

(subeb) 

1 2 3 3 3 1 2 1 2 3 21 65 

State Wide 

39 0501012300

0500 
Purchase of One Unit Dispatch 

Bajaj Motorcycle (TESCOM) 

1 3 1 3 1 3 1 3 3 1 20 73 

Akure South 

40 050203230

00200 

Food and Nutrition Promotion 

Programme (subeb) 

1 3 1 3 3 1 1 3 3 1 20 73 

State Wide 

41 `050101230

00300 
Purchase of 5 Nos Executive 

Office Chairs for Senior 

Officers in the 

Ministry.(EDUCATION) 

1 3 1 3 2 1 1 3 3 1 19 80 

  

42 `050501220

00300 
Purchase of Office Chairs for 

Teachers in Public Secondary 

Schools (Education) 

1 3 1 3 2 1 1 3 3 1 19 80 

State Wide 

43 050502230

00100 

Purchase of  40 Office 

Furniture Executive Tables  

Chairs(subeb) 

1 3 1 3 2 1 1 3 3 1 19 80 

State Wide 

44 050103240

02200 

Purchase of  40 Office 

Furniture Executive 

Chairs(subeb) 

1 3 1 3 2 1 1 3 3 1 19 80 

State Wide 

45 `050101230

00500 
Supply and Installation of 

CCTV camera. 

(EDUCATION) 

1 1 1 1 2 1 1 3 3 3 17 88 

  

46 NEW 

PROJECT 

Procurement of teachers/ 

pupils tables and chairs for 

Effective Schools Program  

(subeb) 

1 2 1 3 3 2 1 1 2 1 17 88 

State Wide 
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47 `050101230

00100 
Renovation of Commissioner 

Office. (EDUCATION) 

1 1 1 1 2 1 1 3 3 1 15 91 

  

48 050501220

00600 

Balance Payment to Project 

Management 

Consultants(subeb) 

1 1 1 1 2 1 1 3 3 1 15 91 

State Wide 

49 050501220

00700 

Renovation of SUBEB HQs 0 0 0 0 0 0 0 3 0 3 6 93 

  

50 050103240

02300 

Purchase of instructional 

materials for out of school 

children (subeb) 

0 0 0 0 0 0 0 3 0 3 6 93 

  

51 050103240

02400 

Purchase of Furniture for 

Open Schooling Program at 

the centers  (subeb) 

0 0 0 0 0 0 0 3 0 3 6 93 

  

52 050103240

02500 

Purchase of ICT Learning 

materials for Open Schooling 

Program  (subeb) 

0 0 0 0 0 0 0 3 0 3 6 93 

  

53 050103240

02600 

Purchase of 6 Nos Hilux 

Vehicle for Office @59M 

each  (subeb) 

0 0 0 0 0 0 0 3 0 3 6 93 

  

54 050103240

04100 

Procurement of 3 Nos ,GS4 

SUV Vehicles @30M each  

(subeb) 

0 0 0 0 0 0 0 3 0 3 6 93 

  

55 050103240

04300 

Procurementof 18 Nos JAK 

Hilux Vehicle for 18 local 

Government Area office 

@28m each  (subeb) 

0 0 0 0 0 0 0 3 0 3 6 93 

  

56 `191001230

00600 
Covid-19 Response: Purchase 

of Personal Protective 

Equipment (PPE) and others. 

(EDUCATION) 

0 0 0 0 0 0 0 3 0 1 4 100 

State Wide 
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57 0501012200

0500 
Printing of Official file 

jackets/other 

documents(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

58 050101230

01500 

Purchase of 5 No of Laptops 

for Office use(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

59 0501012300

0700 
Purchase of 2 Nos OX 

Standing Fan(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

60 0501012300

0600 
Purchase of 3 Nos HP 

Printer(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

61 0501012300

1100 

Purchase of 1 Nos Smart LED 

SONY 32"Television 

Set(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

62 0501012300

1200 
Purchase of 3 Nos Executive 

Chairs(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

63 0501012300

1300 
Purchase of Conference 

Table(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

64 0501012300

1400 
Purchase of 2 Nos Executive 

Tables(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

65 0501012300

1600 
Purchase of 2 Nos Nexus 1.5HP 

Air Conditioners(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

66 0501012300

1700 
Purchase of Window Blind for 

offices(TESCOM) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 

67 `050103240

04200 
Procurement of 4 Nos. 

Coaster Toyota Bus. 

(Education) 

0 0 0 0 0 0 0 3 0 1 4 100 

Akure South 
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4.0 THE STRATEGIC PROGRAMME 

This chapter presents intervention strategies aimed at improving accessibility, inclusivity, participation, internal efficiency, quality, and the 

overall enhancement of Basic Education in the state. It addresses identified challenges by providing detailed solutions, including cost 

analysis, resource allocation, and delineation of responsibilities. Activities are classified into priority areas such as Access, Equity & 

Inclusiveness; Quality & Efficiency; System Strengthening & Efficiency; and Sustainable Funding, focusing on key issues and challenges 

in the State's Basic Education sector that require urgent attention. 

 

4.1 Priority Programmes 

4.1.1 Access, Equity and Inclusiveness 

• To expand assess of more children to Basic Education especially in the rural areas, 

• Ensure gender equity and equality among learner in every aspect of learning including co-curricular activities.  

• Ensure more children with special needs have access to special education without discrimination. 

• To ensure inclusiveness of learners irrespective of their challenges 

• To provide more school facilities and a conducive environment that makes learning attractive and interesting to children  

• To provide access for Out-Of-School Children (OOSC) returning back to school 

• To create more awareness on the important of basic education among communities, traditional leaders. 

• promote gender equity and equality  

 

4.1.2 Quality and Efficiency 

• Ensure compliance with the approved standard of 1:35 teacher to Learners ratio in Primary and JSS, 

• Provide capacity development for teachers, 

• Promote professionalism in teaching, 

• Ensure effective supervision and mentoring of newly recruited teachers, 

• Improve physical infrastructures- classrooms, toilets, libraries, laboratories etc., 

• Improve school facilities (water, electricity, ICT etc.), 

• Improve incentives for teachers posted to rural areas, 

• Improve number of teachers in the system, 
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• Employ Security Guard to prevent burglary and vandalism of school property by hoodlums, 

• Construct perimeter fence, 

• Monitor schools to ensure quality teaching and learning processes, 

• Ensure adequate provision of instructional materials, sports equipment, first aid box, sick bays etc., 

• Carryout Monitoring of Learning Achievement (MLA), 

• Promote reading culture in schools through establishing and strengthening of relevant clubs and societies 

• Mapping of the existing Primary and Junior Secondary Schools, 

• Ensure provision of adequate recreational facilities in schools. 

 

4.1.3 System Strengthening and Efficiency 

• Tracking learners’ enrolment on yearly basis, 

• Ensure quality data management, 

• Quality of teachers’ and learners’ learning achievement or outcome, 

• Conduct of Annual school census, 

• Digital attendance monitoring of learner, 

• Procurement of ICT equipment for more effective data management and to improve facilities for EMIS, 

• Capacity building for EMIS and BAMIS officers, 

• Ensure compliance with the approved standard of 1:35 teacher/Learners ratio in primary and junior secondary, 

• Ensure adequate provision of school equipment, materials and well equipped laboratories and libraries, 

• Provide capacity development programmes for teachers, 

• Capacity building for teacher, Head teachers, SSOs and SBMCs, 

• Improved evidence-based decision-making that will assist transparency, governance, accountability and innovation in 

education delivery. 
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4.1.4 Sustaining Funding 

• Facilitating the provision of pertinent data for planning and financial allocation purposes, 

• Conducting periodic auditing of staff and infrastructure, 

• Ensure timely disbursement of financial resources for the effective implementation of education programs, 

• Ensure early release of budgetary allocation and prompt implementation to meet the identified needs/programmes in Basic 

Education Sector, 

• Advocate for increase in allocation for running grants due to inflation and ensure prompt release, 

• Ensuring good governance, transparency, and effective utilization of public funds 

• Advocating for companies and organizations to allocate a minimum of 1.5% of contract proceeds to the Ondo State 

Education Endowment Fund (OSEEF) as part of their Corporate Social Responsibility. 

• Fostering collaborative interventions and support of development partners  

•  

4.2 SMTBESP Result Framework 

The result framework outlines all the programs within each policy area (Access, Equity & Inclusiveness; Quality & Efficiency, System 

Management & Efficiency, and Sustainable Funding) that the OSMTBESP will encompass. This includes targeted outputs from 2025 to 

2028, strategies for achieving these goals, and anticipated outcomes resulting from the implementation of these identified programs using 

available funds for planning and resource utilization to improve Basic Education in the State. 
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Table 4.2 SMTBESP Results Framework 

Policy Objectives (Outcome 

Statement) 
Strategy Indicator Baseline (2025) Target (2028 

Means of 

Verification 

(MoV) 

POLICY: ACCESS, EQUITY 

AND INCLUSIVENESS 

 

Policy Objectives: 

➢ To expand access for more 

children to Basic Education 

especially in the Rural Areas, 

➢ Ensure gender equity and equality 

among learner in every aspect of 

learning including co-curricular 

activities, 

➢ Ensure more children with special 

needs have access to special 

education without discrimination, 

➢ To ensure inclusiveness of 

learners irrespective of their 

challenges, 

➢ To provide more school facilities 

and a conducive environment that 

makes learning attractive and 

interesting to children, 

➢ Establishing annex 

schools in rural and newly 

developed areas to 

decrease the number 

OOSC 

➢ Offering special 

incentives for teachers 

working in challenging or 

rural environments and 

those teaching at special 

needs schools, 

➢ Ensuring strict 

enforcement of policy 

guidelines regarding 

inclusive education, 

➢ Providing incentives and 

mobilizing communities 

to ensure that children 

with disabilities have 

access to education, 

Gross Enrolment 

Rate of: 

➢ 48% for Pre-

Primary, 

➢ 72% for Primary, 

➢ 47% for JSS 

 

Net Enrolment 

Rate of: 

➢ 34% for Pre-

Primary, 

➢ 55% for Primary, 

➢ 33% for JSS 

 

➢ 48 % for Pre-

Primary, 

➢ 72% for 

Primary, 

➢ 47% for JSS 

➢ 68% for Pre-

Primary, 

➢ 82% for 

Primary, 

➢ 67% for JSS 

NPA 2022 
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➢ To provide access for OOSC 

returning back to school, 

➢ To create more awareness on the 

important of basic education 

among communities, traditional 

leaders, 

➢ Promote gender equity and 

equality. 

➢ Enhancing the 

homegrown school 

feeding program, 

➢ Upgrading infrastructure 

in schools to improve 

learning environments, 

➢ Promoting gender 

participation in all school-

related activities, 

➢ Supplying materials for 

early childhood care and 

development education, 

➢ Advocacy and 

sensitization of 

stakeholders, 

➢ Conditional Cash 

Transfer 

POLICY: QUALITY AND 

EFFICIENCY 

 

Policy Objectives: 

➢ Enhance learning outcomes by 

providing relevant educational 

materials and enhancing teacher 

competencies, 

➢ Improve literacy and numeracy 

skills among learners in Basic 

Education Schools, 

➢ Review curriculum, 

➢ Improve teacher capacity, 

➢ Recruitment of qualified 

teachers, 

➢ Strengthening availability 

of learning materials for 

teachers and learners, 

➢ Improve learning 

environment (replacing of 

blackboard with white 

board), 

Learners Good 

Classroom Ratio: 

Pre-Primary: 1:49 

Primary: 1:91 

JSS:  1:94 

% Learners 

Furniture: 

Pre-Primary: 26% 

Good 

Classrooms: 

Pre-Primary: 

49; Primary: 91; 

JSS: 94 

Learners 

Furniture:  

Pre-Primary: 

26.19%; 

Primary: 

Good 

Classrooms: 

Pre-Primary: 

33; Primary: 71; 

JSS: 74 

Learners 

Furniture:  

Pre-Primary: 

46.19%; 

Primary: 

NPA 2022 
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➢ Ensure a teacher-to-Learners ratio 

of 1:35 in primary and junior 

secondary schools according to 

approved standards, 

➢ Implement capacity development 

programs for educators and foster 

professionalism in teaching, 

➢ Facilitate effective supervision 

and mentorship for newly 

employed teachers, 

➢ Upgrade physical infrastructure 

including classrooms, toilets, 

libraries, and laboratories, 

➢ Enhance school facilities such as 

water, electricity, and ICT 

resources, 

➢ Offer improved incentives for 

teachers assigned to rural areas 

and increase the number of 

teachers in the education system, 

➢ Reduce the activities of hoodlums 

in the school, 

➢ Monitor schools to ensure high-

quality teaching and learning 

practices, 

➢ Improve learners’ involvement in 

co-curricular activities, 

➢ Provision of learners’ and 

teachers’ furniture, 

➢ Digitizing the school 

environment, 

➢ Establishment and 

upgrading of school 

libraries, 

➢ Provision of additional 

toilets, sick bays and 

sanitation for learners, 

➢ Deploying more QA and 

SSOs to improve 

monitoring activities in 

schools, 

➢ Strengthening and 

equipping QA and SSOs, 

➢ Employ and deploy 

security guards to primary 

schools in 18 LGEAs, 

➢ Construction of perimeter 

fences for security 

purposes in schools, 

➢ Provide adequate sports 

equipment, and medical 

supplies including first 

aid kits and sick bays. 

Primary: 69% 

JSS: 59% 

% Teachers’ 

Furniture: 

Pre-Primary: 34% 

Primary: 40% 

JSS: 46% 

Qualified Teachers 

Pre-Primary: 74% 

Primary: 86% 

JSS: 86% 

Learners’ to 

Qualified Teachers 

Ratio 

Pre-Primary: 33% 

Primary: 54% 

JSS: 26% 

 

 

69.10%; JSS: 

58.74% 

Teachers’ 

Furniture:  

Pre-Primary: 

34%; Primary: 

40%; JSS: 46% 

 

 

Qualified 

Teachers: 85% 

(Average for 

three levels) 

 

 

 

 

 

 

 

 

85.10%; JSS: 

78.74% 

 

Teachers 

Furniture: 60% 

(across all 

levels) 

 

 

Qualified 

Teachers: 95% 

(Average for 

three levels) 
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➢ Conduct Monitoring of Learning 

Achievement (MLA) assessments, 

➢ Foster a culture of reading through 

relevant school clubs and 

societies, 

➢ Map existing primary and junior 

secondary schools for better 

organization, 

➢ Promote professionalism and 

provide effective supervision and 

mentorship for new teachers, 

➢ Ensure a high standard of teaching 

and learning processes, 

➢ Provide recreational facilities 

within school premises. 

No of School 

Facilities 

Perimeter Fence: 

15% for Pre-

Primary/Primary, and 

38% for JSS 

Water: 64% for Pre-

Primary/Primary, and 

82% for JSS 

Toilet: 45% for Pre-

Primary/Primary, and 

82% for JSS 

First Aid: 73% for 

Pre-Primary/Primary, 

and 95% for JSS 

Sickbay: 4% for Pre-

Primary/Primary, and 

5% for JSS 

Playground: 7% for 

Pre-Primary/Primary, 

and 75% for JSS 

Sports Equipment: 

21% for Pre-

Primary/Primary, and 

47% for JSS 

School 

Facilities: 26% 

Average for 

Primary Schools 

and 62% 

Average for JSS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

School 

Facilities: 50% 

Average for 

Primary Schools 

and 71% 

Average for JSS 
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Laboratory: 5% for 

Pre-Primary/Primary, 

and 53% for JSS 

ICT Equipment: 

20% for Pre-

Primary/Primary, and 

59% for JSS 

Library: 11% for 

Pre-Primary/Primary, 

and 80% for JSS 

 

No of Instructional 

Materials 

(Learner-

Textbook Ratio) 

Pre-Primary: 1:9 

Primary: 1:4 

JSS: 1:5 

 

 

 

 

 

 

 

 

 

 

 

Instructional 

Materials: 1:9 

for Pre-Primary, 

1:4 for Primary; 

and 1:5 for JSS 

 

 

 

 

 

 

 

 

 

 

 

Instructional 

Materials:  1:5 

for Pre-Primary: 

1:2 for Primary; 

and 1:2 for JSS 

POLICY: SYSTEM 

MANAGEMENT EFFICIENCY 

 

Policy Objectives: 

➢ Promote professionalism and 

provide effective supervision and 

mentorship for new teachers, 

➢ Conduct of MLA 

➢ Monitoring of Learners’ 

Attendance, 

➢ Formulate and implement 

educational policies that 

are sustainable and 

people-oriented, 

Gross Enrolment 

Rate of: 

➢ 48 % for Pre-

Primary, 

➢ 72% for Primary, 

➢ 47% for JSS 

 

 

65% Public 

Primary School 

for BAMIS 

 

 

 

 

73% Public 

Primary School 

for BAMIS 

 

 

 

 

SUBEB 

PRS 

 

QA & TD 

(SUBEB) 
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➢ Ensure a high standard of teaching 

and learning processes, 

➢ Implement effective data 

management practices, 

➢ Tracking learners’ enrolment on 

yearly basis, 

➢ Assess the quality of teaching staff 

and learners' academic 

performance, 

➢ Conduct an annual school census, 

➢ Utilize digital systems for tracking 

learner attendance, 

➢ Acquire ICT equipment to 

enhance data management and 

improve Educational 

Management Information 

Systems (EMIS) facilities, 

➢ Offer capacity-building programs 

for EMIS and Basic Education 

Management Information System 

(BAMIS) officers, 

➢ Facilitate professional 

development opportunities for 

teachers, 

➢ Offer capacity-building initiatives 

for teachers, EMIS Officers, head 

teachers, School Support Officers 

(SSOs), and School-Based 

➢ Promote and uphold 

transparency and 

accountability in 

administrative practices, 

➢ Continuously enhance the 

capacity of the EMIS 

Officers, BAMIS Officers 

and SBMCs through 

regular training and 

development, 

➢ Conduct the Annual 

School Census 

systematically and 

efficiently, 

➢ Procurement of Tablets 

for additional 200 schools 

to be incorporated into 

BAMIS Platform, 

➢ Training of 200 school 

heads on BAMIS, 

➢ Deployment of 20 

coaches and mentors to 

monitor teaching 

practices and attendance 

in schools, 

➢ Training of 70 mentors 

and coaches for effective 

monitoring, 

74% Primary and 75 

% JSS Schools with 

Functional SBMCs 

74% Primary 

and 75 % JSS 

Schools with 

Functional 

SBMCs 

 

50 BAMIS, 60 

SSOs, 100 QA 

Officers 

 

ASC 2021 – 

2022  

95% Primary 

and JSS Schools 

with Functional 

SBMCs 

 

 

 

70 BAMIS, 320 

SSOs, 160 QA 

Officers 

 

ASC 2025 – 

2028 



 
 

54 
 

Management Committees 

(SBMCs), 

➢ Enhance teaching and learning 

quality through digital unified 

lesson plan/note. 

➢ Developing interactive 

eLearning packages on 

Basic 1 – 6 contents, to be 

hosted on SUBEBs 

platform, 

➢ Designing and uploading 

of unified lesson 

plan/notes for effective 

teaching and learning on 

SUBEB portal, in Primary 

schools, to ensure strict 

compliance to the national 

curriculum. 

POLICY: SUSTAINABLE 

FUNDING 

 

Policy Objectives: 

➢ Ensuring efficient allocation of 

financial resources within the 

Basic Education Sector, is in 

accordance with identified 

priorities and needs, 

➢ Enhance transparency and 

accountability in administration of 

funds, 

➢ Ensure timely disbursement of 

financial resources for the 

➢ Monitoring and 

evaluation  

➢ Retirement of released 

funds 

➢ Fast track the processing 

of preparation of salaries 

of personnel in 

SUBEB/LGEAs and 

funds to be released for 

various activities 

➢ Liaise with authorities on 

the need for increase in 

running grant allocations 

➢ Procurement of ICT 

equipment, and training of 

Available budget 

tracking tools 

 

Early payment of 

salaries for 

personnel 

 

Payroll 

Management 

System 

65% 85% Books of 

Account 

 

Bank 

Statements 

 

Various 

Returns of 

Department of 

Finance and 

Account 

(SUBEB) 
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effective implementation of 

education programs, 

➢ Ensure early release of budgetary 

allocation and prompt 

implementation to meet the 

identified needs/programmes in 

Basic Education Sector, 

➢ Advocate for increase in 

allocation for running grants due 

to inflation and ensure prompt 

release, 

➢ Implement automation of 

financial activities within the 

department. 

staff on usage of digital 

tools 

➢ Appeal to the State 

Government to pay the 

counterpart fund as at 

when due 
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4.3 Costed Priority Programmes Plan 

4.3.1 POLICY: ACCESS, EQUITY AND INCLUSIVENESS 

      Policy Objectives: 

▪ To expand access for more children to Basic Education especially in the Rural Areas, 

▪ Ensure gender equity and equality among learner in every aspect of learning including co-curricular activities, 

▪ Ensure more children with special needs have access to special education without discrimination, 

▪ To ensure inclusiveness of learners irrespective of their challenges, 

▪ To provide more school facilities and a conducive environment that makes learning attractive and interesting to children, 

▪ To provide access for OOSC returning back to school, 

▪ To create more awareness on the important of basic education among communities, traditional leaders, 

▪ Promote gender equity and equality. 
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Table 4.3.1 Priority Programme Plans (Access, Equity and Inclusiveness) 

ACTIVITIES OUTPUTS 
OUTCOM

ES 

INDICA

TOR 

ANNUAL OUTPUT TARGETS COSTS (NGN ‘000’) TOTAL 

COST 

SOURC

E OF 

FUNDS 

RESPO

NSIBILI

TY 2025 2026 2027 2028 2025 2026 2027 2028 

Monitoring and 

evaluation  of 

enrolment 

improvement by 

the SUBEB  team 

in all 18  LGAs 

Enrolment 

Improvemen

t monitored 

Enrolment 

of  school 

children 

increasing 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

18 18 18 18 
15,174,804.

91 

17,496,550.

06 

21,855,687.

58 

27,319,609.

48 

81,846,652.

03 

UBEC, 

SUBEB 

QA 

SUBEB 

Annual Conduct of 

school enrollment 

drive on OOSC in 

18 LGAs  through 

advocacy visits to 

2 traditional and 2 

religious leaders 

meetings;6 town 

hall meeting in 

LGAs; and  

Sensitization at 

PTA and SBMC 

meetings 

Enrolment 

Drive 

conducted in 

18 LGAs 

Increase in 

enrolment 

of all 

school aged 

children 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

 

NER of 

34% for 

Pre-

Primary, 

55% for 

Primary, 

33% for 

JSS 

18 18 18 18 36,000,000 45,000,000 56,250,000 70,312,500 
207,562,50

0 

UBEC, 

SUBEB 

SM, SP  

& PRS 

SUBEB 

Annual Conduct of 

census of all 

Tsangaya, migrant 

fishers, Nomadic 

schools 

Tsangaya  

and other 

Schools 

Census 

conducted 

Improved 

participatio

n of 

learners in 

Tsangaya 

schools 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

1 1 1 1 6,000,000 7,500,000 9,375,000 11,718,750 34,593,750 
UBEC, 

SUBEB 

SM & 

PRS 

SUBEB 
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47% for 

JSS 

NER of 

34% for 

Pre-

Primary, 

55% for 

Primary, 

33% for 

JSS 

Establish 

additional 

Nomadic  Schools 

in selected 4  

LGAs 

additional 

nomadic 

schools  

established 

in 12 LGAs 

Improved 

participatio

n of 

learners in 

Nomadic 

schools 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

1 1 1 1 864,750 997,056.75 
1,149,606.4

3 

1,325,496.2

2 

4,336,909.4

0 

UBEC, 

SUBEB 

SM, 

SUBEB 

Annual Conduct 

identification of 

children with 

hidden disabilities 

that hinder 

meaningful access  

in all the 18 LGAs 

Children 

with hidden 

disabilities 

identified 

across the 18 

LGAs 

Improved 

access and 

participatio

n of 

children 

with 

disabilities 

in 

schooling 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

 

NER of 

34% for 

Pre-

Primary, 

55% for 

Primary, 

33% for 

JSS 

18 18 18 18 24,904,800 
28,715,234.

40 

33,108,665.

26 

38,174,291.

05 

124,902,99

0.71 

UBEC, 

SUBEB 

SM, 

SUBEB 

Create awareness   

among parents of 

Awareness 

created 

Improved 

access and 

GER of 

48% for 
750 750 750 750 12,971,250 

14,955,851.

25 

17,244,096.

49 

19,882,443.

25 

65,053,640.

99 

UBEC, 

SUBEB 

SM 

SUBEB 
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children with 

special needs, 

through 3,000 

copies of 

Electronic and 

Print Media  

annually 

among 

parents of 

children 

with special 

needs 

participatio

n of 

children 

with 

disabilities 

in 

schooling 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

Organize jingles / 

TV/Radio talk 

shows  annually on 

access, 

participation and 

retention in 

schools 

Jingles / 

TV/Radio 

talk shows 

organized on 

participation 

and retention 

in schools 

Improved 

access , 

participatio

n  and 

retention of 

children in 

schools 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

1 1 1 1 749,450 864,115.85 996,325.57 
1,148,763.5

9 

3,758,655.0

1 

UBEC, 

SUBEB 

IPR & 

SM 

SUBEB 

Monitoring of 

projects by Board 

and Media team to 

specific 

locations/Projects 

site across the 

State on quarterly 

basis 

Wide media 

coverage of 

Basic 

Education 

projects 

executed in 

the State 

Improved 

awareness 

of citizens 

on projects 

carried out 

in the State 

GER of 

47.69% 

for 

ECCDE 

and 

46.88% 

for 

primary 

4 4 4 4 
5,000,000.0

0 

7,107,500.0

0 

10,103,311.

25 

14,361,856.

94 

36,572,668.

19 

UBEC, 

SUBEB 

PRS & 

IPR 

SUBEB 

Special Reports on 

ODSUBEB 

Safeguard  on 

quarterly basis 

To increase 

the 

awareness of 

safeguard 

programme 

in the State 

To reduce 

GBV/SEA/

SH related 

cases in the 

State 

GER of 

47.69% 

for 

ECCDE & 

46.88% 

for pry 

4 4 4 4 
5,000,000.0

0 

7,107,500.0

0 

10,103,311.

25 

14,361,856.

94 

36,572,668.

19 

UBEC, 

SUBEB 

IPR 

SUBEB 

Quarterly 

production of 

Video and Audio 

Documentary on 

ODSUBEB 

activities in 3 main 

languages in the 

state 

Increase in 

awareness of 

ODSUBEB 

activities in 

the State 

Improved 

awareness 

of citizens 

on 

programme

s carried 

out in the 

State 

GER of 

47.69% 

for 

ECCDE &   

46.88% 

for 

primary 

4 4 4 4 
10,000,000.

00 

14,215,000.

00 

20,206,622.

50 

28,723,713.

88 

73,145,336.

38 

UBEC, 

SUBEB 

IPR 

SUBEB 

Quarterly Press 

Briefing with 

update the 

media on 

Improved 

relationship 
 4 4 4 4 500,000.00 710,750.00 

1,010,331.1

3 

1,436,185.6

9 

3,657,266.8

2 

UBEC, 

SUBEB 

IPR 

SUBEB 
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Chief Editors of 

Media Outlets 

activities/pro

grammes on 

going in OD 

SUBEB 

of 

ODSUBEB 

and media 

outlets in 

the State 

Project and Event 

Coverage by 

Education 

Correspondents of 

National Media 

Houses and staff of 

the P.R Unit on 

quarterly basis 

Wide media 

coverage of 

Basic 

Education 

projects/eve

nts executed 

in the State 

Increase 

awareness 

of citizens 

on 

projects/ev

ents carried 

out in the 

State 

GER of 

47.69% 

for 

ECCDE 

and 

46.88% 

for 

primary 

4 4 4 4 
2,000,000.0

0 

2,843,000.0

0 

4,041,324.5

0 

5,744,742.7

8 

14,629,067.

28 

UBEC, 

SUBEB 

IPR 

SUBEB 

Quarterly 

advocacy Visit to 

major Media 

Houses by the 

Executive 

Chairman, Board 

members 

safeguard of our 

Schools 

To engage 

the services 

of major 

media 

houses on 

creating 

awareness 

and 

sensitizing 

the public on 

safeguard 

programme 

in the State 

To reduce 

GBV/SEA/

SH related 

cases in the 

State 

GER of 

47.69% 

for 

ECCDE 

and 

46.88% 

for 

primary 

4 4 4 4 300,000.00 426,450.00 606,198.68 861,711.42 
2,194,360.0

9 

UBEC, 

SUBEB 

SP & 

IPR 

SUBEB 

Sponsored scroll 

News bar on 3 

major T.V 

channels on 

quarterly basis 

Scroll news 

focusing on 

UBEC/SUB

EB 

programmes 

Increase in 

publicity of 

UBEC/SU

BEB 

activities/pr

ojects/progr

ammes in 

the State 

 4 4 4 4 500,000.00 710,750.00 
1,010,331.1

3 

1,436,185.6

9 

3,657,266.8

2 

UBEC, 

SUBEB 

IPR 

SUBEB 

Design, production 

and placement of 

advocacy 

campaigns adverts 

on Bill Boards 

against growing 

menace of out of 

Increase 

awareness 

campaign on 

OOSC, 

social 

menace in 

school 

To reduce 

OOSC and 

curb social 

menace in 

the school 

to the 

GER of 

47.69% 

for 

ECCDE 

and 

46.88% 

18 18 18 18 
10,000,000.

00 

14,215,000.

00 

20,206,622.

50 

28,723,713.

88 

73,145,336.

38 

UBEC, 

SUBEB 

SP & 

IPR 

SUBEB 
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School Children, 

social menace in 

school 

environment and 

other pressing 

issues to be placed 

in a strategic area 

across the Ondo 

State 

environment 

and other 

pressing 

issues in the 

State 

barest 

minimum 

for 

primary 

Annual Press 

Conference to 

showcase 

scorecards of the 

Board’s activities 

and project for the 

future 

update the 

media and 

the public on 

activities/pro

grammes 

carried out 

in the Board 

on annual 

basis 

Increase 

awareness 

of citizens 

on 

activities/pr

ojects/event

s of the 

Board 

annually 

 1 1 1 1 
2,000,000.0

0 

2,843,000.0

0 

4,041,324.5

0 

5,744,742.7

8 

14,629,067.

28 

UBEC, 

SUBEB 

IPR 

SUBEB 

Purchase of media 

gadgets (camera, 

laptop, projector, 

speakers, and 

microphone) 

To capture 

UBEC/SUB

EB 

programmes/

projects in 

the State 

To improve 

/strengthen 

the 

ODSUBEB 

media/publi

city units 

for better 

performanc

e 

 1 1 1 1 
20,000,000.

00 

28,430,000.

00 

40,413,245.

00 

57,447,427.

77 

146,290,67

2.77 

UBEC, 

SUBEB 

IPR 

SUBEB 

Conduct 

sensitization and 

parental education 

seminar  for 800 

parents in 18 

LGAs  to reduce 

negative 

traditional/religiou

s practices and 

eliminate all forms 

of gender biases to 

schooling 

Advocacy 

and 

sensitization 

conducted 

Elimination 

of all 

gender 

biases to 

schooling 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

 

200 200 200 200 
172,950,00

0 

199,411,35

0 

299,921,28

6.55 

265,099,24

3.39 

937,381,87

9.94 

UBEC, 

SUBEB 

PRS, 

SUBEB 

Provision of 

sanitary pads to 

280,000 Girls 

Sanitary 

pads to Girls 

Child across 

Improved 

Community 

support and 

GER for 

Girls:  

71% for 

70,000 70,000 70,000 70,000 12, 600,000 15,750,000 19,687,500 24,609,375 72,646,875 
UBEC, 

SUBEB 

SM 

SUBEB 
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Child across the 18 

LGEAs 

the 18 

LGEAs 

provided 

hygiene 

among 

Girls Child. 

Primary, 

48% for 

JSS 

Institutionalize 

Conditional Cash 

Transfer for 1000 

women in 18 

LGAs  to support 

children schooling 

CCT 

institutionali

zed 

Improved 

parental 

support for 

schooling 

of their 

children 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

250 250 250 250 37,500,000 46,875,000 58,593,750 
73,242,187.

5 

216,210,93

7,.5 

UBEC, 

SUBEB 

SM 

SUBEB 

Provision of school 

bags for 8,000 

primary learners 

across the 18 

LGAs 

8,000 school 

bags 

provided 

Improved 

Access and 

participatio

n in 

primary 

schools 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

2,000 2,000 2,000 2,000 9,305,863 
10,729,660.

04 

12,371,298.

02 

14,264,106.

62 

46,670,927.

68 

UBEC, 

SUBEB 

SM 

SUBEB 

Provision of 

10,000 free school 

uniforms for 

indigent learners 

across the 18 

LGAs. 

Free uniform 

provided for 

primary 

Learners 

Improved 

Access and 

participatio

n in 

primary 

schools 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

2,500 2,500 2,500 2,500 
576,500,00

0 

664,704,50

0 

766,404,28

8.50 

883,664,14

4.64 

2,891,272,9

33.14 

UBEC, 

SUBEB 

SM 

SUBEB 

Organize annual 

meeting to 

collaborate with 

SBMC, PTA, 

community and 

religious leaders  

annually to 

sensitize parents 

on children need to 

complete cycle of 

Annual 

meeting with 

SBMC, PTA 

and other 

stakeholders 

organized. 

Improved 

completion 

rate among 

learners 

Completio

n Rate: 

26% in 

Pre-

Primary 

61% in 

Primary 

School 

42% in 

JSS 

18 18 18 18 13,490,100 
15,554,085.

30 

17,933,860.

35 

20,677,740.

98 

67,655,786.

63 

UBEC, 

SUBEB 

SM 

SUBEB 
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schools in all 18  

LGAs annually 

Provide conducive 

environment for 

inclusive education 

in schools in 1 

Primary school and 

4 JSS 

Conducive 

environment 

for inclusion 

provided for 

1 primary 

schools and 

4 JSS 

annually 

Inclusivene

ss 

promoted 

at Primary 

and JSS 

schools 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

5 5 5 5 3,113,100 
3,589,404.3

0 

4,138,583.1

6 

4,771,786.3

8 

15,612,873.

84 

UBEC, 

SUBEB 

PPL 

SUBEB 

Conduct  

sensitization and 

advocacy on 

enrolment of 

special needs 

children annually 

Advocacy 

and 

sensitization 

of enrolment 

of special 

needs 

children 

conducted 

Improved 

enrolment 

of special 

needs 

children 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

1 1 1 1 634,150 731,174.94 843,044.72 972,030.56 
3,180,400.2

2 

UBEC, 

SUBEB 

PRS, 

SUBEB 

Provide 600 First 

Aid boxes  

annually at 

Primary and JSS 

600 First 

Aids boxes 

provided 

Improved 

Learners' 

safety in 

schools 

No of 

Schools 

with First 

Box: 73% 

for Pre-

Primary/P

rimary, 

95% for 

JSS 

600 600 600 600 
103,770,00

0 

119,646,81

0 

137,952,77

1.93 

159,059,54

6.03 

520,429,12

7.96 

UBEC, 

SUBEB 

SM 

SUBEB 

Procurement of 

8,000 School 

Sandals for Pre-

Primary and 

Primary Learners 

School 

Sandals 

Provided for 

8,000 

Learners 

Enrolment 

of primary 

school 

children 

increasing 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

8,000 8,000 8,000 8,000 40,000,000 45,200,000 51,076,000 57,715,880 
193,991,88

0.00 

UBEC, 

SUBEB 

SM 

SUBEB 

Physical 

verification of each 

Physical 

verification 

Enrolment 

of  school 

GER of 

48% for 
18 18 18 18 11,700,000 13,221,000 14,939,730 16,881,895 

56,742,625.

00 

UBEC, 

SUBEB 

PRS, 

SUBEB 
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Learners  

(Almajiris) with  

data form and 

photograph  in 18 

LGAs 

of Almajiris 

Learners 

with  data 

form and 

photograph  

in 18 LGAs 

conducted 

aged 

children 

increasing 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

Physical 

verification of each 

Learners 

(Orphans) with 

data form and 

photograph in 18 

LGAs 

Physical 

verification 

of (Orphans) 

conducted in 

18 LGAs 

Enrolment 

of  school 

aged 

children 

increasing 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

18 18 18 18 11,700,000 13,221,000 14,939,730 16,881,895 
56,742,625.

00 

UBEC, 

SUBEB 

SM & 

SP,  

SUBEB 

Provide 2,000 

Hand Washing 

Buckets with Tap 

and Stand (Pre-

Primary and 

Primary) 

2,000 Hand 

Washing 

Buckets 

provided 

(Pre-

Primary) 

Improved 

Hygiene of 

school aged 

children in 

schools 

64% for 

Pre-

Primary/P

rimary, 

82% for 

JSS  

500 500 500 500 1,500,000 1,695,000 1,915,350 2,164,346 
7,274,696.0

0 

UBEC, 

SUBEB 

SM 

SUBEB 

Provide 1,000 

Hand Washing 

Buckets with Tap 

in JSS 

1,000 Hand 

Washing 

Buckets 

provided 

(Pre-

Primary) 

Improved 

Hygiene of 

school aged 

children in 

schools 

64% for 

Pre-

Primary/P

rimary, 

82% for 

JSS 

250 250 250 250 750,000 847,500 957,675 1,082,173 
3,637,348.0

0 

UBEC, 

SUBEB 

SM 

SUBEB 

Hand Washing 

Buckets with Tap 

and Stand (40 

Almajiris Centers) 

40 Hand 

Washing 

Buckets 

provided 

(Almajiris) 

Improved 

Hygiene of 

school aged 

children in 

schools 

64% for 

Pre-

Primary/P

rimary, 

82% for 

JSS  

10 10 10 10 34,590.00 39,086.70 44,167.97 49,909.91 167,754.58 
UBEC, 

SUBEB 

SM 

SUBEB 

Procure Carton of 

antibacterial soap 

for 500 Schools 

(Each 1-Carton) 

Primary and JSS 

annually 

Carton of 

antibacterial 

soap 

provided  for 

500 Schools 

(Primary and 

JSS) 

annually 

Improved 

Hygiene of 

school aged 

children in 

schools 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

500 500 500 500 
11,700,000.

00 

13,490,100.

00 

15,554,085.

30 

17,933,860.

35 

58,678,045.

65 

UBEC, 

SUBEB 

SM 

SUBEB 
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47% for 

JSS 

Procure Carton of 

antibacterial soap 

(40 Almajiri 

Centers) 

Carton of 

antibacterial 

soap 

procured  for 

40 Almajir 

Centers) 

Improved 

Hygiene of 

school aged 

children in 

schools 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

40 40 40 40 
1,500,000.0

0 

1,729,500.0

0 

1,994,113.5

0 

2,299,212.8

7 

7,522,826.3

7 

UBEC, 

SUBEB 

SM 

SUBEB 

Provide Carton of 

disinfectant for 

500 Schools (Each 

1-Carton) Primary 

and JSS annually 

Carton of 

disinfectant 

provided for 

500 Schools 

(Primary and 

JSS 

Improved 

Hygiene of 

school aged 

children in 

schools 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

500 500 500 500 750,000.00 864,750.00 997,056.75 
1,149,606.4

3 

3,761,413.1

8 

UBEC, 

SUBEB 

SM 

SUBEB 

SUBEB Safeguard 

Advocacy, 

Sensitization 

and 

Enrolment 

Drive 

To reduce 

cases of 

Sexual 

Abuse, 

Land 

Encroachm

ent, Land 

Dispute 

and general 

safety of 

the school 

environmen

t 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

18 18 18 18 
16,778,200.

00 

19,345,264.

60 

22,305,090.

08 

25,717,768.

87 

84,146,323.

55 
 

PRS 

SUBEB 

Strengthen the 

capacity of 

LGA Early Years 

Consultative 

Committees for 

effective support to 

meaningful access 

for ECCDE in 18 

LGAS. 

Strengthened 

the 

Capacity of 

LGA Early 

Year 

consultative 

Committee 

for effective 

support to 

Increase in 

enrolment 

of all 

school aged 

children 

GER of 

48% for 

Pre-

Primary 

 

NER of 

34% for 

9 9 9 9 
10,169,978.

85 

11,725,985.

61 

14,657,481.

25 

18,321,851.

56 

54,875,297.

27 

UBEC, 

SUBEB 

TD 

SUBEB 
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meaningful 

assess for 

ECCDE in 

18 LGAs 

Pre-

Primary  

Conduct peer 

education training 

for 800 junior 

secondary schools 

students on 

Adolescent 

Reproductive 

Health. 

Peer 

Education 

Training 

conducted 

on ARH for 

JSS students 

Enlightenm

ent  on 

Adolescenc

e 

Reproducti

ve Health 

issues 

institutional

ized in JSS 

schools 

GER of 

47% for 

JSS 

 

NER of 

33% for 

JSS 

200 200 200 200 
22,992,128.

65 

26,509,924.

33 
33,137,405 

41,421,756.

25 

124,061,21

5.17 

UBEC, 

SUBEB 

TD 

SUBEB 

Capacity 

strengthening of 50  

SUBEB  staff on 

positive 

disciplinary 

measures across all 

Basic Education 

schools  in the 

state annually 

50 SUBEB  

staff 

capacity 

strengthened 

on positive 

disciplinary 

measures in 

schools 

Improved 

disciplinary 

measures in 

schools 

508  

SUBEB/L

GEA  

Staff 

50 50 50 50 
5,748,032.1

6 

6,627,481.0

8 
8,284,351 

10,355,439.

06 

31,015,303.

78 

UBEC, 

SUBEB 

TD 

SUBEB 

Home Grown 

School Feeding 

(HGSF) a meal per 

day as incentive to 

learners 

Home 

Grown 

School 

Feeding 

(HGSF) 

provided for 

Basic School 

learners 

Increase 

nutritional 

intake of 

the learners 

and reduces 

out of 

school 

children. 

GER of 

48% for 

Pre-

Primary, 

72% for 

Primary, 

47% for 

JSS 

 

18 18 18 18 
7,282,500,0

00 

9,103,125,0

00 

11,378,906,

250 

14,223,622,

813 

41,988,154,

062 

UBEC 

SUBEB 

PRS 

SUBEB 

Provision and 

distribution of 

Dettol (medium 

size) 280,000 Girls 

Child across the 18 

LGEAs 

Dettol to 

Girls Child 

across the 18 

LGEAs 

provided 

Improved 

Community 

support and 

hygiene 

among 

Girls Child. 

GER for 

Girls:  

47% for 

Pre-

Primary, 

71% for 

Primary, 

70,000 70,000 70,000 70,000 7,560,000 9,450,000 11,812,500 14,765,625 43,588,125 
UBEC, 

SUBEB 

SM 

SUBEB 
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48% for 

JSS 

Procurement and 

Distribution of 

Detergent 

(Medium Size) 

Detergent to 

Girls Child 

across the 18 

LGEAs 

provided 

Improved 

Community 

support and 

hygiene 

among 

Girls Child. 

GER for 

Girls:  

47% for 

Pre-

Primary, 

71% for 

Primary, 

48% for 

JSS 

70,000 70,000 70,000 70,000 7,560,000 9,450,000 11,812,500 14,765,625 43,588,125 
UBEC, 

SUBEB 

SM 

SUBEB 

CONSTRUCTIO

N 
              

2 CLASSROOM   

Pupil-

Classroom 

Ratio of  

 

1:49 for 

ECCDE, 

 

1:91 for 

Primary 

 

And 1:94 

for JSS 

15 15 15 15 546,750.00 683,437.50 854,296.88 
1,067,871.0

9 

3,152,355.4

7 

MATCH

ING 

GRANT 

PP 

SUBEB 

3 CLASSROOM   50 50 50 50 
2,535,000.0

0 

3,168,750.0

0 

3,960,937.5

0 

4,951,171.8

8 

14,615,859.

38 

MATCH

ING 

GRANT 

PP 

SUBEB 

6 CLASSROOM   20 20 20 20 
2,106,000.0

0 

2,632,500.0

0 

3,290,625.0

0 

4,113,281.2

5 

12,142,406.

25 

MATCH

ING 

GRANT 

PP 

SUBEB 

ECCDE 

BUILDING 
  10 15 18 22 432,000.00 810,000.00 

1,215,000.0

0 

1,856,250.0

0 

4,313,250.0

0 

MATCH

ING 

GRANT 

PP 

SUBEB 

3 CLASSROOM 

STOREY 
  7 7 10 15 709,800.00 887,250.00 

1,584,375.0

0 

2,970,703.1

3 

6,152,128.1

3 

MATCH

ING 

GRANT 

PP 

SUBEB 

6 CLASSROOM 

STOREY 
  14 18 23 30 

2,948,400.0

0 

4,738,500.0

0 

7,568,437.5

0 

12,339,843.

75 

27,595,181.

25 

MATCH

ING 

GRANT 

PP 

SUBEB 

TOTAL        
8,524,049,1

47.57 

10,560,591,

772.71 

13,171,375,

544.72 

16,267,512,

930.87 

48,523,529,

396.86 
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4.3.2 POLICY: QUALITY AND EFFICIENCY 

      Policy Objectives: 

▪ Enhance learning outcomes by providing relevant educational materials and enhancing teacher competencies, 

▪ Improve literacy and numeracy skills among learners in Basic Education Schools, 

▪ Ensure a Teacher-to-Learners ratio of 1:35 in Primary and 1:40 in Junior Secondary Schools according to approved standards, 

▪ Implement capacity development programs for educators and foster professionalism in teaching, 

▪ Facilitate effective supervision and mentorship for newly employed teachers, 

▪ Upgrade physical infrastructure including classrooms, toilets, libraries, and laboratories, 

▪ Enhance school facilities such as water, electricity, and ICT resources, 

▪ Offer improved incentives for teachers assigned to rural areas and increase the number of teachers in the education system, 

▪ Reduce the activities of hoodlums in the school, 

▪ Monitor schools to ensure high-quality teaching and learning practices, 

▪ Improve learners’ involvement in co-curricular activities, 

▪ Conduct Monitoring of Learning Achievement (MLA) assessments, 

▪ Foster a culture of reading through relevant school clubs and societies, 

▪ Map existing primary and junior secondary schools for better organization, 

▪ Promote professionalism and provide effective supervision and mentorship for new teachers, 

▪ Ensure a high standard of teaching and learning processes, 

▪ Provide recreational facilities within school premises. 
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Table 4.3.2 Priority Programme Plans (Quality and Efficiency) 

ACTIVITIES OUTPUTS OUTCOMES 

ANNUAL OUTPUT 

TARGETS 
COSTS (NGN ‘000’) TOTAL 

COST 

SOURC

E OF 

FUNDS 

RESPO

NSIBILI

TY 2025 2026 2027 2028 2025 2026 2027 2028 

Provide  training  for 

800  School Support 

Officers  on effective 

monitoring 

320  SSO  trained 

Improved learning 

outcomes at Basic 

Education sub sectors 

in the State 

80 80 80 80 
26,091,163.

48 

34,646,455.

98 

43,308,069.

98 

54,135,087.

48 

158,180,776.

92 

UBEC 

SUBEB 

TD 

SUBEB 

Train  400 school 

heads on inclusive 

education across Pre-

primary, Primary  and 

JSS 

400 head teachers 

trained 

improved 

inclusiveness at basic 

education 

100 100 100 100 
13,045,581.

74 

17,323,227.

99 

21,654,034.

99 

27,067,543.

74 

79,090,388.4

6 

UBEC 

SUBEB 

TD 

SUBEB 

Make provision for  

inspection visits by 

160  QA officers of 

SUBEB Annually 

inspection visits 

conducted 

Improved qualitative  

teaching and learning 
40 40 40 40 

17,394,108.

98 

23,097,637.

32 

28,872,046.

65 

36,090,058.

31 

105,453,851.

26 

UBEC 

SUBEB 

QA 

SUBEB 

Annual Conduct  of 

Monitoring Learning  

Achievement tests 

once for Primary, and 

JSS  in literary, 

numerical and life 

skills 

MLA conducted for 

Primary and JSS 

Improved qualitative  

learning outcomes 
1 1 1 1 

2,609,116.3

5 

3,464,645.6

0 
4,330,807 

5,413,508.7

5 
15,820,357.7 

UBEC 

SUBEB 

QA 

SUBEB 

Reward 80  schools 

that recorded high  

performance in 

external examination 

at Primary  and JSS 

level 

80 schools of high 

performance 

rewarded 

Improved qualitative  

learning outcomes 
20 20 20 20 

8,697,054.4

9 

11,548,818.

66 

14,436,023.

33 

18,045,029.

16 

52,726,925.6

4 

UBEC 

SUBEB 

ACS 

SUBEB 

Annual inter schools 

quizzes and debates 

competition  for 

Primary 

Annual quizzes 

conducted 

Improved 

extracurricular 

activities at JSS 

school level 

27 27 27 27 
39,919,480.

12 

53,009,077.

65 

66,261,347.

06 

82,826,683.

83 

242,016,588.

66 

UBEC 

SUBEB 

ACS 

SUBEB 

Conduct Termly 

Monitoring of 40 

selected Secondary 

Schools (120annually) 

on proper 

Termly monitoring 

conducted on digital 

literacy skills 

Improved digital 

literacy 
120 120 120 120 

177,419,91

1.64 

235,595,90

0.66 

294,494,87

5.83 

368,118,59

4.79 

1,075,629,28

2.92 

UBEC 

SUBEB 

QA 

SUBEB 
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implementation of 

digital literacy skills 

Annual inter school 

sports competition at 

Primary school  level 

in  18 LGEAs 

Annual inter house 

sport conducted 

Improved 

extracurricular 

activities at primary 

school level 

18 18 18 18 
18,547,200.

00 

20,958,336.

00 

26,197,920.

00 

32,747,400.

00 
98,432,856 

UBEC 

SUBEB 

ACS 

SUBEB 

Annual inter schools 

quizzes and debates 

competition  for JSS 

Annual quizzes 

conducted 

Improved 

extracurricular 

activities at JSS 

school level 

27 27 27 27 
26,603,640.

00 

30,062,113.

20 

37,577,641.

5 

46,972,051.

375 

141,215,446.

075 

UBEC 

SUBEB 

ACS 

SUBEB 

Promoting 

Entrepreneurial 

Education and 

Experimental Learning 

Learners are 

acquainted with 

relevant skills in 

Agricultural 

practices 

Learners are skilled 

in various activities 

involved in 

Agricultural practices 

64 64 64 64 
48,852,450.

00 

61,065,562.

5 

76,331,953.

125 

95,414,941.

406 

281,664,907.

031 

UBEC 

SUBEB 

ACS 

SUBEB 

Career Guidance & 

Promotion 

Stakeholders are 

informed about 

AETP 

Minds of the 

stakeholders on 

AETP are prepared 

64 64 64 64 
3,489,450.0

0 
4,361,812.5 

5,452,265.6

25 

6,815,332,0

31.25 

20,118,860.1

25 

UBEC 

SUBEB 

ACS 

SUBEB 

Leadership Education 

Young farmers; club 

are formed in the 

school 

General public, 

including the parents 

are informed on the 

need for Agric-in-

School projects as a 

form of 

entrepreneurial skill 

in schools. 

64 64 64 64 
3,489,450.0

0 
4,361,812.5 

5,452,265.6

25 

6,815,332,0

31.25 

20,118,860.1

25 

UBEC 

SUBEB 

ACS 

SUBEB 

Scientific, Critical and 

Reflective thinking 

Quiz and Debate 

Programmes in 

Basic level 

Scientific, Critical 

and Reflective 

thinking are 

improved 

64 64 64 64 
6,978,925.0

0 

8,723,656.2

5 

10,904,570.

31 

13,630,712.

888 

40,237,864,4

48 

UBEC 

SUBEB 

ACS 

SUBEB 

Logistic Performance, 

Monitoring and 

Evaluation 

Monitoring and 

Evaluation of AETP 

conducted 

Improved 

extracurricular 

activities at primary 

school level 

64 64 64 64 
6,978,925.0

0 

8,723,656.2

5 

10,904,570.

31 

13,630,712.

888 

40,237,864,4

48 

UBEC 

SUBEB 

ACS 

SUBEB 

Organize Basic School 

Sport competition at 

various stages from 

school level, LGEA 

level, Zonal level, 

State finals level, Geo-

political Zonal and 

National level. 

Basic School Sport 

competition at 

various stages from 

school, LGEA 

Zonal, State finals, 

Geo-political Zonal 

and National levels 

organised 

Increased enrolment, 

improved 

extracurricular 

activities, budding 

talents discovered 

18 18 18 18 
18,547,200.

00 
23,184,000 28,980,000 36,225,000 106,936,200 

UBEC 

SUBEB 

ACS & 

SM  

SUBEB 
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Provision of Games & 

Sports equipment in 

300 Basic schools 

Games and sport 

equipment provided 

Improved 

extracurricular 

activities, budding 

talents discovered in 

Basic schools 

75 75 75 75 35,300,000 44,125,000 55,156,250 
68,945,312.

5 
68,945,312.5 

UBEC 

SUBEB 

ACS & 

SM  

SUBEB 

Provision of garden 

tools and Agric input 

for 800 schools 

800   garden tools 

and Agric input 

provided 

Improved learners’ 

knowledge on school 

garden replication. 

200 200 200 200 1,200,000 1,500,000 1,875,000 2,343,750 6,918,750 
UBEC 

SUBEB 

ACS 

SUBEB 

Provision of ICT 

materials and furniture 

for the implementation 

of Open Schooling 

centres across the 

three senatorial district 

(3 centres 

ICT materials and 

furniture for Open 

Schooling procured 

Makes learning 

flexible 
3 3 3 3 20,000,000 25,000,000 31,250,000 39,062,500 115,312,750 

UBEC 

SUBEB 

PRS & 

SM  

SUBEB 

Procure  and supply 

400,000  instructional 

materials for basic 

education 

400,000  

instructional 

materials procured 

Improved teaching 

and learning 

100,0

00 

100,0

00 

100,0

00 

100,0

00 

8,694,000,0

00.00 

9,824,220,0

00.00 

13,045,581,

738.00 

17,323,227,

989.89 

48,887,029,7

27.89 

UBEC 

SUBEB 

ACS, SP  

& SM 

SUBEB 

Procure and supply 

1,000,000  teaching 

guides  for teachers at 

pre-primary, Primary 

and JSS 

100,000 teaching 

guides procured for 

JSS level 

Improved teaching 

and learning 

250,0

00 

250,0

00 

250,0

00 

250,0

00 

434,700,00

0.00 

491,211,00

0.00 

652,279,08

6.90 

866,161,39

9.49 

2,444,351,48

6.39 

UBEC 

SUBEB 

ACS, SP  

& SM 

SUBEB 

Provision of 20,000 

copies of Lesson Plans 

in Literacy and 

Numeracy Subjects in 

Basic Education 

20,000 lesson plan 

copies provided in 

literacy and 

numeracy 

Improved teaching 

and learning 
5,000 5,000 5,000 5,000 

5,796,000.0

0 

6,549,480.0

0 

8,697,054.4

9 

11,548,818.

66 

32,591,353.1

5 

UBEC 

SUBEB 

ACS, SP  

& SM 

SUBEB 

Production of  16,000 

Statutory Records 

16,000 Statutory 

records provided 

Improved teaching 

and learning 
4000 4000 4000 4000 

6,955,200.0

0 

7,859,376.0

0 

10,436,465.

39 

13,858,582.

39 

39,109,623.7

8 

UBEC 

SUBEB 

ACS 

SUBEB 

Procurement of 4,000 

Charts for Basic 

education 

4,000 charts for BE 

procured 

Improved teaching 

and learning 
1000 1000 1000 1000 

1,159,200.0

0 

1,309,896.0

0 

1,739,410.9

0 

2,309,763.7

3 
6,518,270.63 

UBEC 

SUBEB 

ACS 

SUBEB 

Procurement of 4,000 

Posters for basic 

education 

4,000 posters 

procured for BE 

Improved teaching 

and learning 
1000 1000 1000 1000 

1,159,200.0

0 

1,309,896.0

0 

1,739,410.9

0 

2,309,763.7

3 
6,518,270.63 

UBEC 

SUBEB 

ACS 

SUBEB 

Training and retraining 

of 1,200 of school 

Sports Administrators 

and   managers on 

organization and 

1,200 school sports 

Administrators and 

managers trained on 

organization and 

Improved technical 

ability of PHE 

Teachers and 

improved service 

delivery 

300 300 300 300 10,000,000 12,500,000 15,625,000 19,531,250 57,656,250 
UBEC 

SUBEB 

SM/ACS 

SUBEB 
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promoting Basic 

Education School 

Sports (BESS) 

activities 

promoting BESS    

activities 

Train 400 regular 

teachers on 

identification and 

management of 

children with special 

needs across basic and 

SSS 

400 head teachers 

trained 

improved 

inclusiveness at basic 

education 

100 100 100 100 
8,694,000.0

0 

9,824,220.0

0 

13,045,581.

74 

17,323,227.

99 

48,887,029.7

3 

UBEC 

SUBEB 

SM & 

SP  

SUBEB 

Distribute 16,000 

Basic Education 

curriculum across 

Primary and JSS 

16,000 Basic 

Education 

Curriculum 

distributed 

Improved qualitative  

teaching and learning 
4,000 4,000 4,000 4,000 

1,669,248,0

00.00 

1,886,250,2

40.00 

2,504,751,6

93.70 

3,326,059,7

74.06 

9,386,309,70

7.75 

UBEC 

SUBEB 

PRS 

SUBEB 

Procurement of 

Textbooks English P1 

&Maths P1 (Eng. 

50,000 &Maths 

50,000) 

English P1 &Maths 

P1 Textbooks 

procured 

Improved teaching 

and learning 

25,00

0 

25,00

0 

25,00

0 

25,00

0 

1,449,000,0

00.00 

1,637,370,0

00.00 

2,174,263,6

23.00 

2,887,204,6

64.98 

8,147,838,28

7.98 

UBEC 

SUBEB 

ACS & 

SM 

SUBEB 

Procurement of 

400,000 Customized 

Exercise Book    for 

Primary schools 

400,000 customized 

exercise books 

procured for 

Primary 

Improved teaching 

and learning 

100,0

00 

100,0

00 

100,0

00 

100,0

00 

115,920,00

0.00 

130,989,60

0.00 

173,941,08

9.84 

230,976,37

3.20 

651,827,063.

04 

UBEC 

SUBEB 

ACS & 

SM 

SUBEB 

Procurement of 

400,000  learning 

Materials (Pencils  and 

Math sets 1 pkt each) 

400,000 customized  

learning materials 

procured 

Improved teaching 

and learning 

100,0

00 

100,0

00 

100,0

00 

100,0

00 

115,920,00

0.00 

130,989,60

0.00 

173,941,08

9.84 

230,976,37

3.20 

651,827,063.

04 

UBEC 

SUBEB 

SM 

SUBEB 

Production of 60,000 

Numeracy Chart 

1,2,3…….100 

annually 

60,000 Numeracy 

charts produced 

Improved teaching 

and learning 

15,00

0 

15,00

0 

15,00

0 

15,00

0 

26,082,000.

00 

29,472,660.

00 

39,136,745.

21 

51,969,683.

97 

146,661,089.

18 

UBEC 

SUBEB 

SM 

SUBEB 

Production of 60,000 

Alphabet Chart 

A,B,C…….Z annually 

60,000 Alphabets 

charts produced 

Improved teaching 

and learning 

15,00

0 

15,00

0 

15,00

0 

15,00

0 

26,082,000.

00 

29,472,660.

00 

39,136,745.

21 

51,969,683.

97 

146,661,089.

18 

UBEC 

SUBEB 

SM 

SUBEB 

Procurement and 

supply of 2000 

teaching materials 

(White marker board, 

Maker & Duster) for 

Nomadic 

2000 teaching 

materials (white 

marker board, ) 

procured and 

deployed 

Improved teaching 

and learning 
500 500 500 500 

1,159,200.0

0 

1,309,896.0

0 

1,739,410.9

0 

2,309,763.7

3 
6,518,270.63 

UBEC 

SUBEB 

SM 

SUBEB 
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Production and 

printing of  4000 

primary-1 & 2  

Learners English 

Book-1 annually 

4000 primary-1 & 2  

Learners English 

Book produced and 

printed 

Improved teaching 

and learning 
4,000 4,000 4,000 4,000 

4,636,800.0

0 

5,239,584.0

0 

6,957,643.5

9 

9,239,054.9

3 

26,073,082.5

2 

UBEC 

SUBEB 

SM 

SUBEB 

Production and 

printing of 1000 

primary-1 & 2  

English Teachers 

Guide annually 

1000 primary-1 & 2  

English Teachers 

Guide produced and 

printed 

Improved teaching 

and learning 
1,000 1,000 1,000 1,000 

1,159,200.0

0 

1,309,896.0

0 

1,739,410.9

0 

2,309,763.7

3 
6,518,270.63 

UBEC 

SUBEB 

SM 

SUBEB 

Production and 

printing of 4,000  

primary-1 & 2 

Learners Maths Book-

annually 

4,000  primary-1 & 

2 Learners Maths 

Book produced and 

printed 

Improved teaching 

and learning 
4,000 4,000 4,000 4,000 

4,636,800.0

0 

5,239,584.0

0 

6,957,643.5

9 

9,239,054.9

3 

26,073,082.5

2 

UBEC 

SUBEB 

SM 

SUBEB 

Production and 

printing of 1,000 

primary-1 & 2 Maths 

Teachers Guide 

annually 

1,000 primary-1 & 2 

Maths Teachers 

Guide produced and 

printed 

Improved teaching 

and learning 
1,000 1,000 1,000 1,000 

1,159,200.0

0 

1,309,896.0

0 

1,739,410.9

0 

2,309,763.7

3 
6,518,270.63 

UBEC 

SUBEB 

SM 

SUBEB 

Procurement of 

multimedia projector 

for online teaching and 

learning  for 600 

primary & JSS school 

( 300 for Primary 

(1&2 year)  and 300 

for JSS  (1 &2 years) 

Multimedia 

projector for online 

teaching and 

learning  for 300 

primary & 300 JSS 

school procured 

Improved teaching 

and learning 
150 150 150 150 

43,470,000.

00 

49,121,100.

00 

65,227,908.

69 

86,616,139.

95 

244,435,148.

64 

UBEC 

SUBEB 

SM 

SUBEB 

Provide infrastructure 

for the special needs 

children in 80 primary 

schools 

80 Primary   schools  

supplied with 

infrastructure for 

special needs 

children 

improved conducive 

learning environment 
20 20 20 20 

127,512,00

0.00 

144,088,56

0.00 

191,335,19

8.82 

254,074,01

0.52 

717,009,769.

34 

UBEC 

SUBEB 

SM 

SUBEB 

Provide infrastructure 

for the special needs 

children in 18 LGAs 

for JSS 

16 JSS schools  

supplied with 

infrastructure for 

special needs 

children 

improved conducive 

learning environment 
4 4 4 4 

25,502,400.

00 

28,817,712.

00 

38,267,039.

76 

50,814,802.

10 

143,401,953.

87 

UBEC 

SUBEB 

SM 

SUBEB 

Create and equip  sick 

bays for 8 per 

senatorial districts  for 

8 sick bays created 

and equipped for 20 

primary 

Improve safety and 

health of BE learners 
2 2 2 2 

5,796,000.0

0 

6,549,480.0

0 

8,697,054.4

9 

11,548,818.

66 

32,591,353.1

5 

UBEC 

SUBEB 

SM 

SUBEB 
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primary and JSS 

schools 

Provide 4 monitoring 

Hilux vehicles for 

office use 

4 Hilux vehicles 

provided 

Boost monitoring and 

Improved efficiency 
1 1 1 1 65,000,000 81,250,000 

101,562,50

0 

126,953,12

5 
374,765,625 

UBEC 

SUBEB 

AS 

SUBEB 

Provide 8 laptops ICT 

equipment for Social 

Mobilisation Depts. 

8 Laptops provided 

for Social 

Mobilisation 

Boost monitoring and 

Improved efficiency 
2 2 2 2 1,500,000 1,875,000 2,343,750 2,929,687.5 8,648,437,5 

UBEC 

SUBEB 

SM 

SUBEB 

Advocacy and 

sensitization on 

maintenance of Art & 

Culture across the 18 

LGEA 

ASA DAY 

monitored 

Exposure of Cultural 

heritage 
18 18 18 18 3,000,000 3,750,000 4,687,500 5,859,375 17,296,875 

UBEC 

SUBEB 

SM 

SUBEB 

Provision of ICT 

materials, furniture 

and instructional 

materials for the 

implementation of 

Effective Schooling 

centres across the 

three senatorial district 

(3 centres) 

ICT materials, 

furniture and 

instructional 

materials for 

Effective Schooling 

procured 

Makes learning 

flexible 
3 3 3 3 20,000,000 25,000,000 31,250,000 39,062,500 115,312,750 

UBEC 

SUBEB 

PRS 

SUBEB 

Capacity building/ 

training and retraining 

of handlers of effective 

schooling across the 

three senatorial 

districts 

Capacity building/ 

training and 

retraining for 

handlers of effective 

schooling across the 

three senatorial 

districts 

Effective qualitative 

delivery of basic 

education 

3 3 3 3 
8,694,000.0

0 
10,867,500 13,584,375 

16,980,468.

75 

50,126,343.7

5 

UBEC 

SUBEB 

PRS 

SUBEB 

Assessment of 4,000  

teachers in related 

subjects to be trained 

as  core subject 

teachers: pry , JSS  on 

pedagogical skills 

4,000  subject 

teachers trained 

Improved learning 

outcomes at Basic 

Education sub sectors 

in the State 

1,000 1,000 1,000 1,000 
130,455,81

7.38 

173,232,27

9.90 

216,504,34

9.88 

270,675,43

7.35 

790,903,884.

51 

UBEC 

SUBEB 

TD 

SUBEB 

Provide school based 

and cluster training for 

1,600 teachers across 

basic subsectors 

12,000 teachers 

trained on pedagogy 

Improved teaching 

and learning 
400 400 400 400 

52,182,326.

95 

69,292,911.

96 

86,616,222.

45 

108,270,27

8.06 

316,361,739.

42 

UBEC 

SUBEB 

TD 

SUBEB 

Development of 

Training Manual for 

Teachers and Students 

Training manual on  

Computer-Based   

Testing developed 

Improved  Computer-

Based   Testing skills 
300 300 300 300 782,734.90 

1,039,393.6

8 
1,299,242.1 

1,624,052.6

25 

4,745,423.30

5 

UBEC 

SUBEB 

TD 

SUBEB 
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on  Computer-Based   

Testing  skills for 

1,200 in primary and 

JSS schools 

for 560 teachers 

(400 pry & 160 

JSS).And 640 

learners (440 pry 

and 200 JSS) 

Training  of   Teachers 

in selected  JSS on the 

use of Computer-

Based   Testing (CBT) 

160    Teachers 

acquire CBT skills 

Improved  Computer-

Based Testing skills 

for assessment 

40 40 40 40 
6,929,291.2

0 

19,554,811.

89 

24,443,514.

86 

30,54,393.5

75 

81,482,011.5

25 

UBEC 

SUBEB 

TD 

SUBEB 

Training of 400 

Teachers selected from 

primary schools on the 

use of Computer-

Based Testing for 

assessment 

400 primary school 

Teachers acquire 

skills in Computer-

Based Testing for 

assessment 

Improved  Computer-

Based Testing for 

assessment 

100 100 100 100 
17,323,227.

99 

48,887,029.

73 

61,108,787.

162 

76,385,989

3.95 

203,705,028.

835 

UBEC 

SUBEB 

TD 

SUBEB 

Train 2,400 Teachers 

of Primary schools on 

Jolly Phonics 

2,400 teachers 

trained on Jolly 

Phonics 

Improved teaching 

and learning 
600 600 600 600 

39,136,745.

21 

51,969,683.

97 

64,962,104.

96 

81,202,631.

203 

237,271,165.

343 

UBEC 

SUBEB 

TD 

SUBEB 

Train 4,000 school 

teachers on SMASE 

across 18 LGAs 

4,000 teachers 

trained on SMASE 

Improved teaching 

and learning 
1,000 1,000 1,000 1,000 

130,455,81

7.38 

173,232,27

9.90 

216,540,34

9.88 

270,675,43

7.343 

790,903,884.

498 

UBEC 

SUBEB 

TD 

SUBEB 

Training and retraining 

of 800  school 

managers on 

maintenance culture 

800  school 

managers trained on 

maintenance culture 

Improved BE service 

delivery 
200 200 200 200 

26,091,163.

48 

34,646,455.

98 

43,308,069.

975 

54,135,087.

469 

158,180,776.

904 

UBEC 

SUBEB 

TD 

SUBEB 

Training and retraining 

of 800  Caregivers on 

REGGIO EMILIA 

method of teaching 

800  school care 

givers  trained 

Improved BE service 

delivery 
200 200 200 200 

26,091,163.

48 

34,646,455.

98 

43,308,069.

975 

54,135,087.

469 

158,180,776.

904 

UBEC 

SUBEB 

TD 

SUBEB 

Capacity strengthening 

of 400 school 

managers on school 

demarcation and 

documentation 

400 school 

managers trained on 

school demarcation 

and documentation 

Improved BE service 

delivery 
100 100 100 100 

13,045,581.

74 

17,323,227.

99 

21,654,034.

988 

27,067,543.

735 

79,090,388.4

53 

UBEC 

SUBEB 

TD 

SUBEB 

Train 600 school 

administrators, and 

teachers on emergency 

response across  18 

LGAs 

600 administrators 

trained on 

emergency response 

across 16  LGAs 

Improved learners' 

safety in BE schools 
150 150 150 150 

19,568,372.

61 

25,984,841.

98 

32,481,052.

475 

40,601,315.

593 

118,635,582.

66 

UBEC 

SUBEB 

TD 

SUBEB 

Employment of 500 

security guard 

500 security guard 

in 500 primary 

Vandalism and safety 

in primary schools 

improved 

150 150 100 100 54,000,000 68,800,000 81,000,000 
101,250,00

0 
305,050,000 

UBEC 

SUBEB 

PM 

SUBEB 
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schools across the 

18 LGEAs 

Provision of Kitchen 

Utensil to 150 selected 

schools in the 18 

LGEAs 

150 selected schools 

in the 18 LGEAs 

provided with 

Kitchen Utensil 

Improve the practical 

demonstration of 

food and nutrition in 

learners of Basic 

Schools. 

18 18 18 18 30,000,000 37,500,000 46,875,000 58,593,750 172,968,750 
UBEC 

SUBEB 

PRS & 

SM 

SUBEB 

Capacity building for 

Basic Education 

teachers on the 

effective teaching and 

learning of food and 

nutrition 

Capacity building 

for Basic Education 

teachers on the 

effective teaching 

and learning of food 

conducted 

Strengthening the 

teachers’ technical 

knowledge in food 

and nutrition. 

18 18 18 18 4,140,000 5,175,000 6,468,750 8,085,938 23,869,688 
UBEC 

SUBEB 

PRS & 

SM 

SUBEB 

Provision of 1000 

mattresses for camping 

of learners athletes at 

various levels of 

competition in 

preparation for 

National Sports 

Competition 

1000 mattresses for 

camping of learners 

athletes at various 

levels of 

competition 

provided 

Improve Sports 

participation and 

budding talent 

discovery 

250 250 250 250 
6,250,000.0

0 

7,812,500.0

0 

9,765,625.0

0 

12,207,281.

25 

36,035,405.2

5 

UBEC 

SUBEB 

SM/ACS 

SUBEB 

CONSTRUCTION              

TOILET 

102 toilet 

constructed in 

Primary Schools 

Improved learning 

environment 
21 24 27 30 283,500.00 405,000.00 569,531.25 791,015.63 2,049,046.88 

MATCH

ING 

GRANT 

PP 

SUBEB 

PERIMETR  FENCE 
92 perimeter fence 

constructed 

Secured learning 

environment 
20 22 24 26 945,000.00 

1,299,375.0

0 

1,771,875.0

0 

2,399,414.0

6 
6,415,664.06 

MATCH

ING 

GRANT 

PP 

SUBEB 

LANDSCAPING 32  5 7 9 11 283,500.00 496,125.00 797,343.75 
1,218,164.0

6 
2,795,132.81 

MATCH

ING 

GRANT 

PP 

SUBEB 

RENOVATION              

2 CLASSROOM 
85 dilapidated 

classroom renovated 

Improved learning 

environment 
14 18 23 30 945,000.00 

1,518,750.0

0 

2,425,781.2

5 

3,955,078.1

3 
8,844,609.38 

MATCH

ING 

GRANT 

PP 

SUBEB 

3 CLASSROOM 
82 dilapidated 

classroom renovated 

Improved learning 

environment 
13 18 23 28 438,750.00 759,375.00 

1,212,890.6

3 

1,845,703.1

3 
4,256,718.75 

MATCH

ING 

GRANT 

PP 

SUBEB 

4 CLASSROOM 
60 dilapidated 

classroom renovated 

Improved learning 

environment 
12 14 16 18 502,200.00 732,375.00 

1,046,250.0

0 

1,471,289.0

6 
3,752,114.06 

MATCH

ING 

GRANT 

PP 

SUBEB 
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6 CLASSROOM 
194 dilapidated 

classroom renovated 

Improved learning 

environment 
35 44 53 62 

2,362,500.0

0 

3,712,500.0

0 

5,589,843.7

5 

8,173,828.1

3 

19,838,671.8

8 

MATCH

ING 

GRANT 

PP 

SUBEB 

SCHOOL HALL 

32 dilapidated 

school hall 

renovated 

Improved learning 

environment 
5 7 9 11 182,250.00 318,937.50 512,578.13 783,105.47 1,796,871.09 

MATCH

ING 

GRANT 

PP 

SUBEB 

3 CLASSROOM 

STOREY 

39 dilapidated 

classroom renovated 

Improved learning 

environment 
7 8 11 13 496,125.00 708,750.00 

1,218,164.0

6 

1,799,560.5

5 
4,222,599.61 

MATCH

ING 

GRANT 

PP 

SUBEB 

6 CLASSROOM 

STOREY 

25 dilapidated 

classroom renovated 

Improved learning 

environment 
5 4 7 9 708,750.00 708,750.00 

1,550,390.6

3 

2,491,699.2

2 
5,459,589.84 

MATCH

ING 

GRANT 

PP 

SUBEB 

FURNITURE              

LEARNERS 

FURNITURE 

27,855 Learners’ 

furniture procured 

Improved learning 

environment 
4150 5810 8134 9761 728,325.00 

1,274,568.7

5 

2,230,495.3

1 

3,345,811.5

2 
7,579,200.59 

MATCH

ING 

GRANT 

PP 

SUBEB 

TEACHER 

FURNITURE 

10,656 teachers’ 

furniture procured 

Improved learning 

environment 
1500 2100 2940 4116 372,600.00 652,050.00 

1,141,087.5

0 

1,996,903.1

3 
4,162,640.63 

MATCH

ING 

GRANT 

PP 

SUBEB 

ECCDE FURNITURE 
918 ECCDE 

furniture procured 

Improved learning 

environment 
120 168 252 378 54,270.00 94,972.50 178,073.44 333,887.70 661,203.63 

MATCH

ING 

GRANT 

PP 

SUBEB 

PLAYGROUND 306 
Improved learning 

environment 
40 56 84 126 135,000.00 236,250.00 442,968.75 830,566.41 1,644,785.16 

MATCH

ING 

GRANT 

PP 

SUBEB 

WATER AND 

SANITATION 
             

BOREHOLE 

119 new borehole 

dug in Primary 

Schools 

Improved learning 

environment 
15 23 27 54 182,250.00 341,718.75 512,578.13 

1,281,445.3

1 
2,317,992.19 

MATCH

ING 

GRANT 

PP 

SUBEB 

TOTAL       
13,918,177,

119.12 

15,958,164,

919.52 

21,071,378,

248.38 

42,142,651,

768.71 

93,090,372,0

55.73 
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4.3.3 POLICY: SYSTEM STRENGTHENING AND EFFICIENCY 

      Policy Objectives: 

▪ Promote professionalism and provide effective supervision and mentorship for new teachers, 

▪ Ensure a high standard of teaching and learning processes, 

▪ Implement effective data management practices, 

▪ Tracking learners’ enrolment on yearly basis, 

▪ Assess the quality of teaching staff and learners' academic performance, 

▪ Conduct an annual school census, 

▪ Utilize digital systems for tracking learner attendance, 

▪ Acquire ICT equipment to enhance data management and improve Educational Management Information Systems (EMIS) facilities, 

▪ Offer capacity-building programs for EMIS and Basic Education Management Information System (BAMIS) officers, 

▪ Facilitate professional development opportunities for teachers, 

▪ Offer capacity-building initiatives for teachers, EMIS Officers, head teachers, School Support Officers (SSOs), and School-Based 

Management Committees (SBMCs), 

▪ Enhance teaching and learning quality through digital unified lesson plan/note. 
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Table 4.3.3 Priority Programme Plans (System Strengthening and Efficiency) 

ACTIVITIES 
OUTPU

TS 
OUTCOMES 

ANNUAL OUTPUT TARGETS COSTS (NGN ‘000’) TOTAL 

COST 

SOURCE OF 

FUNDS 

RESPO

NSIBILI

TY 2025 2026 2027 2028 2025 2026 2027 2028 

Conduct of 

Annual Schools 

Census 

1285 

pre-

primary, 

primary, 

308 JSS 

and other 

Basic 

Educatio

n centres 

for 

learning 

Reliable data for 

effective planning to 

determine the  

progress in enrolment 

and the key 

indication for 

situation analysis of 

basic education in the 

State 

Pry 

(1285 ) 

JSS 

(310) 

Pry 

(1285 ) 

JSS 

(310) 

Pry 

(1285 ) 

JSS 

(310) 

Pry 

(1285 ) 

JSS 

(310) 

20,000,000.

00 

25,000,000.

00 

31,250,000.

00 

39,060,000.

00 

115,310,000.0

0 

UBEC/ ODSG/ 

SMoE,S&T 

PRS 

SUBEB 

Re-training of 50 

BAMIS officers 

on mentoring and 

coaching of 

teachers and 

learners in 

schools 

50 

Improved quality of 

officers in the 

mentoring and 

coaching in school 
750 pry 

schools 

750 pry 

schools 

750 pry 

schools 

750 pry 

schools 

3,600,000.0

0 

4,500,000.0

0 

5,630,000.0

0 

7,030,000.0

0 
20,760,000.00 UBEC/SUBEB 

PRS 

SUBEB 

Expansion of 

BAMIS to cover 

additional 400 

primary  schools 
400 

Improve learners & 

teachers attendance 

in schools & tracked 

learners absentee, 

drop- out rate in 

schools to bring them 

back. 

100 100 100 100 
31,200,000.

00 

39,000,000.

00 

48,800,000.

00 

60,900,000.

00 

179,900,000.0

0 
UBEC/SUBEB 

PRS 

SUBEB 

Maintain 

computers and 

internet 

connectivity at 

EMIS offices in 

the LGEAs 

18 

timely transmission 

of data improved 

18 18 18 18 
3,060,000.0

0 

3,830,000.0

0 

4,780,000.0

0 

5,980,000.0

0 
17,650,000.00 UBEC/SUBEB 

PRS 

SUBEB 
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Training of State 

and LGEAs 

School EMIS 

Officers 850 

Quality of data 

management is been 

improved. 

Trs. & officers 

records are updated 

on the SUBEB portal 

210 210 210 220 
6,300,000.0

0 

7,900,000.0

0 

9,800,000.0

0 

12,600,000.

00 
36,600,000.00 UBEC/SUBEB 

PRS 

SUBEB 

Procurement of 

40 Laptops, and 

other computer 

accessories 

12 

Effective Data 

Management 
10 10 10 10 

6,000,000.0

0 

7,500,000.0

0 

9,300,000.0

0 

11,600,000.

00 
34,400,000.00 UBEC/SUBEB 

PRS 

SUBEB 

Drawing of 

Action Plan & 

Budget 
2 

Enhancing effective 

Implementation of 

UBEC/SUBEB 

Programs 

2 2 2 2 
25,000,000.

00 

27,000,000.

00 

29,000,000.

00 

32,000,000.

00 

113,000,000.0

0 
UBEC/SUBEB 

PRS 

SUBEB 

Yearly internet 

subscriptions for 

EMIS activities at 

SUBEB Hqtrs. 1 

regular monitoring of 

BAMIS attendance 

Data management of 

portal for effective 

management 

information system 

1 1 1 1 
1,200,000.0

0 

1,500,000.0

0 

1,880,000.0

0 

2,300,000.0

0 
6,880,000.00 UBEC/SUBEB 

PRS 

SUBEB 

Upgrade of EMIS 

to manage the 

conduct of 

examination for 

Primaries 3-5, 

and weekly 

uploading of 

unified lesson 

note for teachers. 

321,617 

Learners 

and 

12,333 

teachers 

Improved academic 

performance of 

Learners in external 

examinations. 

Improvement in the  

quality of teaching 

and learning 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

50,000,000.

00 

62,500,000.

00 

78,125,000.

00 

97,656,250.

00 

288,281,250.0

0 
UBEC/SUBEB 

PRS 

SUBEB 

Monitoring and 

evaluation of 

activities of 

department of 

SUBEB as 

contained in the 

SMTBESP for 6 

months 

Monitori

ng of 

program

mes as 

containe

d in the 

documen

t 

programmes are 

carried out as stated 

in the SMTBESP 

cycle 4 document 

all activities achieved 

as state the expected 

outcomes of the 

SMTBESP document 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

6,250,000 7,812, 500 9,765,625 
12,207,031.

25 
28,222,656.25 UBEC/SUBEB 

PRS 

SUBEB 
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Train 60 Social 

Mobilization 

Officers on 

supervisory skills 

(15 per year) 

60 SMO 

trained 

Effective qualitative 

delivery of basic 

education 15 15 15 15 
1,297,125.0

0 

1,495,585.1

3 

1,985,987.4

9 

2,637,192.7

9 
7,415,890.41 UBEC/SUBEB 

SM 

SUBEB 

Conduct 108 

Community 

awareness in 

LGAs on 

maintenance 

culture and 

ownership 

(SBMC) 

Commun

ity 

awarenes

s 

conducte

d for 

SBMC 

in 

LGEAs 

Effective qualitative 

delivery of basic 

education 

27 27 27 27 
14,008,950.

00 

16,152,319.

35 

21,448,664.

86 

28,481,682.

07 
80,091,616.28 UBEC/SUBEB 

SM 

SUBEB 

SBMC Grant to 

40 Primary 

Schools 

40 

primary 

schools 

received 

grants 

Functional and 

effective SBMC 

40 40 40 40 
23,060,000.

00 

26,588,180.

00 

35,306,444.

22 

46,883,427.

28 

131,838,051.5

0 
UBEC/SUBEB 

SM 

SUBEB 

SBMC Grant to 

40 Junior 

Secondary School 

40 JSS 

received 

grants 

annually 

Functional and 

effective SBMC 
40 40 40 40 

23,060,000.

00 

26,588,180.

00 

35,306,444.

22 

46,883,427.

28 

131,838,051.5

0 
UBEC/SUBEB 

SM 

SUBEB 

Monitoring and 

evaluation of 

SBMC Activities 

by SMO across 

all schools in the 

18 LGAs 

annually 

Schools 

monitore

d by 

SMO 

staff 

Functional and 

effective SBMC 

18 18 18 18 
52,922,700.

00 

61,019,873.

10 

81,028,289.

49 

107,597,46

5.61 

302,568,328.2

0 
UBEC/SUBEB 

SM 

SUBEB 

School Based 

Training 

100 

Officers 

Trained 

Effective teaching 

delivery by teachers 2,500 2,600 2,700 2,800 
103,375,00

0 

129,218,75

0 

161,523,43

7.00 

201,904,29

8 

596,021,485.0

0 
UBEB/SUBEB 

TD 

SUBEB 

School Support 

Officer 

60 SSOs 

Officers 

trained 

Effective support for 

teachers and 

headteachers in 

teaching and learning 

activities 

80 100 120 150 5,625,000 7,032,250 8,789,062 
10,986,328.

125 
32,432,640.13 UBEC/SUBEB 

TD 

SUBEB 

Headteacher 

Leadership 

Training 

94 

Headteac

hers 

trained 

Improved leadership 

and management 

skills 
109 129 139 150 5,625,000 7,032,250 8,789,062 

10,986,328.

125 
32,432,640.13 UBEC/SUBEB 

TD 

SUBEB 
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ECCDE 150 

EECDE 

handlers 

trained 

Improvement of 

learning outcome of 

ECCDE benchmark 
180 200 220 250 8,750,000 10,937,500 13,671,875 

17,089,843.

75 
50,449,218.75 UBEC/SUBEB 

TD 

SUBEB 

Strengthening 

Teachers English 

proficiency(STEP

) 

110 

Teachers 

Trained 

Improvement in 

Teachers proficiency 
120 130 140 150 6,250,000 7,812, 500 9,765,625 

12,207,031.

25 
28,222,656.25 UBEC/SUBEB 

TD 

SUBEB 

Provision of 

Teachers and 

Learners Buses 

4 

Coaster 

Buses 

for 

Teachers 

& 

Learners 

Program

s 

Participation in 

various Programmes 

by  Teachers & 

Learners 

1 1 1 1 
300,000,00

0 

305,000,00

0 

310,000,00

0 

315,000,00

0 

1,230,000,000

.00 
UBEC/SUBEB 

AS 

SUBEB 

Provision of 

Utility Vehicles 

for Project 

Monitoring 

16 

Project 

Vehicles  

for 

project 

Monitori

ng 

Enhancement of the 

Board to Monitor all 

projects across the 

State 4 4 4 4 
300,000,00

0 

310,000,00

0 

320,000,00

0 

330,000,00

0 

1,260,000,000

.00 
UBEC/SUBEB 

AS 

SUBEB 

Expansion of 

SUBEB office 

Complex 

20 nos of 

offices at 

SUBEB 

HQ 

To provide conducive 

environment for 

Staffs  
5 5 5 5 

100,000,00

0 

100,000,00

0 

100,000,00

0 

100,000,00

0 

400,000,000.0

0 
UBEC/SUBEB 

PPL 

SUBEB 

Training of  

SUBEB Staffs at 

Headquarter and 

LGEAs 

Capacity 

building 

of Mgt 

and 

Staffs @ 

HQ & 

LGEA 

To improve the 

delivery capability of 

MGT and other 

SUBEB Staff 70 70 70 70 35,000,000 38,000,000 41,000,000 44,000,000 
158,000,000.0

0 
UBEC/SUBEB 

PRS & 

AS 

SUBEB 

Programme 

Administration 

Monitori

ng of 

Projects 

across 

the State  

Ensuring quality 

delivery of projects 

1 1 1 1 5,000,000 6,250,000 7,812,500 9,765,625 28,828,125.00 UBEC/SUBEB 
PRS 

SUBEB 

TOTAL       
1,131,583,7

75.00 

1,219,794,8

87.58 

1,376,945,5

16.28 

1,555,990,3

05.53 

5,282,314,484

.39 
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4.3.4 POLICY: SUSTAINABLE FUNDING 

      Policy Objectives: 

▪ Ensuring efficient allocation of financial resources within the Basic Education Sector, is in accordance with identified priorities and 

needs, 

▪ Ensuring timely preparation and update of document needed for the actualization of all projects meant for the State  

▪ Enhance transparency and accountability in administration of funds, 

▪ Ensure timely disbursement of financial resources for the effective implementation of education programs, 

▪ Ensure early release of budgetary allocation and prompt implementation to meet the identified needs/programmes in Basic 

Education Sector, 

▪ Advocate for increase in allocation for running grants due to inflation and ensure prompt release, 

▪ Implement automation of financial activities within the department. 
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Table 4.3.4 Priority Programme Plans (Sustainable Funding) 

ACTIVITIES OUTPUTS OUTCOMES 
ANNUAL OUTPUT TARGETS COSTS (NGN ‘000’) TOTAL 

COST 

SOURCE 

OF FUNDS 

RESPO

NSIBILI

TY 2025 2026 2027 2028 2025 2026 2027 2028 

Preparation of annual 

appropriation of account, 

and General Purpose 

Report Statement (GPRS) 

Production of 4 

Financial 

Statement of 

Account 

Early 

preparation of 

final account 

1 1 1 1 
2,500,000.

00 

2,750,000.

00 

3,025,000.

00 

3,327,500.

00 

11,602,500.

00 

Counterpart 

Fund (UBEC) 

& SUBEB 

FA 

SUBEB 

Annual Preparation and 

updates of OSMTBESP 

documents and Action Plan 

for the Board 

Annual 

preparation of 

OSMTBESP 

and Action Plan 

Update records 

on 

OSMTBESP 

and action plan 

for the Board 

2 2 2 2 
14,000,00

0 

15,000,00

0 

16,000,00

0 

17,000,00

0 

62,000,000.

00 

UBEC and 

SUBEB 

PRS 

SUBEB 

Preparation of Quarterly 

Returns of financial 

activities 

Financial 

Returns on 

quarterly Basis 

Financial 

Report 
3 3 3 3 

500,000.0

0 

550,000.0

0 

610,000.0

0 

671,000.0

0 

2,331,000.0

0 

Counterpart 

Fund (UBEC) 

& SUBEB 

FA 

SUBEB 

Procurement of Laptop for 

Accountants and 

Supporting Staff in SUBEB 

10 Laptops 

Procured 

Automate 

financial 

activities in 

SUBEB 

3 3 2 2 
1,200,000.

00 

1,800,000.

00 

1,200,000.

00 

1,800,000.

00 

6,000,000.0

0 

Counterpart 

Fund (UBEC) 

& SUBEB 

PC 

SUBEB 

Capacity Development 

Training for Accountants, 

and Supporting Staff, on 

usage of digital tools for 

financial processes 

25 Accountants 

& Supporting 

Staff trained 

Improve 

service 

delivery of 

Accountants in 

SUBEB 

7 6 6 6 
7,000,000.

00 

7,700,000.

00 

8,470,000.

00 

9,317,000.

00 

32,487,000.

00 

Counterpart 

Fund (UBEC) 

& SUBEB 

FA/PRS 

SUBEB 

TOTAL       
25,200,00

0.00 

27,800,00

0.00 

29,305,00

0.00 

32,115,50

0.00 

114,420,50

0.00 
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5.0  BASIC EDUCATION FINANCING 

5.1 Introduction 

Funding and education are closely connected, as the distribution of financial resources significantly influences the standard and availability 

of educational opportunities within a society. Sufficient funding is essential for maintaining school facilities, employing and training 

competent staff, supplying necessary teaching materials and technological resources, developing and implementing innovative educational 

practices, conducting educational research, and supporting various educational initiatives and programs. Conversely, inadequate funding 

can impede these endeavors, resulting in inequalities in educational standards and opportunities. This chapter aims to examine the funding 

sources for Basic Education in Ondo State, assess potential risks and mitigation strategies, and provide cost projections for proposed plans. 

 

5.2 State Public Education Expenditure by Level (2021-2024) 

Table 4.3a State Public Education Expenditure, from ODSG (2021-2024) 

YEAR 
TOTAL BUDGET ON 

EDUCATION 
AMOUNT EXPENDED ON BASIC EDUCATION 

2021 33,549,544,398.51 2,641,260,841.20 

2022 34,731,599,861.77 3,460,403,248.10 

2023 41,164,570,271.75 3,179,774,673.05 

2024 50,457,152,574.91                         291,331,230.80 (1st Quarter) 

TOTAL 159,902,867,106.94 12,869,027,602.30 

Source: Budget Dept., Ministry of Economic Planning and Budget, Akure/FA SUBEB 

 

Table 4.3a shows the annual education budget allocation and expenditure on basic education in Ondo State from 2021 to the first quarter 

of 2024. Over these years, the total budget for education increased significantly, from ₦33.55 billion in 2021 to ₦50.46 billion in 2024. 

However, the amount spent specifically on basic education, while also rising initially and fluctuated with a notable decrease in the first 

quarter of 2024. In total, out of ₦159.90 billion budgeted for education over these years, ₦12.87 billion was allocated to basic education. 

This discrepancy indicates a relatively small proportion of the overall education budget being directed towards basic education, which 

could negatively impact on the quality and accessibility of foundational learning. 
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5.3 State Basic Education Expenditure: from all sources: State and Federal (UBE-IF, State Govt., LGAs etc.) (2021-2024) 

Table 4.3b State Basic Education Expenditure from all sources (2021-2024)  

YEAR 
STATE BUDGET ON 

BASIC EDUCATION 

AMOUNT 

EXPENDED 
UBE-IF 

AMOUNT 

EXPENDED 

LGA 

ALLOCATION 

AMOUNT 

EXPENDED 

2021 3,521,681,121.60 2,641,260,841.20 946,646,664.48 946,646,664.48 8,872,373,043.33 8,872,373,043.33 

2022 4,613,870,997.46 3,460,403,248.10 1,204,452,353.76 1,204,452,353.76 9,122,874,436.24 9,122,874,436.24 

2023 4,239,699,564.07 3,179,774,673.05 2,791,569,918.32 2,791,569,918.32 8,817,476,172.43 8,817,476,172.43 

2024 (1st 

Quarter) 
4,783,451,786.60 145,665,615.40 0.00 0.00 2,160,861,549.79 2,160,861,549.79 

TOTAL 17,158,703,469.73 12,869,027,602.30 4,942,668,936.56 4,942,668,936.56 28,973,585,201.79 28,973,585,201.79 

Source: Budget Dept., Ministry of Economic Planning and Budget, Akure/FA SUBEB 

 

Table 4.3b details the funding received from various sources, including the State Budget on Basic Education, Federal Government 

contributions through LGA allocations, and UBE-Intervention Funds, as well as the amounts expended from these sources over the past 

four years. The table reveals that the state's total budget for basic education is often not fully utilized. In contrast, federal funds are 

completely accessed, indicating the state's commitment to providing counterpart funding to secure matching grants from UBEC. This data 

suggests a significant reliance on federal funding to support and sustain the basic education sub-sector in the state. 
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5.4 State Basic Education Public Recurrent and Development Expenditure 

Table 4.4 State Basic Education Public Recurrent and Development Expenditure 

YEAR 
PUBLIC RECURRENT 

EXPENDITURE 

DEVELOPMENT/CAPITAL 

EXPENDITURE 
TOTAL 

2021 8,946,880,716.79 9,375,000.00 8,956,255,716.79 

2022 9,208,537,828.83 52,253,949.99 9,260,791,778.82 

2023 8,915,413,636.31 116,793,301.25 9,032,206,937.56 

2024 2,204,618,540.19 (1st Quarter) 101,908,625.00 2,306,527,165.19 

TOTAL 29,275,450,722.12 280,330,876.64 29,555,781,598.36 

Source: Budget Dept., Ministry of Economic Planning and Budget, Akure/FA SUBEB 

 

Table 4.4 shows the State budget for Basic Education Recurrent and Capital Expenditure. The recurrent expenditure includes administrative 

charges, teachers’ salary and running grants. The capital expenditure includes costs for construction, renovation, maintenance, and other 

capital projects planned for the Basic Education Sub-Sector in Ondo State. 
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5.5 Basic Education Recurrent Expenditure (teachers’ and LGEA staff salaries, running costs, etc., 2021 – 2024) 

Table 4.5 Basic Education Recurrent Expenditure 

YEAR 
SPECIAL 

PROGRAMME 

RUNNING 

GRANT 

PERSONNEL COST 

TOTAL ADMINISTRATIVE 

STAFF 

TEACHERS 

SALARY 

2021 0.00 70,268,391.00 4,239,282.46 8,872,373,043.33 8,946,880,716.79 

2022 0.00 81,200,990.00 4,462,402.59 9,122,874,436.24 9,208,537,828.83 

2023 0.00 93,240,198.00 4,697,265.88 8,817,476,172.43 8,915,413,636.31 

2024 0.00 38,812,500.00 4,944,490.40 2,160,861,549.79 2,204,618,540.19 

Source: Budget Dept., Ministry of Economic Planning and Budget, Akure/FA SUBEB 

Table 4.5 provides a breakdown of recurrent expenditures, including running grants and salaries for administrative staff and teachers, from 

2021 to the first quarter of 2024. The data shows an increase in teachers' salaries from 2021 to 2022, suggesting a rise in the number of 

teachers employed. Conversely, the decrease in 2023 indicates a significant number of teacher retirements, leading to vacancies in schools. 

Consequently, there is a need for increased budgetary allocation to hire new teachers to fill these vacancies. 
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5.6 Support from Development Partners 

Table 4.6 Funds from Development Partners 

Development 

Partners 

Year 

2021 2022 2023 2024 

UNICEF 0.00 0.00 0.00 0.00 

WORLD BANK 

(BESDA) 
0.00 0.00 354,109,105.94 0.00 

TOTAL 0.00 0.00 354,109,105.94 0.00 

Source: Ondo SUBEB 

 

The table shows that Ondo SUBEB enjoyed the support of World Bank through the Better Education Service Delivery for All programme. 

The BESDA program covers Disbursement Link Indicator (DLI) 1-7, in which Ondo State was rewarded for the completion of the State 

Basic Education Plan known as the SMTBESP Cycle 1-3. The reward earned from the BESDA helped in achieving the following program 

for the State. 

• Foreign training for 8 officers in Kigali, Rwanda 

• Provision of 1,030 tablets and training for 18 Education Secretaries, 18 ZEOs/AEOs, 4 State EMIS Officers from MOE/SUBEB, 

50 SMoE/LGEA Data Officer, 190 Junior Secondary and 750 Primary Head of School 

• Provision of 38 laptops for Executive and EMIS officers in SMoE, SUBEBs, and LGEAs 

• Training of 1,030 BAMIS officers 

• On-going conduct of 2022/2023 and 2023/2024 Annual School Census 

• Development of 2025 - 2028 SMTBESP  
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5.7 Cost and Financial Implication of the Plan 

5.7.1 Macroeconomic Assumptions and Costs Projections 

The funding for the Basic Education sub-sector comes primarily from key sources such as the UBE-FGN Intervention Fund, State 

Allocation, and LGA financing. Additional funding is obtained through support, donations, contributions, and partnerships with 

International Development Partners, the Private sector, and supporters of the sub-sector. In projecting the available funds for 

financing the stated plans in this document, it is assumed that the current funding pattern in this sub-sector will remain relatively 

stable. To account for potential changes, a marginal increase of 25%, based on the current inflation rate from 

www.tradeeconomics.com, has been added to the various funding sources to determine the resources that will be available 

throughout the duration of the Plan. Table 4.7.1 shows an estimate of the resources available for the funding of this sector. 

 

Table 4.7.1 Projected Funding Resources from various sources 

S/N REVENUE SOURCES 
BASELINE 

(2025) 

PROJECTIONS 

(2026) 

PROJECTIONS 

2027 

PROJECTIONS 

2028 

1 Basic Education Allocation 4,783,451,786.60 5,979,314,733.25 7,474,143,416.56 9,342,679,270.70 

2 FGN UBEC Matching Grant 1,744,731,198.93 2,180,913,998.66 2,726,142,498.32 3,407,678,122.90 

3 State Matching Grant 1,744,731,198.93 2,180,913,998.66 2,726,142,498.32 3,407,678,122.90 

4 Basic Education Recurrent 609,451,786.00 761,814,732.50 952,268,415.63 1,190,335,519.53 

5 Basic Education capital 4,174,000,000.00 5,217,500,000.00 6,521,875,000.00 8,152,343,750.00 

6 Special Programme Funds/ Overhead Cost 0.00 0.00 0.00 0.00 

7 FGN UBE Special Education 0.00 0.00 0.00 0.00 

8 FGN UBE Capacity Building Funds (TD) 175,875,000.00 219,843,750.00 274,804,687.50 343,505,859.38 

 TOTAL 13,232,240,970.45 16,540,301,213.06 20,675,376,516.33 25,844,220,645.41 

 Source: Ondo SUBEB 

Table 4.6 indicates that the state has not received any special funds or interventions from development partners over the past four years, 

with the sole exception of the World Bank's BESDA program. This lack of external funding may hinder the implementation of basic 

education programs in the state. Additionally, there is a significant disparity between the projected budget from various sources as seen in 

Table 4.7.1 above, and the amount required for executing the planned programs and activities, which could impede the full implementation 

of the plan. Furthermore, the rapid inflation rate in the country could further affect the anticipated funding necessary for the plan's execution. 
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However, the State will make all concerted efforts to seek the supports of development partners, having gotten all the prerequisites for 

such. 

5.7.2 Financing the Plan 

The plan is expected to be financed through the State Budget on Basic Education and UBE-Intervention Funds. The shortfall is 

expected to be met through financial support from development partners and other education stakeholders. 

Table 4.7.2 Estimated Cost of Financing of the Plans in each Pillar of SMTBESP 

PILLARS 2025 2026 2027 2028 TOTAL TOTAL % 

Access, Equity and 

Inclusiveness 
8,524,049,147.57 10,560,591,772.71 13,171,375,544.72 16,267,512,930.87 48,523,529,395.87 33.01 

Quality and Efficiency 13,918,177,119.12 15,958,164,919.52 21,071,378,248.38 42,142,651,768.71 93,090,372,055.73 63.32 

System Strengthening 

and Efficiency 
1,131,583,750.00 1,219,794,887.58 1,376,945,516.28 1,555,990,305.53 5,284,314,459.39 3.59 

Sustainable Funding 25,200,000.00 27,800,000.00 29,305,000.00 32,115,500.00 114,420,500.00 0.08 

TOTAL 23,599,010,016.69 27,766,351,579.81 35,649,004,309.38 59,998,270,505.11 147,012,636,410.99 100.00 

Source: Ondo SUBEB 

This total estimated cost for financing of the plans/activities for the four-year period as computed is ₦147,012,636,410.99. It features the 

amount projected for the activities in each pillar of the SMTBESP for each year. The total budget projected for the four-year period is 

₦76,292,139,345.25 which leaves a shortfall of ₦70,720,497,065.74. The shortfall is expected to be met by engaging development partners 

for their support in financing some of these programmes highlighted in the plan. 
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5.8 Risks and Mitigation Measures 

Figure 4.8 Risks and Mitigation Measures 
IM
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High     
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 PROBABILITY 

Table 4.8 Risks and Mitigation Measures 

 

S/N Risks Probability Impact Mitigation Strategies 

1 Inadequate Funding 6 High Empowerment Programme 

2 Inadequate School Facilities 4 Medium Construction and Procurement of Facilities 

3 
Activities of hoodlums through vandalism 

and burgling 
9 High 

Recruitment of Security Guards 

Involvement of Community Leaders and 

SBMC in school environment safeguard 

4 
Inconsistent Government policies on Basic 

Education 
6 High 

Ensure consistency of Gove’t Policy on Basic 

Education through general update/review of 

Educational Programmes and Plans 

5 Encroachment of School Lands 2 Medium Perimeter Fencing 

6 Natural Disaster 4 Medium Making available funds for emergency cases 

7 Conduct of Annual School Census 4 Medium 
Utilizing 1% of Budgetary Allocation of Basic 

Education for the conduct of ASC 

8 Religious Rivalry 3 High Sensitization of Religious Leaders 

9 Gender Discrimination 2 Low 
Advocacy and Sensitization for equality and 

equity 

10 Special Needs 4 Medium 

Sensitization of citizen against discrimination 

Training of teachers to identify and support 

learners with hidden disabilities 
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6.0 MONITORING AND EVALUATION 

6.1 Introduction 

Monitoring and Evaluation (M&E) is a continual management function aimed at measuring progress toward achieving expected outcomes, 

identifying implementation bottlenecks, and uncovering any unintended effects (positive or negative), of an investment, project, or plan 

and its associated activities. The M&E process systematically organizes the collection of specific data for assessment, describing the roles 

and responsibilities of stakeholders involved in the project or plan. 

The insights gleaned from monitoring progress and evaluating results can offer valuable lessons for enhancing the Basic Education system. 

Overall, M&E is designed to track the impact and progress of a policy or program activities against overarching goals, objectives, and 

targets. It also evaluatyu5es the relevance of activity outcomes, the effectiveness and sustainability of a program or policy, and its 

efficiency. By collecting, processing, and analyzing relevant progress and performance information regularly, M&E enables evidence-

based decision-making in real-time. This includes ongoing data collection and analysis, participatory monitoring, process monitoring for 

evaluation (including impact evaluation and thematic surveys), and economic analysis of efficiency. 

 

6.2 Monitoring and Evaluation Mechanisms 

Below are the strategies that would be employed in the monitoring and evaluation of programmes enlisted in this documents, to be able to 

measure the level of achievement and identify challenges encountered in the course of implementation of the programmes. 

 

6.2.1 Plan Progress Reporting 

The education strategy serves as a guide for aligning results with the organizational educational strategy, ensuring that efforts reflect 

the theory of change. Here's an overview of the progress achieved across various areas: 

A. Enrolment Drive 

• Conducted enrolment drive to reduce numbers of OOSC, 

• Engaged in advocacy and community sensitization campaigns involving community leaders. 

• Utilized radio/TV jingles and adverts to promote school enrollment. 

• Implemented continuous school feeding programs. 

• Provided capacity-building for head-teachers and School-Based Management Committee (SBMC) members. 

• Distributed sports equipment and established school libraries to enhance enrollment. 

• Institutionalized extracurricular activities. 
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B. Enrolment of Children with Special Needs 

• Established additional special needs schools with support from UBEC. 

• Conducted enlightenment and sensitization campaigns for parents. 

• Introduced vocational skills training for Learners with special needs. 

• Improved teaching and learning quality through national curriculum provisions and organized school competitions. 

 

C. Planning and Efficient Management 

• Implemented planning processes at various levels. 

• Established School-Based Management Committees (SBMCs). 

• Improved administrative structures. 

• Enhanced Education Management Information System (EMIS) facilities and extended BAMIS activities to schools. 

• Conducted training for school heads and BAMIS officers on digital attendance registers. 

D. Infrastructure Improvement 

• Provided adequate furniture and renovated existing infrastructures. 

• Undertook massive renovations and constructions of primary and junior secondary schools. 

• Implemented regular supervision and monitoring of schools. 

• Construction and renovation of school to make learning environment conducive 

 

E. Strengthening Administrative Processes 

• Fostered collaboration between departments and LGEAs. 

• Conducted capacity-building for education managers and EMIS staff. 

• Conducted annual planning processes and stakeholder meetings. 

• Foster collaboration between SMoE,S&T, BATVE and SUBEB. 
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F. Resource Mobilization and Sustainable Funding 

• Fostered collaboration between SUBEB and Ministry of Budget and Economic Planning. 

• Utilized UBEC intervention funds and received support from state government partners. 

• Enhanced record-keeping and accountability systems. 

• Improved transparency and efficiency in planning, monitoring, and budgeting. 

• Engaged with the state government to comply with state laws on Basic Education provision and prioritize state 

commitments. 

 

G. Strengthening Monitoring and Evaluation 

• Strengthened electronic data collection for reliable and timely data. 

• Monitored the implementation of the strategic plan. 

• Established functional EMIS in LGEAs. 

• Participated in annual sector performance reviews. 

• Conducted regular school evaluations. 

• Advocated for policymakers' use of data for effective planning. 

• Ensured compliance with NEMIS policies and guidelines. 

 

6.2.2 Plan Implementation Progress Reviews 

The primary aim of this review is to ensure the realization of the stated goals and objectives outlined in OSMTBESP, encompassing 

the availability of both human and material resources, as well as the implementation strategies. Through regular progress reviews, 

the intention is to assess the effectiveness of the strategies devised for executing all interventions outlined in the OSMTBESP, 

thereby contributing to the attainment of Universal Basic Education (UBE) objectives within the State. 

The strategy for plan implementation progress reviews will include; 

• Objective Assessment: Evaluating if the specific objectives and goals of the plan are being achieved on biannual basis, and 

to identify the challenges and obstacles encountered in the process. 

• Performance Metrics: Analyzing various performance indicators and metrics to measure progress. 

• Timeline Adherence: Checking if the plan is progressing according to the established timeline. 
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• Resource Allocation: Reviewing how resources (financial, human, and material) are being utilized. 

• Stakeholder Feedback: Gathering input and feedback from stakeholders involved in or affected by the plan. 

• Adjustments and Recommendations: Making necessary adjustments to the plan and providing recommendations for 

improvement. 

 

6.2.3 Surveys and Studies 

This research aims to provide empirical evidence to a range of stakeholders, including governments, program managers, 

administrators, and policymakers, regarding the effectiveness of the program in enhancing the quality of Basic Education in the 

State. It seeks to elucidate the relationships between educational inputs and outcomes, while identifying factors that contribute to 

or hinder its development and success. Furthermore, it endeavors to assess the extent to which program objectives are realized. 

The findings from this research are anticipated to serve as a foundation for advocating for the effective provision of infrastructure 

and learning materials in Universal Basic Education (UBE) schools across Nigeria, thereby facilitating improved teaching and 

learning outcomes. Additionally, the research is expected to benefit Ondo State Universal Basic Education Board (ODSUBEB) by 

providing insights to help address issues of low learning outcomes, dropout rates and OOSC, and to improve the quality of teaching 

and learning in Basic Education in the State. Surveys and studies will be conducted annually to assess teaching and learning 

outcomes in our Primary schools, focusing on Primary 3-5. 

 

6.3     Monitoring and Evaluation System 

6.3.0   The Monitoring and Evaluation Framework 

The Monitoring and Evaluation process for the Basic Education sub-sector will be structured within the framework of Result-Based 

Management (RBM). RBM enhances the Board’s effectiveness and accountability by serving as a management strategy wherein all 

departments, whether contributing directly or indirectly to achieving a set of results, align their processes, activities, and services to 

contribute to desired outcomes. This approach entails using information and evidence on actual results to inform decision-making regarding 

program design, resource allocation, delivery of activities, and accountability and reporting requirements. 
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6.3.1 POLICY: ACCESS, EQUITY AND INCLUSIVENESS 

Policy Objectives: 

▪ To expand access for more children to Basic Education especially in the Rural Areas, 

▪ Ensure gender equity and equality among learner in every aspect of learning including co-curricular activities, 

▪ Ensure more children with special needs have access to special education without discrimination, 

▪ To ensure inclusiveness of learners irrespective of their challenges, 

▪ To provide more school facilities and a conducive environment that makes learning attractive and interesting to children, 

▪ To provide access for OOSC returning back to school, 

▪ To create more awareness on the important of basic education among communities, traditional and religious leaders, 

▪ Promote gender equity and equality. 
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Table 5.3.1 M & E Framework (Access, Equity and Inclusiveness) 

S/N ACTIVITIES 
INDICATOR BASELINE 

(2025) 

ANNUAL 

OUTPUT 

TARGETS 

FREQUENCY 

OF DATA 

COLLECTION 

DATA 

SOURCE

/MOV 
 2026 2027 2028 

1 
Monitoring and evaluation  of enrolment 

improvement by the SUBEB  team in all 18  LGAs 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 

48% for ECCDE 

 

72% for Primary 

 

47% for JSS 

18 18 18 BI-ANNUALLY NPA 2022 

2 

Annual Conduct of school enrollment drive on OOSC 

in 18 LGAs  through advocacy visits to 2 traditional 

and 2 religious leaders meetings;6 town hall meetings 

in LGAs; and  Sensitization at PTA and SBMC 

meetings 

GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 

 

NER of 34% for Pre-Primary, 

55% for Primary, 33% for JSS 

48% for ECCDE 

 

72% for Primary 

 

47% for JSS 

18 18 18 BI-ANNUALLY NPA 2022 

3 
Annual Conduct of census of all Tsangaya, migrant 

fishers, Nomadic schools 

GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 

 

NER of 34% for Pre-Primary, 

55% for Primary, 33% for JSS 

1290 enrolment 

in Primary 

School 

1 1 1 BI-ANNUALLY NPA 2022 

4 
Establish additional Nomadic  Schools in selected 4  

LGAs 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
1 Nomadic 

School 
1 1 1 BI-ANNUALLY NPA 2022 

5 

Annual Conduct identification of children with hidden 

disabilities that hinder meaningful access  in all the 18 

LGAs 

GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 

 

NER of 34% for Pre-Primary, 

55% for Primary, 33% for JSS 

4809 Learners 18 18 18 BI-ANNUALLY NPA 2022 

6 

Create awareness   among parents of children with 

special needs, through 3,000 copies of Electronic and 

Print Media  annually 

GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
4809 Learners 750 750 750 BI-ANNUALLY NPA 2022 
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7 
Organize jingles / TV/Radio talk shows  annually on 

access, participation and retention in schools 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
 1 1 1 BI-ANNUALLY NPA 2022 

8 

Tour by the Board and media team to specific 

locations/Projects site across the State on quarterly 

basis 

  4 4 4 QUARTERLY 
PR 

SUBEB 

9 
Special Report on ODSUBEB Safeguard on quarterly 

basis 
  4 4 4 QUARTERLY 

PR 

SUBEB 

10 

Quarterly production of Documentary on ODSUBEB 

activities in 3 widely spoken languages in the State: 

English, Yoruba & Izon to aired on OSRC TV and 

selected Radio Stations 

  4 4 4 QUARTERLY 
PR 

SUBEB 

11 
Quarterly Press Briefing with Chief Editors of Media 

Outlets 
  4 4 4 QUARTERLY 

PR 

SUBEB 

12 

Project and Event Coverage by Education 

Correspondents of National Media Houses and staff of 

the P.R Unit on quarterly basis 

  4 4 4 QUARTERLY 
PR 

SUBEB 

13 

Quarterly advocacy Visit to major Media Houses by 

the Executive Chairman, Board members safeguard of 

our Schools 

  4 4 4 QUARTERLY 
PR 

SUBEB 

14 
Sponsored scroll News bar on 3 major T.V channels 

on quarterly basis 
  4 4 4 QUARTERLY 

PR 

SUBEB 

15 

Design, production and placement of advocacy 

campaigns adverts on Bill Boards against growing 

menace of out of School Children, social menace in 

school environment and other pressing issues to be 

placed in a strategic area across the Ondo State 

  18 18 18 QUARTERLY 
PR 

SUBEB 
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16 
Annual Press Conference to showcase scorecards of 

the Board’s activities and project for the future 
  1 1 1 ANNUALLY 

PR 

SUBEB 

17 
Purchase of media gadgets (camera, laptop, projector, 

speakers, and microphone) 
  1 1 1 ANNUALLY 

PR 

SUBEB 

18 

Conduct sensitization and parental education seminar  

for 800 parents in 18 LGAs  to reduce negative 

traditional/religious practices and eliminate all forms 

of gender biases to schooling 

GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 

 

Gender Parity 

Index: 

Pre-primary: 

0.98  

Primary: 0.99 

200 200 200 BI-ANNUALLY NPA 2022 

19 
Provision of sanitary pads to 280,000 Girls Child 

across the 18 LGEAs 
GER for Girls:  71% for 

Primary, 48% for JSS 
 

70,0

00 

70,0

00 

70,0

00 
BI-ANNUALLY NPA 2022 

20 
Institutionalize Conditional Cash Transfer for 1000 

women in 18 LGAs  to support children schooling 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
 250 250 250 BI-ANNUALLY NPA 2022 

21 
Provision of school bags for 8,000 primary learners 

across the 18 LGAs 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
 

2,00

0 

2,00

0 

2,00

0 
BI-ANNUALLY NPA 2022 

22 
Provision of 10,000 free school uniforms for indigent 

learners across the 18 LGAs. 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
1750 uniforms 

2,50

0 

2,50

0 

2,50

0 
BI-ANNUALLY 

PRS 

SUBEB 

23 

Organize annual meeting to collaborate with SBMC, 

PTA, community and religious leaders annually to 

sensitize parents on children need to complete cycle 

of schools in all 18  LGAs annually 

Completion Rate: 

26% in Pre-Primary 

61% in Primary School 

42% in JSS 

Completion 

Rate: 

26% in Pre-

Primary 

61% in Primary 

School 

42% in JSS 

18 18 18 BI-ANNUALLY NPA 2022 



 
 

101 
 

24 
Provide conducive environment for inclusive 

education in schools in 1 Primary school and 4 JSS 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
3 Regular JSS 5 5 5 BI-ANNUALLY 

PP 

SUBEB 

25 
Conduct  sensitization and advocacy on enrolment of 

special needs children annually 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
4809 Learners 1 1 1 BI-ANNUALLY NPA 2022 

26 
Provide 600 First Aid boxes  annually at Primary and 

JSS 

No of Schools with First Box: 

73% for Pre-Primary/Primary, 

95% for JSS 

938 Primary 

Schools 

 

293 JSS 

600 600 600 BI-ANNUALLY NPA 2022  

27 
Procurement of 8,000 School Sandals for Pre-Primary 

and Primary Learners 

GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
 

8,00

0 

8,00

0 

8,00

0 
BI-ANNUALLY 

SM 

SUBEB 

28 
Physical verification of each Learners  (Almajiris) 

with  data form and photograph  in 18 LGAs 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
1,229 Learners 18 18 18 BI-ANNUALLY 

NPA 

SUBEB 

29 
Physical verification of each Learners (Orphans) with 

data form and photograph in 18 LGAs 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
 18 18 18 BI-ANNUALLY 

PRS/SM 

SUBEB 

30 
Provide 2,000 Hand Washing Buckets with Tap and 

Stand (Pre-Primary and Primary) 
64% for Pre-Primary/Primary, 

82% for JSS  
1008 Schools 500 500 500 BI-ANNUALLY NPA 2022  

31 
Provide 1,000 Hand Washing Buckets with Tap in 

JSS 
64% for Pre-Primary/Primary, 

82% for JSS 
1008 Schools 250 250 250 BI-ANNUALLY NPA 2022 

32 
Hand Washing Buckets with Tap and Stand (40 

Almajiris Centers) 
64% for Pre-Primary/Primary, 

82% for JSS  
3 Schools 10 10 10 BI-ANNUALLY 

SM 

SUBEB 

33 
Procure Carton of antibacterial soap for 500 Schools 

(Each 1-Carton) Primary and JSS annually 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
 500 500 500 BI-ANNUALLY 

SM 

SUBEB 
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34 
Procure Carton of antibacterial soap (40 Almajiri 

Centers) 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
3 Schools 40 40 40 BI-ANNUALLY 

SM 

SUBEB 

35 
Provide Carton of disinfectant for 500 Schools (Each 

1-Carton)Primary and JSS annually 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
 500 500 500 BI-ANNUALLY 

SM 

SUBEB 

36 SUBEB Safeguard 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
20 Schools 18 18 18 BI-ANNUALLY 

SM 

SUBEB 

37 

Strengthen the capacity of LGA Early Years 

Consultative Committees for effective support   to 

meaningful access for ECCDE in 18 LGAS. 

GER of 48% for Pre-Primary 

NER of 34% for Pre-Primary  
9 LGEAs 9 9 9 BI-ANNUALLY 

TD 

SUBEB 

38 

Conduct peer education training for 800 junior 

secondary schools students on Adolescent 

Reproductive Health. 

GER of 47% for JSS 

NER of 33% for JSS 
 200 200 200 BI-ANNUALLY 

TD 

SUBEB 

39 

Capacity strengthening of 50  SUBEB  staff on 

positive disciplinary measures across all Basic 

Education schools  in the state annually 

508  SUBEB/LGEA  Staff  50 50 50 BI-ANNUALLY 
SM 

SUBEB 

40 

Home Grown School Feeding (HGSF) a meal per day 

as incentive to learners 
GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 
60% of Schools 18 18 18 BI-ANNUALLY 

SM 

SUBEB 

41 
Provision and distribution of Dettol (medium size) 

280,000 Girls Child across the 18 LGEAs 

GER for Girls:  47% for Pre-

Primary, 71% for Primary, 

48% for JSS 
 

70,0

00 

70,0

00 

70,0

00 
BI-ANNUALLY 

SM 

SUBEB 

42 
Procurement and Distribution of Detergent (Medium 

Size) 

GER for Girls:  47% for Pre-

Primary, 71% for Primary, 

48% for JSS 
 

70,0

00 

70,0

00 

70,0

00 
BI-ANNUALLY 

SM 

SUBEB 
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 CONSTRUCTION        

43 2 CLASSROOM 

Pupil-Classroom Ratio of  

1:49 for ECCDE, 

1:91 for Primary 

And 1:94 for JSS 

12,179 

Classrooms in 

Pre-Primary and 

Primary 

 

2613 Classrooms 

in JSS 

15 15 15 BI-ANNUALLY NPA 2022 

44 3 CLASSROOM 50 50 50 BI-ANNUALLY NPA 2022 

45 6 CLASSROOM 20 20 20 BI-ANNUALLY NPA 2022 

46 ECCDE BUILDING 10 15 18 BI-ANNUALLY NPA 2022 

47 3 CLASSROOM STOREY 7 7 10 BI-ANNUALLY NPA 2022 

48 6 CLASSROOM STOREY 14 18 23 BI-ANNUALLY NPA 2022 
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6.3.2 POLICY: QUALITY AND EFFICIENCY 

Policy Objectives: 

▪ Enhance learning outcomes by providing relevant educational materials and enhancing teacher competencies, 

▪ Improve literacy and numeracy skills among learners in Basic Education Schools, 

▪ Ensure a teacher-to-learners ratio of 1:35 in primary and junior secondary schools according to approved standards, 

▪ Implement capacity development programs for educators and foster professionalism in teaching, 

▪ Facilitate effective supervision and mentorship for newly employed teachers, 

▪ Upgrade physical infrastructure including classrooms, toilets, libraries, and laboratories, 

▪ Enhance school facilities such as water, electricity, and ICT resources, 

▪ Offer improved incentives for teachers assigned to rural areas and increase the number of teachers in the education system, 

▪ Reduce the activities of hoodlums in the school, 

▪ Monitor schools to ensure high-quality teaching and learning practices, 

▪ Improve learners’ involvement in co-curricular activities, 

▪ Conduct Monitoring of Learning Achievement (MLA) assessments, 

▪ Foster a culture of reading through relevant school clubs and societies, 

▪ Map existing primary and junior secondary schools for better organization, 

▪ Promote professionalism and provide effective supervision and mentorship for new teachers, 

▪ Ensure a high standard of teaching and learning processes, 

▪ Provide recreational facilities within school premises. 
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Table 5.3.2 M & E Framework (Quality and Efficiency) 

S/N ACTIVITIES INDICATOR 
BASELINE 

2025 

ANNUAL OUTPUT 

TARGETS 
FREQUENCY 

OF DATA 

COLLECTION 

DATA 

SOURCE/MOV 
2026 2027 2028 

1 
Provide  training  for 800  School Support Officers  

on effective monitoring 

Learners Good Classroom 

Ratio: 

Pre-Primary: 1:49 

Primary: 1:91 

JSS:  1:94 

% Learners Furniture: 

Pre-Primary: 26% 

Primary: 69% 

JSS: 59% 

% Teachers’ Furniture: 

Pre-Primary: 34% 

Primary: 40% 

JSS: 46% 

Qualified Teachers 

Pre-Primary: 74% 

Primary: 86% 

JSS: 86% 

Learners’ to Qualified 

Teachers Ratio 

Pre-Primary: 33% 

60 Support 

Officers 
200 200 200 BI-ANNUALLY TD SUBEB 

2 
Train  400 school heads on inclusive education across 

Pre-primary, Primary  and JSS 

20 School 

Heads 

 

100 100 100 BI-ANNUALLY TD  SUBEB 

3 
Make provision for  inspection visits by 160  QA 

officers of SUBEB Annually 

100 QA 

Officers 
40 40 40 BI-ANNUALLY QA SUBEB 

4 

Annual Conduct  of Monitoring Learning 

Achievement tests once for Primary, and JSS  in 

literary, numerical and life skills 

2018 MLA 1 1 1 BI-ANNUALLY UBEC 

5 
Reward 80  schools that recorded high  performance 

in external examination at Primary  and JSS level 
 20 20 20 BI-ANNUALLY QA SUBEB 

6 
Annual inter schools quizzes and debates competition  

for Primary 

10 Primary 

Schools 
27 27 27 BI-ANNUALLY ACS SUBEB 

7 

Conduct Termly Monitoring of 40 selected Secondary 

Schools (120annually) on proper implementation of 

digital literacy skills 

 120 120 120 BI-ANNUALLY QA SUBEB 

8 
Annual inter school sports competition at Primary 

school  level in  18 LGEAs 
12 LGEAs 18 18 18 BI-ANNUALLY ACS  SUBEB 

9 
Annual inter schools quizzes and debates competition  

for JSS 
5 JSS 27 27 27 BI-ANNUALLY ACS SUBEB 

10 
Promoting Entrepreneurial Education and 

Experimental Learning 
 64 64 64 BI-ANNUALLY ACS SUBEB 

11 Career Guidance & Promotion  64 64 64 BI-ANNUALLY ACS SUBEB 

12 Leadership Education 
94 School 

Heads 
64 64 64 BI-ANNUALLY ACS SUBEB 

13 Scientific, Critical and Reflective thinking  64 64 64 BI-ANNUALLY ACS SUBEB 

14 Logistic Performance, Monitoring and Evaluation  64 64 64 BI-ANNUALLY ACS SUBEB 

15 

Organize Basic School Sport competition at various 

stages from school level, LGEA level, Zonal level, 

State finals level, Geo-political Zonal and National 

level. 

 18 18 18 BI-ANNUALLY ACS  SUBEB 

16 
Provision of Games & Sports equipment in 300 Basic 

schools 

264 Primary 

Schools 
75 75 75 BI-ANNUALLY NPA 2022 
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17 
Provision of garden tools and Agric input for 800 

schools 
Primary: 54% 

JSS: 26% 

 

 

No of School Facilities 

Perimeter Fence: 15% for Pre-

Primary/Primary, and 38% for 

JSS 

Water: 64% for Pre-

Primary/Primary, and 82% for 

JSS 

Toilet: 45% for Pre-

Primary/Primary, and 82% for 

JSS 

First Aid: 73% for Pre-

Primary/Primary, and 95% for 

JSS 

Sickbay: 4% for Pre-

Primary/Primary, and 5% for JSS 

Sports Equipment: 21% for 

Pre-Primary/Primary, and 47% 

for JSS 

Laboratory: 5% for Pre-

Primary/Primary, and 53% for 

JSS 

ICT Equipment: 20% for Pre-

Primary/Primary, and 59% for 

JSS 

45 Primary 

Schools 
200 200 200 BI-ANNUALLY ACS SUBEB 

18 

Provision of ICT materials and furniture for the 

implementation of Open Schooling centres across the 

three senatorial district (3 centres) 

3 Open 

Schooling 

Centers 

3 3 3 BI-ANNUALLY PRS SUBEB 

19 
Procure  and supply 400,000  instructional materials 

for basic education 

126,721 

Instructional 

Materials 

100,0

00 

100,0

00 

100,0

00 
BI-ANNUALLY NPA 2022 

20 
Procure and supply 1,000,000  teaching guides  for 

teachers at pre-primary, Primary and JSS 
 

250,0

00 

250,0

00 

250,0

00 
BI-ANNUALLY SM SUBEB 

21 
Provision of 20,000 copies of Lesson Plans in 

Literacy and Numeracy Subjects in Basic Education 
 5,000 5,000 5,000 BI-ANNUALLY SM SUBEB 

22 Production of  16,000 Statutory Records  4000 4000 4000 BI-ANNUALLY SM SUBEB 

23 Procurement of 4,000 Charts for Basic education  1000 1000 1000 BI-ANNUALLY SM SUBEB 

24 Procurement of 4,000 Posters for basic education  1000 1000 1000 BI-ANNUALLY SM SUBEB 

25 

Training and retraining of 1,200 of school Sports 

Administrators and   managers on organization and 

promoting Basic Education School Sports (BESS) 

activities 

 300 300 300 BI-ANNUALLY ACS SUBEB 

26 

Train 400 regular teachers on identification and 

management of children with special needs across 

basic and SSS 

 100 100 100 BI-ANNUALLY TD SUBEB 

28 
Distribute 16,000 Basic Education curriculum across 

Primary and JSS 
 4,000 4,000 4,000 BI-ANNUALLY PRS  SUBEB 

29 
Procurement of Textbooks English P1 &Maths P1 

(Eng. 50,000 &Maths 50,000) 

126,721 

Textbook 

25,00

0 

25,00

0 

25,00

0 
BI-ANNUALLY NPA 2022 

30 
Procurement of 400,000 Customized Exercise Book    

for Primary schools 
 

100,0

00 

100,0

00 

100,0

00 
BI-ANNUALLY SM SUBEB 

31 
Procurement of 400,000  learning Materials (Pencils  

and Math sets 1 pkt each) 
 

100,0

00 

100,0

00 

100,0

00 
BI-ANNUALLY SM SUBEB 

32 
Production of 60,000 Numeracy Chart 1,2,3…….100 

annually 
 

15,00

0 

15,00

0 

15,00

0 
BI-ANNUALLY SM SUBEB 

33 
Production of 60,000 Alphabet Chart A,B,C…….Z 

annually 
 

15,00

0 

15,00

0 

15,00

0 
BI-ANNUALLY SM SUBEB 

34 
Procurement and supply of 2000 teaching materials 

(White marker board, Maker & Duster) for Nomadic 
 500 500 500 BI-ANNUALLY SM SUBEB 

35 
Production and printing of  4000 primary-1 & 2  

Learners English Book-1 annually 
 4,000 4,000 4,000 BI-ANNUALLY SM SUBEB 

36 
Production and printing of 1000 primary-1 & 2  

English Teachers Guide annually 
 1,000 1,000 1,000 BI-ANNUALLY SM SUBEB 
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37 
Production and printing of 4,000  primary-1 & 2 

Learners Maths Book-annually 

Library: 11% for Pre-

Primary/Primary, and 80% for 

JSS 

 

No of Instructional Materials 

(Learner-Textbook Ratio) 

Pre-Primary: 1:9 

Primary: 1:4 

JSS: 1:5 

 4,000 4,000 4,000 BI-ANNUALLY SM SUBEB 

38 
Production and printing of 1,000 primary-1 & 2 

Maths Teachers Guide annually 
 1,000 1,000 1,000 BI-ANNUALLY SM SUBEB 

39 

Procurement of multimedia projector for online 

teaching and learning  for 600 primary & JSS school ( 

300 for Primary (1&2 year)  and 300 for JSS  (1 &2 

years) 

50 Primary 

Schools 
150 150 150 BI-ANNUALLY PRS SUBEB 

40 
Provide infrastructure for the special needs children in 

80 primary schools 

10 Primary 

Schools 
20 20 20 BI-ANNUALLY PP  SUBEB 

41 
Provide infrastructure for the special needs children in 

18 LGAs for JSS 
6 JSS 4 4 4 BI-ANNUALLY SM SUBEB 

42 
Create and equip  sick bays for 8 per senatorial 

districts  for primary and JSS schools 

52 Primary 

Schools 

30 JSS 

2 2 2 BI-ANNUALLY NPA 2022 

43 Provide 4 monitoring Hilux vehicles for office use 2 Vehicles 1 1 1 BI-ANNUALLY QA SUBEB 

44 
Provide 8 laptops ICT equipment for Social 

Mobilization Depts. 
3 Laptops 2 2 2 BI-ANNUALLY SM SUBEB 

45 
Advocacy and sensitization on maintenance of Art & 

Culture across the 18 LGEA 
 18 18 18 BI-ANNUALLY SM SUBEB 

46 

Provision of ICT materials, furniture and instructional 

materials for the implementation of Effective 

Schooling centres across the three senatorial district 

(3 centres) 

 3 3 3 BI-ANNUALLY PRS SUBEB 

47 

Capacity building/ training and retraining of handlers 

of effective schooling across the three senatorial 

districts 

 3 3 3 BI-ANNUALLY PRS SUBEB 

48 

Assessment of 4,000  teachers in related subjects to be 

trained as  core subject teachers: pry , JSS  on 

pedagogical skills 

 1,000 1,000 1,000 BI-ANNUALLY TD SUBEB 

49 
Provide school based and cluster training for 1,600 

teachers across basic subsectors 
 400 400 400 BI-ANNUALLY TD SUBEB 

50 

Development of Training Manual for Teachers and 

Students on  Computer-Based   Testing  skills for 

1,200 in primary and JSS schools 

 300 300 300 BI-ANNUALLY TD SUBEB 

51 
Training  of   Teachers in selected  JSS on the use of 

Computer-Based   Testing (CBT) 
 40 40 40 BI-ANNUALLY TD SUBEB 

52 

Training of 400 Teachers selected from primary 

schools on the use of Computer-Based Testing foe 

assessment 

 100 100 100 BI-ANNUALLY TD SUBEB 
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53 
Train 2,400 Teachers of Primary schools on Jolly 

Phonics 
600 teachers 600 600 600 BI-ANNUALLY 

TD SUBEB 

57 
Train 4,000 school teachers on SMASE across 18 

LGAs 
300 teachers 1,000 1,000 1,000 BI-ANNUALLY 

TD SUBEB 

58 
Training and retraining of 800  school managers on 

maintenance culture 
 200 200 200 BI-ANNUALLY 

TD SUBEB 

59 
Training and retraining of 800  Caregivers on 

REGGIO EMILIA method of teaching 

150 ECCDE 

teachers 
200 200 200 BI-ANNUALLY 

TD SUBEB 

60 
Capacity strengthening of 400 school managers on 

school demarcation and documentation 
 100 100 100 BI-ANNUALLY 

TD SUBEB 

61 
Train 600 school administrators, and teachers on 

emergency response across  18 LGAs 
 150 150 150 BI-ANNUALLY 

TD SUBEB 

62 Employment of 500 security guard 
294 Primary 

Schools 
150 150 100 BI-ANNUALLY NPA 2022 

63 
Provision of Kitchen Utensil to 150 selected schools 

in the 18 LGEAs 
 18 18 18 ANNUALLY SM SUBEB 

64 
Capacity building for Basic Education teachers on the 

effective teaching and learning of food and nutrition 
 18 18 18 BI-ANNUALLY TD SUBEB 

65 

Provision of 1000 mattresses for camping of learners 

athletes at various levels of competition in preparation 

for National Sports Competition 

  250 250 250 ANNUALLY 
ACS 

SUBEB 

 CONSTRUCTION        

66 TOILET Perimeter Fence: 15% for Pre-

Primary/Primary, and 38% for 

JSS 

Toilet: 45% for Pre-

Primary/Primary, and 82% for 

JSS 

580 schools 21 24 27 BI-ANNUALLY NPA 2022  

67 PERIMETER FENCE 199 schools 20 22 24 BI-ANNUALLY NPA 2022 

68 LANDSCAPING 4 schools 5 7 9 BI-ANNUALLY NPA 2022 

 RENOVATION        
69 2 CLASSROOM Learners Good Classroom 

Ratio: 

Pre-Primary: 1:49 

Primary: 1:91 

JSS:  1:94 

2790 Primary 

and Pre-

Primary Bad 

Classrooms 

 

1306 JSS Bad 

Classrooms 

14 18 23 BI-ANNUALLY NPA 2022 
70 3 CLASSROOM 13 18 23 BI-ANNUALLY NPA 2022 
71 4 CLASSROOM 12 14 16 BI-ANNUALLY NPA 2022 
72 6 CLASSROOM 35 44 53 BI-ANNUALLY NPA 2022 
73 SCHOOL HALL 5 7 9 BI-ANNUALLY NPA 2022 
74 3 CLASSROOM STOREY 7 8 11 BI-ANNUALLY NPA 2022 

75 6 CLASSROOM STOREY 5 4 7 BI-ANNUALLY NPA 2022 

 FURNITURE      BI-ANNUALLY NPA 2022 
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76 LEARNERS FURNITURE 
% Learners Furniture: 

Pre-Primary: 26% 

Primary: 69% 

JSS: 59% 

% Teachers’ Furniture: 

Pre-Primary: 34% 

Primary: 40% 

JSS: 46% 

131,719 

Furniture 
4150 5810 8134 BI-ANNUALLY NPA 2022 

77 TEACHER FURNITURE 4751 Furniture 1500 2100 2940 BI-ANNUALLY NPA 2022 

78 ECCDE FURNITURE 
17,973 

Furniture 
120 168 252 BI-ANNUALLY NPA 2022 

79 PLAYGROUND 

Playground: 7% for Pre-

Primary/Primary, and 75% for 

JSS 

93 Primary 

Schools 
40 56 84 BI-ANNUALLY NPA 2022 

 WATER AND SANITATION      BI-ANNUALLY NPA 2022 

80 BOREHOLE 

Water: 64% for Pre-

Primary/Primary, and 82% for 

JSS 

822 Primary 

Schools 
15 23 27 BI-ANNUALLY NPA 2022 
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6.3.3 POLICY: SYSTEM STRENGTHENING AND EFFICIENCY 

Policy Objectives: 

▪ Promote professionalism and provide effective supervision and mentorship for new teachers, 

▪ Ensure a high standard of teaching and learning processes, 

▪ Implement effective data management practices, 

▪ Tracking learners’ enrolment on yearly basis, 

▪ Assess the quality of teaching staff and learners' academic performance, 

▪ Conduct an annual school census, 

▪ Utilize digital systems for tracking learner attendance, 

▪ Acquire ICT equipment to enhance data management and improve Educational Management Information Systems (EMIS) facilities, 

▪ Offer capacity-building programs for EMIS and Basic Education Management Information System (BAMIS) officers, 

▪ Facilitate professional development opportunities for teachers, 

▪ Offer capacity-building initiatives for teachers, EMIS Officers, head teachers, School Support Officers (SSOs), and School-Based 

Management Committees (SBMCs), 

▪ Enhance teaching and learning quality through digital unified lesson plan/note. 
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Table 5.3.3 M & E (System Strengthening and Efficiency) 

S/N ACTIVITIES INDICATOR BASELINE (2025) 
ANNUAL OUTPUT TARGETS FREQUENCY 

OF DATA 

COLLECTION 

DATA 

SOURCE/

MOV 2026 2027 2028 

1 

Conduct of Annual Schools 

Census 

GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 

 

NER of 34% for Pre-Primary, 

55% for Primary, 33% for JSS 

65% Public Primary 

School for BAMIS 

 

74% Schools with 

Functional SBMCs 

 

50 EMIS/BAMIS, 

60 SSOs, 100 QA 

Officers 

 

ASC 2021 – 2022 

 

22 Laptops 

 

24 Desktop 

Computers with 

Accessories  

 

Internet 

Subscription at 

SUBEB Hqtrs. in 

2023 

 

Cycle 3 

OSMTBESP 

Pry (1285 ) 

 

JSS (310) 

Pry (1285 ) 

 

JSS (310) 

Pry (1285 ) 

 

JSS (310) 

BI-ANNUALLY 

NPA 2022  

 

 

 

 

PRS SUBEB 

2 

Re-training of 50 BAMIS 

officers on mentoring and 

coaching of teachers and 

learners in schools 

GER of 48% for Pre-Primary, 

72% for Primary, 47% for JSS 

 

Learners’ to Qualified 

Teachers Ratio 

Pre-Primary: 33% 

Primary: 54% 

JSS: 26% 

750 

primary 

schools 

750 

primary 

schools 

750 

primary 

schools 

BI-ANNUALLY 

3 

Expansion of BAMIS to 

cover additional 400 primary 

schools 

100 100 100 BI-ANNUALLY 

4 

Maintain computers and 

internet connectivity at EMIS 

offices in the 18 LGEAs 

18 18 18 BI-ANNUALLY 

5 
Training of State and LGEAs 

School EMIS Officers 
210 210 210 BI-ANNUALLY 

6 

Procurement of 40 Laptops, 

and other computer 

accessories 

10 10 10 BI-ANNUALLY 

7 

Yearly internet subscriptions 

for EMIS activities at SUBEB 

Headquarters 

1 1 1 BI-ANNUALLY 

8 

Upgrade of EMIS to manage 

the conduct of examination 

for Primaries 3-5, and weekly 

uploading of unified lesson 

note for teachers. 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

BI-ANNUALLY 

9 

Monitoring and evaluation of 

activities of department of 

SUBEB as contained in the 

SMTBESP for 6 months 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

1285 

Primary 

Schools 

BI-ANNUALLY 

10 

Train 60 Social Mobilization 

Officers on supervisory skills 

(15 per year) 

 20 Officers 

15 15 15 BI-ANNUALLY SM SUBEB 
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11 

Conduct 108 Community 

awareness in LGAs on 

maintenance culture and 

ownership (SBMC) 

74% Primary and 75 % JSS 

Schools with Functional 

SBMCs 

949 Primary 

Schools 
27 27 27 BI-ANNUALLY 

NPA 2022 

/SM SUBEB 

12 
SBMC Grant to 40 Primary 

Schools 
40 40 40 BI-ANNUALLY 

13 
SBMC Grant to 40 Junior 

Secondary School 
40 40 40 BI-ANNUALLY 

14 

Monitoring and evaluation of 

SBMC Activities by SMO 

across all schools in the 18 

LGAs annually 

18 18 18 BI-ANNUALLY 

15 School Based Training 

Qualified Teachers 

Pre-Primary: 74% 

Primary: 86% 

JSS: 86% 

1104 Schools 

2,500 2,600 2,700 BI-ANNUALLY TD SUBEB 

16 School Support Officer  60 SSOs 80 100 120 BI-ANNUALLY TD SUBEB 

17 
Headteacher Leadership 

Training 

Qualified Teachers 

Pre-Primary: 74% 

Primary: 86% 

JSS: 86% 

 

109 129 139 BI-ANNUALLY TD SUBEB 

18 ECCDE Teachers’ Training 
Qualified Teachers 

Pre-Primary: 74% 

2775 ECCDE 

Teachers 
180 200 220 BI-ANNUALLY NPA 2022  

19 
Strengthening Teachers 

English proficiency (STEP) 

Qualified Teachers 

Pre-Primary: 74% 

Primary: 86% 

JSS: 86% 

12333 Primary 

School Teachers 
120 130 140 BI-ANNUALLY NPA 2022  

20 Programme Administration 

Qualified Teachers 

Pre-Primary: 74% 

Primary: 86% 

JSS: 86% 

 

1 1 1 BI-ANNUALLY QA SUBEB 
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6.3.4 POLICY: SUSTAINABLE FUNDING 

Policy Objectives: 

▪ Ensuring efficient allocation of financial resources within the Basic Education Sector, is in accordance with identified priorities and 

needs, 

▪ Enhance transparency and accountability in administration of funds, 

▪ Ensure timely disbursement of financial resources for the effective implementation of education programs, 

▪ Ensure early release of budgetary allocation and prompt implementation to meet the identified needs/programmes in Basic 

Education Sector, 

▪ Advocate for increase in allocation for running grants due to inflation and ensure prompt release, 

▪ Implement automation of financial activities within the department. 
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Table 5.3.4 M & E Framework (Sustainable Funding) 

ACTIVITIES INDICATORS BASELINE (2025) 
ANNUAL OUTPUT TARGETS 

FREQUENCY 

OF DATA 

COLLECTION 

DATA 

SOURCE/

MOV 

2026 2027 2028   

Preparation of annual appropriation 

of account, and General Purpose 

Report Statement (GPRS) 

Available budget 

tracking tools 

 

Early payment of 

salaries for 

personnel 

 

Payroll 

Management 

System 

 

Financial Report 

General Purpose Report 

Statement (GPRS) 3rd Quarter 
1 1 1 ANNUALLY 

FA 

SUBEB 

Preparation of Quarterly Returns of 

financial activities 

3rd Quarter 2024 Financial 

Returns  
3 3 3 QUARTERLY 

FA 

SUBEB 

Procurement of Laptop for 

Accountants and Supporting Staff 

in SUBEB 

1 Laptop 3 3 2 
BI-

ANNUALLY 

FA 

SUBEB 

Capacity Development Training 

for Accountants and Supporting 

Staff, on usage of digital tools for 

financial processes 

2 Officers trained 7 6 6 
BI-

ANNAULLY 

FA/PRS 

SUBEB 
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6.4 Key Performance Indicators 

The key performance indicators in the table below reveals the state of the Gross enrolment rate and Net enrolment rate (GER and NER), 

as well as intake rate to show the level of access and participation of learners. It as well reveals the quality indicators (% of qualified 

teachers in the state, ratio of qualified teachers to learners, as well as teacher’s learner’s ratio. The level at which the state is presently in 

terms of access and inclusiveness, quality and efficiency can be ascertained. 

 

Table 5.4 SMTBESP 2025 - 2028 Key Performance Indicators 

Indicator Name 
Unit of 

Measurement 

B/LINE 

(2025) 
Target 

2026 

Target 

2027 

Target 

2028 

Data Source/ 

MOV 

Responsibilit

y for Data 

Collection 

Access, Equity and Inclusiveness 

Pre-Primary Gross Enrolment Rate Total % 48 53 58 63 NPA 2022 EMIS SUBEB 

Pre-Primary Gross Enrolment Rate Boys % 48 53 58 63 NPA 2022 EMIS SUBEB 

Pre-Primary Gross Enrolment Rate Girls % 47 52 57 62 NPA 2022 EMIS SUBEB 

Primary Gross Enrolment Rate Total % 72 75 78 81 NPA 2022 EMIS SUBEB 

Primary Gross Enrolment Rate Boys % 73 76 79 82 NPA 2022 EMIS SUBEB 

Primary Gross Enrolment Rate Girls % 71 74 77 80 NPA 2022 EMIS SUBEB 

JSS Gross Enrolment Rate Total % 47 52 57 62 NPA 2022 
EMIS 

MOE/SUBEB 

JSS Gross Enrolment Rate Boys % 44 49 54 59 NPA 2022 
EMIS 

MOE/SUBEB 

JSS  Gross Enrolment Rate Girls % 50 55 60 65 NPA 2022 
EMIS 

MOE/SUBEB 

Primary Gross Intake Rate Total % 76 79 82 85 NPA 2022 EMIS SUBEB 

Primary Gross Intake Rate Boys % 75 78 81 84 NPA 2022 EMIS SUBEB 

Primary Gross Intake Rate Girls % 77 80 83 86 NPA 2022 EMIS SUBEB 

Primary to JSS Transition Rate Total % 60 65 70 75 NPA 2022 
EMIS 

MOE/SUBEB 
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Primary to JSS Transition Rate Boys % 61 66 71 76 NPA 2022 
EMIS 

MOE/SUBEB 

Primary to JSS Transition Rate Girls % 59 64 69 74 NPA 2022 
EMIS 

MOE/SUBEB 

Primary Education Completion Rate Total % 61 64 67 70 NPA 2022 EMIS SUBEB 

Primary  Education Completion Rate Boys % 62 65 68 71 NPA 2022 EMIS SUBEB 

Primary Education Completion Rate Girls % 60 63 66 69 NPA 2022 EMIS SUBEB 

GPI Pre-Primary Ratio 0.98 1.00 1.00 1.00 NPA 2022 EMIS SUBEB 

GPI Primary Ratio 0.99 1.00 1.00 1.00 NPA 2022 EMIS SUBEB 

GPI JSS Ratio 1.16 1 1 1 NPA 2022 
EMIS 

MOE/SUBEB 

JS  Education Completion Rate Total % 42 47 52 57 NPA 2022 
EMIS 

MOE/SUBEB 

JS  Education Completion Rate Boys % 41 46 51 56 NPA 2022 
EMIS 

MOE/SUBEB 

JS  Education Completion Rate Girls % 43 48 53 58 NPA 2022 
EMIS 

MOE/SUBEB 

Quality and Efficiency 

Pre-Primary Learners / Classroom Ratio 49:1 45:1 41:1 37:1 NPA 2022 EMIS SUBEB 

Primary Learners / Classroom Ratio 91:1 86:1 81:1 76:1 NPA 2022 EMIS SUBEB 

JSS Learners / Classroom Ratio 94:1 89:1 84:1 79:1 NPA 2022 
EMIS 

MOE/SUBEB 

Pre-Primary Learners / Teacher Ratio 1:25 1:24 1:24 1:24 NPA 2022 EMIS SUBEB 

Pre-Primary Learners / Teacher Urban Ratio 1:18 1:24 1:24 1:24 NPA 2022 EMIS SUBEB 

Pre-Primary Learners / Teacher Rural Ratio 1:31 1:27 1:24 1:24 NPA 2022 EMIS SUBEB 

Primary Learners / Teacher Ratio 1:47 1:44 1:44 1:41 NPA 2022 EMIS SUBEB 

Primary Learners / Teacher Urban Ratio 1:29 1:35 1:35 1:35 NPA 2022 EMIS SUBEB 

Primary Learners / Teacher Rural Ratio 1:67 1:63 1:59 1:54 NPA 2022 EMIS SUBEB 

JSS Student / Teacher Ratio 1:22 1:22 1:22 1:20 NPA 2022 
EMIS 

MOE/SUBEB 
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JSS Student / Teacher Urban Ratio 1:29 1:29 1:29 1:29 NPA 2022 
EMIS 

MOE/SUBEB 

JSS Student / Teacher Rural Ratio 1:14 1:14 1:14 1:14 NPA 2022 
EMIS 

MOE/SUBEB 

Proportion of qualified teachers Pre-pry % 1:33 1:30 1:27 1:24 NPA 2022 EMIS SUBEB 

Proportion of qualified teachers Primary % 1:54 1:49 1:44 1:39 NPA 2022 EMIS SUBEB 

Proportion of qualified teachers JSS % 1:26 1:24 1:24 1:22 NPA 2022 
EMIS 

MOE/SUBEB 

Proportion of Primary learners that have 

access to textbooks-English 
% 1:4 1:3 1:2 1:1 NPA 2022 EMIS SUBEB 

Proportion of Primary learners that have 

access to textbooks-Mathematics 
% 1:4 1:3 1:2 1:1 NPA 2022 EMIS SUBEB 

Proportion of Primary learners that have 

access to textbooks-Basic Sc. & Tech 
% 1:4 1:3 1:2 1:1 NPA 2022 EMIS SUBEB 

Proportion of Primary learners that have 

access to textbooks-Social Studies 
% 1:4 1:3 1:2 1:1 NPA 2022 EMIS SUBEB 

Proportion of JS students that have access 

to textbooks-English 
% 1:4 1:3 1:2 1:1 NPA 2022 

EMIS 

MOE/SUBEB 

Proportion of JS students that have access 

to textbooks-Mathematics 
% 1:4 1:3 1:2 1:1 NPA 2022 

EMIS 

MOE/SUBEB 

Proportion of JS students that have access 

to textbooks-Basic Science and 

Technology 

% 1:6 1:3 1:2 1:1 NPA 2022 
EMIS 

MOE/SUBEB 

Proportion of JS students that have access 

to textbooks-Social Studies 
% 1:8 1:6 1:4 1:2 NPA 2022 

EMIS 

MOE/SUBEB 

MLA P3 Math. Mean score 500 491.80 501.00 510.00 520.00 
NALABE 

2022 
EMIS SUBEB 

MLA P3 Eng. Lang  Mean score 
500 

368.79 400.00 450.00 500.00 
NALABE 

2022 
EMIS SUBEB 

MLA P5 Math Mean score 
500 

510.59 520.00 530.00 540.00 
NALABE 

2022 
EMIS SUBEB 
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MLA P5 Eng. Lang  Mean score 
500 

513.43 525.00 535.00 545.00 
NALABE 

2022 
EMIS SUBEB 

MLA P5 BS&T Mean score 
500 

449.17 465.00 485.00 500.00 
NALABE 

2022 
EMIS SUBEB 

MLA P5 Soc. Stud. Mean score 
500 

488.46 499.00 510.00 520.00 
NALABE 

2022 
EMIS SUBEB 

MLA J2 Math. Mean score 
500 

468.77 480.00 495.00 510.00 
NALABE 

2022 
EMIS SUBEB 

MLA J2 Eng. Lang. Mean score 
500 

480.69 495.00 510.00 520.00 
NALABE 

2022 
EMIS SUBEB 

MLA J2 BS&T Mean score 
500 

467.80 480.00 495.00 510.00 
NALABE 

2022 
EMIS SUBEB 

MLA J2 Soc. Stud. Mean score 
500 

459.63 470.00 485.00 500.00 
NALABE 

2022 
EMIS SUBEB 

BECE Pass rate (6 credits including 

English and Mathematics 
% 84% 86% 88% 90% NPA 2022 EMIS SUBEB 

Proportion of Primary schools with access 

to  Good Water source 
% 64 69 73 77 NPA 2022 EMIS SUBEB 

Proportion of JSS  with access to  good 

Water source 
% 82 85 88 91 NPA 2022 

EMIS 

MOE/SUBEB 

Learners/Toilet Primary Ratio Ratio 240:1 200:1 160:1 120:1 NPA 2022 EMIS SUBEB 

Learners/Toilet JSS Ratio Ratio 194:1 174:1 154:1 134:1 NPA 2022 
EMIS 

MOE/SUBEB 

Proportion of Schools with separate toilets 

for Boys and Girls Primary 
% 1:240 1:200 1:160 1:120 NPA 2022 EMIS SUBEB 

Proportion of Schools with separate toilets 

for Boys and Girls JSS 
% 1:194 1:174 1:154 1:134 NPA 2022 

EMIS 

MOE/SUBEB 

Primary Schools with Library Primary % 10 15 20 25 NPA 2022 EMIS SUBEB 

JS  Schools with Library JSS % 78 80 82 84 NPA 2022 
EMIS 

MOE/SUBEB 
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Proportion of Schools with Access to ICT 

facilities Primary 
% 20 25 30 35 NPA 2022 EMIS SUBEB 

Proportion of Schools with Access to ICT 

facilities JSS 
% 59 63 67 70 NPA 2022 

EMIS 

MOE/SUBEB 

Proportion of Schools with Access to 

Power Primary 
% 50 52 54 56 NPA 2022 EMIS SUBEB 

Proportion of Schools with Access to 

Power JSS 
% 80 82 84 86 NPA 2022 

EMIS 

MOE/SUBEB 

Proportion of schools with fencing 

Primary 
% 47 52 57 62 NPA 2022 EMIS SUBEB 

Proportion of schools with fencing JSS % 58 62 66 70 NPA 2022 
EMIS 

MOE/SUBEB 

Proportion of Primary learners that have 

access to furniture (chair/table/desk) 
% 69 74 79 84 NPA 2022 EMIS SUBEB 

Proportion of JS students that have access 

to furniture (chair/table/desk) 
% 59 63 67 71 NPA 2022 

EMIS 

MOE/SUBEB 

Proportion of JS schools that have access 

to Laboratories 
% 53 56 59 63 NPA 2022 

EMIS 

MOE/SUBEB 

Strengthening System Management and Efficiency 

Proportion of schools with functional 

SBMCs –Primary 
% 74 80 85 90 NPA 2022 EMIS SUBEB 

Proportion of schools with functional 

SBMCs –JSS 
% 75 80 85 90 NPA 2022 

EMIS 

MOE/SUBEB 

Learning assessment system in place with 

provision for regular implementation 
Yes/No Yes Yes Yes Yes NPA 2022 EMIS SUBEB 

Teacher Deployment Policy  & 

Management Information System in place 
Yes/No 

No 

 

No 

 

No 

 

No 

 
NPA 2022 EMIS SUBEB 

Education Management Information 

System available 
Yes/No Yes Yes Yes Yes NPA 2022 EMIS SUBEB 
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Education Management Information 

System functional 
Yes/No Yes Yes Yes Yes NPA 2022 EMIS SUBEB 

Availability of Inclusive Education Policy Yes/No Yes Yes Yes Yes NPA 2022 EMIS SUBEB 

Inclusive Education Policy in use Yes/No Yes Yes Yes Yes NPA 2022 EMIS SUBEB 

Emergency response mechanisms  in place Yes/No No No No No NPA 2022 EMIS SUBEB 

Sustainable Funding 

Education as Share of State Expenditure % 14.9% 12.8% 14.8% 16.8% 
State Budget 

Digest 2024 
EMIS SUBEB 

Basic Education budget as share of State 

Education budget 
% 10.3% 9.5% 11.5% 13.5% 

State Budget 

Digest 2024 
EMIS SUBEB 

Proportion of Basic Education Budget 

released 
% 75% 

15% 

(2024 1st 

Quarter) 

77% 79% 
State Budget 

Digest 2024 
EMIS SUBEB 

UBE-IF Matching grant accessed and up to 

date (2019) 
Yes/No Yes Yes Yes Yes 

DFA 

SUBEB 

EMIS 

SUBEB 
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7.0 PLAN IMPLEMENTATION ARRANGEMENT 

7.1 State Basic Education Governance Structure 

The implementation of the SMTBESP requires a robust governance structure to guide its execution at various levels of the education 

system. The committee that makes up the governance structure includes; Basic Education Steering Committee, State Basic Education 

Technical Committee, LGA Education Technical Committee, School-Based Implementation Committee, and Education Partners 

Coordination Committee. The functions of each committee and their functions are highlighted below. 

 

7.2 Basic Education Steering Committee 

The Basic Education Steering Committee comprises of: 

▪ Hon. Commissioner for SMoE,S&T 

▪ Chairman - SUBEB 

▪ Permanent Secretary - SUBEB 

▪ Director Planning, Research and Statistics - SUBEB 

▪ Director Finance and Accounts - SUBEB 

▪ Director Personnel Management - SUBEB 

▪ Director Teacher Development - SUBEB 

▪ Director Procurement - SUBEB 

▪ Director Social Mobilization- SUBEB 

▪ Director Quality Assurance - SUBEB 

▪ Director Academics Services - SUBEB 

▪ Director Physical Planning – SUBEB 

 

The roles of the Basic Education Steering Committee includes: 

▪ makes directional decisions on various projects executed by the Board 

▪ provide strategic and thematic guidance to the Secretariat on the Strategic Objectives and related activities including reviewing the 

annual work plan; 

▪ take note of progress made in implementation and report back to the Governor; 

▪ support projects, select project contractors/experts 
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▪ prioritize monitoring of  project processes and deliverables 

▪ approval of fund 

▪ hold a validation session on the draft SMTBESP (with internal & external stakeholders). 

▪ oversees the extent of projects execution in compliance with the standard of SMTBESP contents. 

▪ coordinates policy implementation 

▪ review the work of the Secretariat, including the Secretariat prepared annual work plan and report. 

 

7.3 State Basic Education Technical Committee 

The State Basic Education Technical Committee comprises of: 

▪ Chairman - SUBEB 

▪ Permanent Secretary - SUBEB 

▪ Director Planning, Research and Statistics - MOES&T 

▪ Director Planning, Research and Statistics - SUBEB 

▪ Director Finance and Accounts - SUBEB 

▪ Director Personnel Management - SUBEB 

▪ Director Teacher Development - SUBEB 

▪ Director Procurement - SUBEB 

▪ Director Social Mobilization - SUBEB 

▪ Director Quality Assurance - SUBEB 

▪ Director Academics Services - SUBEB 

▪ Director Physical Planning - SUBEB 

▪ Director Admin and Supply - SUBEB 

▪ Director Ministry of Justice 

▪ Director Budget & Economic Planning 

▪ Deputy Director Planning- SUBEB 

▪ Deputy Director Statistics - SUBEB 

▪ Deputy Director Research – SUBEB 

▪ All Planning Officers in PR&S SUBEB 
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The roles of the State Basic Education Technical Committee includes: 

▪ Craft the State Medium Term Basic Education Strategic Plan (SMTBESP).  

▪ Attends Education Strategic Plan (ESP) Trainings.  

▪ Reviews high-level policy documents. 

▪ Conducts sector situational analysis. 

▪ Documents the Strategic plan (SMTBESP) using standard documentation format. 

▪ To complete the SMTBESP after the validation session. 

▪ Obtains the sign-off of the Chairman and the Permanent Secretary (SMTBESP to UBEC).  

▪ Monitoring and Supervision of Projects using the standard of SMTBESP. 

▪ Sets outcome targets 

▪ Examines policy guidelines 

▪ Guide baseline data 

▪ Sets programmes and capital cost projection 

▪ Prepare operational and implementation plan 

 

7.4 LGA Education Technical Committee 

The LGA Education Technical Committee comprises of: 

▪ Education Secretaries 

▪ HODs in all departments at the LUBEAs 

▪ Counsellors of Education at the LGAs 

 

The roles of the LGA Education Technical Committee includes: 

▪ Monitoring and Supervision of Projects using the standard of MTBESP at Local Government Level. 

▪ Getting relevant information in actualizing the proposed plan. 

▪ Serves as an intermediary between the Board and Education Stakeholders at Local Government Level. 
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7.5 School-Based Implementation Committee 

The State Basic Education Technical Committee comprises of: 

▪ Parents Teachers’ Association (PTA) 

▪ School Based Management Committee (SBMC) 

▪ Principals and Head Teachers 

▪ Community Leaders/Traditional Rulers 

▪ Religious Leaders 

 

The roles of the School-Based Implementation Committee includes: 

▪ Monitoring and supervision of projects at school level. 

▪ Contribution of funds towards the execution of projects in schools 

▪ Responsible for decisions and policies in their respective schools 

▪ increase responsibility and community participation in school administration 

▪ Actively involved in sensitization and advocacy to reduce the number of out-of-school children and drop-out rate 

▪ Sensitization and Advocacy on special education at school and local government levels to promote inclusiveness 

▪ Raising public funds of finance education delivery 

▪ Encourage the growth of public attention and commitment to quality education 

▪ Evaluating and supervising educational policies, programs, implementation and outputs. 

 

7.6 Education Partners Coordination Committee 

The Education Partners Coordination Committee comprises of: 

▪ Education Secretaries 

▪ Nigeria Union of Teachers (NUT), Association of Primary School Teachers of Nigeria (AOPSHON), All Nigeria Confederation of 

Principals of Secondary Schools (ANCOPSS) and National Association of Private Proprietors of Schools(NAPPS) 

▪ NGOs/IDPs, and Civil Society Organizations. 

▪ Old Students Associations etc. 
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The roles of the Education Partners Coordination Committee includes: 

▪ Monitoring of project execution at school level per Local Government 

▪ Provide financial support for Basic Education Funding 

▪ Provide technical support for better education service delivery 

▪ Play advisory role to the schools to improve quality and efficiency 

▪ Reporting back to the Board on the extent of the compliance. 
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8.1 Ondo State Government 2025 Approved Budget - Basic Education Expenditure by Administrative Classification 

HOPE PROGRAMME REPORT 1 
Ondo State Government 2025 Approved Budget - Basic Education Expenditure by Administrative Classification 

 Code   Adminstrative Unit   2025 Approved Budget  

   Total Expenditure  13,743,811,469.57 

050000000000 Social Sector 13,743,811,469.57 

051700000000 Ministry of Education, Science and Technology 13,536,119,161.88 

051700100100 Ministry of Education, Science and Technology 3,127,400,000.00 

051700200100 State Universal Basic Education Board (SUBEB) Headquarters 10,222,419,161.88 

051700200200 State Universal Basic Education Board (Subeb) Zonal Office 67,200,000.00 

051700200300 Mega Schools 119,100,000.00 

055700000000 Ministry of Community Development and Cooperatives 207,692,307.69 

055700300100 Directorate of Rural and Community Development 207,692,307.69 

   
8.2 Ondo State Government 2025 Approved Budget - Basic Education Capital Expenditure by Project 

HOPE PROGRAMME REPORT 2 
 

Ondo State Government 2025 Approved Budget - Basic Education Capital Expenditure by Project 

Project Name 
Administrative Code and 

Description 

Economic Code and 

Description 

Location 

Code and 

Descriptio

n 

2024 Revised 

Budget 

2024 

Performance 

January to 

September  

2025 Approved 

Budget 

Total Capital Expenditure       
10,212,500,000.0

0 

702,626,000.0

0 

12,779,092,307.6

9 

Agric in Junior School 

Programme (i) Poultry in 10 

Schools (ii)Fishery in 10 

Schools (iii) Cash Crop 

Farming in 20 Schools 

051700100100 - Ministry of 

Education, Science and 

Technology 

32010903 - BIOLOGICAL 

ASSETS 

62841900 - 

State Wide 
1,500,000.00 

                                  

-    
3,200,000.00 



 
 

127 
 

(iv)Monitoring of agric 

Programmes in School 

Entrepreneurial 

Skill/Training for Junior 

Secondary Schools 

(Community Resource 

Centre AYEDUN, Akure 

South LGA ). 

051700100100 - Ministry of 

Education, Science and 

Technology 

32030109 - RESEARCH & 

DEVELOPMENT 

62820600 - 

Akure 

South 

25,000,000.00 
                                  

-    
12,000,000.00 

Human Capital 

Development: Maths 

Improvement Project for 

Junior Secondary Schools 

(Joint Project with National 

Mathematical Centre Abuja) 

051700100100 - Ministry of 

Education, Science and 

Technology 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 
12,000,000.00 

                                  

-    
4,800,000.00 

Monitoring of Continious 

Assessment in Junior 

Secondary Schools for State 

Examination 

051700100100 - Ministry of 

Education, Science and 

Technology 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 
15,000,000.00 

                                  

-    
2,000,000.00 

Monitoring of Countinuing 

Education Centres-

Counterpart Fund (CERC) 

for junior Secondary 

Schools. 

051700100100 - Ministry of 

Education, Science and 

Technology 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 
13,000,000.00 

                                  

-    
5,200,000.00 

Monitoring of Junior 

Secondary Schools Against 

Drug Abuse and 

Sensitization of Student on 

NDLEA Programmes 

051700100100 - Ministry of 

Education, Science and 

Technology 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 
5,000,000.00 

                                  

-    
1,600,000.00 

Monitoring of Junior 

Secondary Schools and 

Sensitization of Students 

against HIV/AIDS 

Infections. 

051700100100 - Ministry of 

Education, Science and 

Technology 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 
3,000,000.00 

                                  

-    
1,200,000.00 
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Multi Skill Teenpreneurship 

program (MSTP) (Junior 

Secondary School) foryear 

2, 2024 Session 

051700100100 - Ministry of 

Education, Science and 

Technology 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 
25,000,000.00 

                                  

-    
32,400,000.00 

Provision of 30,000 

Science/Other TextBooks 

for School Libraries and 

Provision of other 

Education Tools/Materials  

in Selected Junior 

Secondary Schools Across 

the State 

051700100100 - Ministry of 

Education, Science and 

Technology 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62841900 - 

State Wide 
1,000,000.00 

                                  

-    
400,000.00 

Establishment of Food and 

Nutrition Centres in Schools 

for Junior Secondary Pupils 

across the State 

051700100100 - Ministry of 

Education, Science and 

Technology 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62841900 - 

State Wide 
60,000,000.00 

                                  

-    
12,000,000.00 

Provision of Science 

Laboratory (Burret, Puppet, 

etc)  & other Technological 

Equipment for Junior 

Secondary Schools 

051700100100 - Ministry of 

Education, Science and 

Technology 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62841900 - 

State Wide 
1,500,000.00 

                                  

-    
20,000,000.00 

Renovation of Public Junior 

Secondary Schools across 

the State 

051700100100 - Ministry of 

Education, Science and 

Technology 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62841900 - 

State Wide 
1,576,500,000.00 

                                  

-    
2,884,600,000.00 

Renovation of Selected 

Junior Secondary School 

Building and AEO's Offices 

051700100100 - Ministry of 

Education, Science and 

Technology 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62841900 - 

State Wide 
350,000,000.00 

                                  

-    
140,000,000.00 

Procurement of Library 

Resource 

Materials/Production of 

Unified Scheme of Work 

for Selected Junior 

Secondary Schools Across 

the State 

051700100100 - Ministry of 

Education, Science and 

Technology 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62841900 - 

State Wide 

                                  

-    

                                  

-    
8,000,000.00 

Capacity Building for 

Officers and Educational 

Managers on Quality 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 
15,000,000.00 

                                  

-    
15,000,000.00 
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Education Assurance at 

Basic Education level 

Construction and 

Renovation of Classrooms 

across the state 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62820600 - 

Akure 

South 

200,000,000.00 
                                  

-    
200,000,000.00 

Construction/Rehabilitatatio

n of 300 Primary School 

Infrastructure Across the 

State Through UBEC 

programme 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62841900 - 

State Wide 
7,250,000,000.00 

300,000,000.0

0 

                                  

-    

Construction/Rehabilitatatio

n of 300 Primary School 

Infrastructure Across the 

State Through UBEC 

programme 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62841900 - 

State Wide 

                                  

-    
4,000,000.00 

                                  

-    

Establishment of Food and 

Nutrition Centres in Schools 

for Senior Secondary 

Students across the State 

(State Policy) 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 
2,000,000.00 

                                  

-    
2,000,000.00 

Procurement of 6 Nos. 

Toyota Hilux Vehicles for 

Local Government Area 

Offices 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010405 - MOTOR VEHICLES 
62841900 - 

State Wide 
504,000,000.00 

                                  

-    
504,000,000.00 

Procurement of 3 Nos. GS4 

SUV Vehicles 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010405 - MOTOR VEHICLES 
62841900 - 

State Wide 
90,000,000.00 

                                  

-    
150,000,000.00 

Procurement of Mowers for 

48 Mega Primary Schools 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010935 - AGRICULTURAL 

TOOLS/EQUIPMENTS 

62841900 - 

State Wide 
2,000,000.00 

                                  

-    
2,000,000.00 

Provision of 500 Nos. 

Tables for Open Schooling 

Program at the centers 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010602 - TABLES 
62841900 - 

State Wide 
10,000,000.00 

                                  

-    
10,000,000.00 
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Provision of Books for 

Private Primary Schools 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62841900 - 

State Wide 
10,000,000.00 

                                  

-    
10,000,000.00 

Purchase of instructional 

Materials for out of school 

children 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62841900 - 

State Wide 
12,000,000.00 

                                  

-    
10,000,000.00 

Purchase of 25 Computers 

and other  ICT Learning 

Materials for Open 

Schooling Program 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010501 - COMPUTERS 
62841900 - 

State Wide 
15,000,000.00 

                                  

-    

                                  

-    

Purchase of 40 Nos 

Executive office chairs 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010601 - CHAIRS 
62841900 - 

State Wide 
5,000,000.00 

                                  

-    
5,000,000.00 

Purchase of 6 Nos. Hilux 

for Office @ 50M each 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010405 - MOTOR VEHICLES 
62841900 - 

State Wide 

                                  

-    

398,626,000.0

0 

                                  

-    

Purchase of Office 

Furniture and Equipment: 

Executive Tables 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010102 - LAND & 

BUILDINGS - RESIDENTIAL 

62841900 - 

State Wide 
5,000,000.00 

                                  

-    
5,000,000.00 

Renovation of SUBEB HQs 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010101 - LAND & 

BUILDINGS - 

ADMINISTRATIVE 

62820600 - 

Akure 

South 

3,000,000.00 
                                  

-    
3,000,000.00 

School Construction of 

School Buildings across the 

State/Balance Payment to 

Project Management 

Consultants by State 

Government 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62841900 - 

State Wide 
1,000,000.00 

                                  

-    

                                  

-    

Procurement of 25 

computers and Information 

Technology Materials for 

Integrated Quranic and 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010501 - COMPUTERS 
62841900 - 

State Wide 

                                  

-    

                                  

-    
5,000,000.00 
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Tsangaya Education (IQTE) 

Centres 

Procurement of Core 

Textbooks such as English, 

Mathematics and Basic 

Science to 3 Effective 

Schools. 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62841900 - 

State Wide 

                                  

-    

                                  

-    
5,000,000.00 

Purchase of Specialized 

Educational Materials: 

Educational software, e-

Books, Textbooks, Basic 

Education Books,  etc for 

Integrated Qur'anic and 

Tsangaya Education (IQTE) 

Centres 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62841900 - 

State Wide 

                                  

-    

                                  

-    
5,000,000.00 

Capacity Building of School 

-Based Management 

Committee (SBMC) and 

Monitoring SBMC- SIP 

projects in the State 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 

                                  

-    

                                  

-    
5,000,000.00 

Procurement of 120 Tablets 

for 3 Effective Schools in 

the State 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010101 - LAND & 

BUILDINGS - 

ADMINISTRATIVE 

62841900 - 

State Wide 

                                  

-    

                                  

-    
4,000,000.00 

Procurement of 18 Solar 

panels, 9 Panels and Cables 

for installation for 3 

Effective Schools in the 

State 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010551 - 

UPS/INVERTERS/STABILIZER

S 

62841900 - 

State Wide 

                                  

-    

                                  

-    
4,000,000.00 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Abadara 

Community primary school, 

Abadara, All Saint P/S 

Ikare, Saint Paul's Anglican 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
199,506,556.25 
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School II, Auga Akoko and 

others in Akoko N/E LGA 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Ansar-Ud-Deen 

Primary School in Ajowa-

Akoko, Ogbagi Akoko, 

Oyin and others in Akoko 

N/W LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62810200 - 

Akoko 

North West 

                                  

-    

                                  

-    
249,276,991.03 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Primary Schools 

at A.U.D Ibaka/Ilale 

Quarters Akungba, African 

Church/CAC United 

Akugba and Community, 

Supare Akoko and others in 

Akoko S/W LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62810300 - 

Akoko 

South East 

                                  

-    

                                  

-    
110,810,904.07 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Primary Schools 

at Alao Ademua Memorial 

Model  Isua, 

C.A.C./Muslim United, 

Community Demonstration, 

Community Epinmi and 

Others in Akoko N/E LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
287,090,978.61 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Primary Schools 

at St. Mary Anglican 

Demonstration Owo, St. 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62811800 - 

Owo 

                                  

-    

                                  

-    
210,015,053.14 



 
 

133 
 

Paul's Anglican Owo and 

St. Saviour's C/S Owo and 

others in Owo LGA 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at A.U.D.Primary 

School, Idoani, Ansar - U - 

Deen Primary School, Ifon 

and Ansar - Ud - Deen 

Primary School, Idogun and 

others in Ose LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62811700 - 

Ose 

                                  

-    

                                  

-    
209,966,183.57 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Army Pry School 

Annex II, Akure Ayedun 

Community Primary 

School, Canaan-Land 

Comm Pry Schl, Ijoka & 

Christs Ang School  Shagari 

Villagr, Akure and others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62820600 - 

Akure 

South 

                                  

-    

                                  

-    
237,503,412.50 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Christ's Ang Schl, 

Ajagboto, Comm Pry 

School, Aro Igbara Oke, 

Comm Pry School, Erigi 

Isarun, Comm Pry School, 

Ero and others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62821000 - 

Ifedore 

                                  

-    

                                  

-    
129,739,284.74 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at All Saint's Pry 

Schl, Owobamibo I Idanre, 

Baptist Pry Schl, Idanre, 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62820900 - 

Idanre 

                                  

-    

                                  

-    
187,380,562.38 
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Baptist Pry Schl, 

Igbolowowa, Baptist Pry 

Schl, Omilaje Idanre & 

others 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Community 

Primary School, Basola 

Olorunsogo, Community 

Primary School, 

Olorunsefunmi, Community 

Primary School, Kajola and 

others in Ondo East LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62821500 - 

Ondo East 

                                  

-    

                                  

-    
129,739,284.74 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Ogo Olorun 

Primary School, Ondo, 

Olasunmi Motailatu 

Primary School, Ondo, 

Orimolade Community 

Primary School, Kajola and 

others in Ondo West LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62821600 - 

Ondo West 

                                  

-    

                                  

-    
237,503,412.50 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Community 

Primary School, Tedibomi, 

Dayo Jegele Primary 

School, Orojuda, Ebenezer 

African Church Primary 

School, Itaogbolu and 

others in Akure North LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62820500 - 

Akure 

North 

                                  

-    

                                  

-    
154,800,709.80 
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Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Baptist Day Pry 

Schl, Atijere, Christ Ang 

Schl, Aboto, Christ First 

African Church Pry School, 

Odo Nla, Chuch Of Christ 

Pry Schl, Ori Oke Harama 

& others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62830800 - 

Ilaje 

                                  

-    

                                  

-    
357,324,444.44 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Beulah Baptist 

Primary School, Ore, 

Cherubim and Seraphin 

Comm Pry School, 

Cherubim, Christ Anglican 

Primary School, Onitea and 

others in Odigbo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831300 - 

Odigbo 

                                  

-    

                                  

-    
219,564,444.44 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Baptist Day Pry 

Schl, Ode-Irele, Christ 

Apostolic Church Pry 

School, Ode – Irele, Christ 

Apostolic Church Pry 

School, Ajagba and others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831200 - 

Irele 

                                  

-    

                                  

-    
135,924,444.44 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Baptist Primary 

School, Ajapa, Baptist Pry 

School, Enikorogha, Baptist 

Primary School, Opuba, 

Celestial Pry Schl, Ajapa 

and others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62830700 - 

Ese - Edo 

                                  

-    

                                  

-    
152,244,444.44 
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Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at C&S Zion Pry 

Schl, Ilutitun Osooro, Christ 

Apostolic Church Schl, 

Adewinle, Christ Apostolic 

Church Pry School, Ode-

Aye & others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831400 - 

Okitipupa 

                                  

-    

                                  

-    
191,004,444.44 

Construction of 2, 3 

Classroom Building, 

ECCDE Building and 2-Bay 

Toilets at Baptist Day Pry 

Schl, Ile Oluji, C.A.C 

Comm Pry School, 

Okeigbo, Cherubim and 

Seraphim Pry School, Ile 

Oluji and others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831100 - 

Ile - Oluji 

Oke Igbo 

                                  

-    

                                  

-    
170,604,444.44 

Renovation of 2,3 and 6 

Classroom Building at 

Abadara Community 

primary school, Abadara, 

All Saint P/S Ikare, Saint 

Paul's Anglican School II, 

Auga Akoko and others in 

Akoko N/E LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
142,546,583.85 

Renovation of 2,3 and 6 

Classroom Building at 

Ansar-Ud-Deen Primary 

School in Ajowa-Akoko, 

Ogbagi Akoko, Oyin and 

others in Akoko N/W LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62810200 - 

Akoko 

North West 

                                  

-    

                                  

-    
179,874,409.94 

Renovation of 2,3 and 6 

Classroom Building to 

Primary Schools at A.U.D 

Ibaka/Ilale Quarters 

Akungba, African 

Church/CAC United 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62810300 - 

Akoko 

South East 

                                  

-    

                                  

-    
181,234,900.62 
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Akugba and Community, 

Supare Akoko and others in 

Akoko S/W LGA 

Renovation of 2,3 and 6 

Classroom Building at 

Primary Schools at Alao 

Ademua Memorial Model  

Isua, C.A.C./Muslim 

United, Community 

Demonstration, Community 

Epinmi and Others in 

Akoko N/E LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
76,024,844.72 

Renovation of 2,3 and 6 

Classroom Building at 

Primary Schools at St. Mary 

Anglican Demonstration 

Owo, St. Paul's Anglican 

Owo and St. Saviour's C/S 

Owo and others in Owo 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62811800 - 

Owo 

                                  

-    

                                  

-    
232,927,956.52 

Renovation of 2,3 and 6 

Classroom Building at 

A.U.D.Primary School, 

Idoani, Ansar - U - Deen 

Primary School, Ifon and 

Ansar - Ud - Deen Primary 

School, Idogun and others 

in Ose LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62811700 - 

Ose 

                                  

-    

                                  

-    
157,391,304.35 

Renovation of 2,3 and 6 

Classroom Building at 

Army Primary School 

Annex II, Akure Ayedun 

Comm Pry Schl, Canaan-

Land Comm Pry Schl, Ijoka 

and Christs Ang School 

Shagari Village, Akure and 

others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62820600 - 

Akure 

South 

                                  

-    

                                  

-    
171,044,226.04 
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Renovation of 2,3 and 6 

Classroom Building at 

Christ's Anglican School, 

Ajagboto, Community 

Primary School, Aro Igbara 

Oke, Community Primary 

School, Erigi Isarun, 

Community Primary 

School, Ero and others in 

Ifedore LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62821000 - 

Ifedore 

                                  

-    

                                  

-    
90,221,130.22 

Renovation of 2,3 and 6 

Classroom Building at All 

Saint's Primary School, 

Owobamibo I Idanre, 

Baptist Primary School, 

Idanre, Baptist Primary 

School, Igbolowowa, 

Baptist Primary School, 

Omilaje Idanre and others in 

Idanre LGA  

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62820900 - 

Idanre 

                                  

-    

                                  

-    
133,452,088.45 

Renovation of 2,3 and 6 

Classroom Building at 

Community Primary 

School, Basola Olorunsogo, 

Community Primary 

School, Olorunsefunmi, 

Community Primary 

School, Kajola and others in 

Ondo East LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62821500 - 

Ondo East 

                                  

-    

                                  

-    
90,221,130.22 

Renovation of 2,3 and 6 

Classroom Building at Ogo 

Olorun Primary School, 

Ondo, Olasunmi Motailatu 

Primary School, Ondo, 

Orimolade Community 

Primary School, Kajola and 

others in Ondo West LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62821600 - 

Ondo West 

                                  

-    

                                  

-    
171,044,226.04 
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Renovation of 2,3 and 6 

Classroom Building at 

Community Primary 

School, Tedibomi, Dayo 

Jegele Primary School, 

Orojuda, Ebenezer African 

Church Primary School, 

Itaogbolu and others in 

Akure North LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62820500 - 

Akure 

North 

                                  

-    

                                  

-    
109,017,199.02 

Renovation of 2,3 and 6 

Classroom Building at 

Baptist Day Primary 

School, Atijere, Christ 

Anglican School, Aboto, 

Christ First African Church 

Pry School, Odo Nla, Chuch 

Of Christ Pry School, Ori 

Oke Harama and others  

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62830800 - 

Ilaje 

                                  

-    

                                  

-    
148,410,000.00 

Renovation of 2,3 and 6 

Classroom Building at 

Beulah Baptist Primary 

School, Ore, Cherubim and 

Seraphin Community 

Primary School, Cherubim, 

Christ Anglican Primary 

School, Onitea and others in 

Odigbo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831300 - 

Odigbo 

                                  

-    

                                  

-    
157,590,000.00 

Renovation of 2,3 and 6 

Classroom Building at 

Baptist Day Primary 

School, Ode-Irele, Christ 

Apostolic Church Primary 

School, Ode – Irele, Christ 

Apostolic Church Primary 

School, Ajagba and others 

in Irele LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831200 - 

Irele 

                                  

-    

                                  

-    
94,860,000.00 
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Renovation of 2,3 and 6 

Classroom Building at 

Baptist Primary School, 

Ajapa, Baptist Primary 

School, Enikorogha, Baptist 

Primary School, Opuba, 

Celestial Primary School, 

Ajapa and others in Ese-

Odo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62830700 - 

Ese - Edo 

                                  

-    

                                  

-    
107,100,000.00 

Renovation of 2,3 and 6 

Classroom Building at C&S 

Zion Primary School, 

Ilutitun Osooro, Christ 

Apostolic Church School, 

Adewinle, Christ Apostolic 

Church Primary School, 

Ode-Aye and others in 

Okitipupa LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831400 - 

Okitipupa 

                                  

-    

                                  

-    
136,170,000.00 

Renovation of 2,3 and 6 

Classroom Building at 

Baptist Day Primary 

School, Ile Oluji, C.A.C 

Community Primary 

School, Okeigbo, Cherubim 

and Seraphim Primary 

School, Ile Oluji and others 

in Ile- Oluji/Okeigbo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831100 - 

Ile - Oluji 

Oke Igbo 

                                  

-    

                                  

-    
120,870,000.00 

Supply of 100 Nos  Pupils, 

Teachers, and ECCDE 

Furniture at Abadara 

Community primary school, 

Abadara, All Saint P/S 

Ikare, Saint Paul's Anglican 

School II, Auga Akoko and 

others in Akoko N/E LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
95,031,055.90 
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Supply of 100 Nos Pupils, 

Teachers, and ECCDE 

Furniture at Ansar-Ud-Deen 

Primary School in Ajowa-

Akoko, Ogbagi Akoko, 

Oyin and others in Akoko 

N/W LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62810200 - 

Akoko 

North West 

                                  

-    

                                  

-    
119,916,273.29 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture to Primary 

Schools at A.U.D 

Ibaka/Ilale Quarters 

Akungba, African 

Church/CAC United 

Akugba and Community, 

Supare Akoko and others in 

Akoko S/W LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62810300 - 

Akoko 

South East 

                                  

-    

                                  

-    
120,823,267.08 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture to Primary 

Schools at Alao Ademua 

Memorial Model  Isua, 

C.A.C./Muslim United, 

Community Demonstration, 

Community Epinmi and 

Others in Akoko N/E LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
50,683,229.81 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture to Primary 

Schools at St. Mary 

Anglican Demonstration 

Owo, St. Paul's Anglican 

Owo and St. Saviour's C/S 

Owo and others in Owo 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62811800 - 

Owo 

                                  

-    

                                  

-    
175,285,304.35 
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Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at A.U.D.Primary 

School, Idoani, Ansar - U - 

Deen Primary School, Ifon 

and Ansar - Ud - Deen 

Primary School, Idogun and 

others in Ose LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62811700 - 

Ose 

                                  

-    

                                  

-    
118,260,869.57 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Army Primary 

School Annex II, Akure 

Ayedun Comm Prim Schl, 

Canaan-Land Comm Pry 

Scl, Ijoka and Christs 

Anglican School Shagari 

Village, Akure and others  

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62820600 - 

Akure 

South 

                                  

-    

                                  

-    
114,029,484.03 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Christ's 

Anglican School, Ajagboto, 

Community Primary 

School, Aro Igbara Oke, 

Community Primary 

School, Erigi Isarun, 

Community Primary 

School, Ero and others in 

Ifedore LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62821000 - 

Ifedore 

                                  

-    

                                  

-    
60,147,420.15 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at All Saint's 

Primary School, 

Owobamibo I Idanre, 

Baptist Primary School, 

Idanre, Baptist Pry School, 

Igbolowowa, Baptist 

Primary School, Omilaje 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62820900 - 

Idanre 

                                  

-    

                                  

-    
88,968,058.97 
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Idanre and others in Idanre 

LGA  

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Community 

Primary School, Basola 

Olorunsogo, Community 

Primary School, 

Olorunsefunmi, Community 

Primary School, Kajola and 

others in Ondo East LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62821500 - 

Ondo East 

                                  

-    

                                  

-    
60,147,420.15 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Ogo Olorun 

Primary School, Ondo, 

Olasunmi Motailatu 

Primary School, Ondo, 

Orimolade Community 

Primary School, Kajola and 

others in Ondo West LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62821600 - 

Ondo West 

                                  

-    

                                  

-    
114,029,484.03 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Community 

Primary School, Tedibomi, 

Dayo Jegele Primary 

School, Orojuda, Ebenezer 

African Church Primary 

School, Itaogbolu and 

others in Akure North LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62820500 - 

Akure 

North 

                                  

-    

                                  

-    
72,678,132.68 
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Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Baptist Day 

Primary School, Atijere, 

Christ Anglican School, 

Aboto, Christ First African 

Church Primary School, 

Odo Nla, Chuch Of Christ 

Primary School, Ori Oke 

Harama and others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62830800 - 

Ilaje 

                                  

-    

                                  

-    
98,940,000.00 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Beulah Baptist 

Primary School, Ore, 

Cherubim and Seraphin 

Community Primary 

School, Cherubim, Christ 

Anglican Primary School, 

Onitea and others in Odigbo 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62831300 - 

Odigbo 

                                  

-    

                                  

-    
105,060,000.07 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Baptist Day 

Primary School, Ode-Irele, 

Christ Apostolic Church 

Primary School, Ode – 

Irele, Christ Apostolic 

Church Primary School, 

Ajagba and others in Irele 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62831200 - 

Irele 

                                  

-    

                                  

-    
63,240,000.00 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Baptist Primary 

School, Ajapa, Baptist 

Primary School, 

Enikorogha, Baptist 

Primary School, Opuba, 

Celestial Primary School, 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62830700 - 

Ese - Edo 

                                  

-    

                                  

-    
71,400,000.00 
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Ajapa and others in Ese-

Odo LGA 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at C&S Zion 

Primary School, Ilutitun 

Osooro, Christ Apostolic 

Church School, Adewinle, 

Christ Apostolic Church 

Primary School, Ode-Aye 

and others in Okitipupa 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62831400 - 

Okitipupa 

                                  

-    

                                  

-    
90,780,000.00 

Supply of 100 Nos, 

Teachers, and ECCDE 

Furniture at Baptist Day 

Primary School, Ile Oluji, 

C.A.C Community Primary 

School, Okeigbo, Cherubim 

and Seraphim Primary 

School, Ile Oluji and others 

in Ile- Oluji/Okeigbo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010907 - SCHOOL DESKS & 

CHAIRS 

62831100 - 

Ile - Oluji 

Oke Igbo 

                                  

-    

                                  

-    
80,580,000.00 

Provision of Water Supply 

& Sanitation (Borehole) at 

Abadara Community 

primary school, Abadara, 

All Saint P/S Ikare, Saint 

Paul's Anglican School II, 

Auga Akoko and others in 

Akoko N/E LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
14,254,658.39 

Provision of Water Supply 

& Sanitation (Borehole) at 

Ansar-Ud-Deen Primary 

School, Ajowa-Akoko, 

Ansar-Ud-Deen Primary 

School, Ogbagi Akoko and 

Ansar-Ud-Deen Primary 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62810200 - 

Akoko 

North West 

                                  

-    

                                  

-    
17,987,440.99 
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School, Oyin and others in 

Akoko N/W LGA 

Provision of Water Supply 

& Sanitation (Borehole) at 

A.U.D Primary School 

Ibaka/Ilale Quarters, 

African Church/CAC 

United Primary School, 

Akungba and Community 

Primary School, Supare 

Akoko and others in Akoko 

S/W LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62810300 - 

Akoko 

South East 

                                  

-    

                                  

-    
18,123,490.06 

Provision of Water Supply 

& Sanitation (Borehole) at  

Alao Ademua Memorial 

Model Pry School, Isua, 

C.A.C./Muslim United Pry 

School, Community 

Demonstration Primary 

School and Community 

Primary School, Epinmi and 

others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
7,602,484.47 

Provision of Water Supply 

& Sanitation (Borehole) at 

St. Mary Anglican 

Demonstration Primary 

School, St. Paul's Anglican 

Primary School and St. 

Saviour's C/S Primary 

School, Owo and others in 

Owo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62811800 - 

Owo 

                                  

-    

                                  

-    
26,292,795.65 
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Provision of Water Supply 

& Sanitation (Borehole) at 

A.U.D.Primary School, 

Idoani, Ansar - U - Deen 

Primary School, Ifon and 

Ansar - Ud - Deen Primary 

School, Idogun and others 

in OSE LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62811700 - 

Ose 

                                  

-    

                                  

-    
17,739,130.43 

Provision of Water Supply 

& Sanitation (Borehole) at 

Army Primary School 

Annex II, Akure Ayedun 

Community Primary 

School, Canaan-Land 

Community Primary 

School, Ijoka and Christs 

Anglican School Shagari 

Village, Akure and others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62820600 - 

Akure 

South 

                                  

-    

                                  

-    
17,104,422.60 

Provision of Water Supply 

& Sanitation (Borehole) at 

Christ's Anglican School, 

Ajagboto, Community 

Primary School, Aro Igbara 

Oke, Community Primary 

School, Erigi Isarun, 

Community Primary 

School, Ero and others in 

Ifedore LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62821000 - 

Ifedore 

                                  

-    

                                  

-    
9,022,113.02 

Provision of Water Supply 

& Sanitation (Borehole) at 

All Saint's Pry School, 

Owobamibo I Idanre, 

Baptist Primary School, 

Idanre, Baptist Pry School, 

Igbolowowa, Baptist Pry 

School, Omilaje Idanre and 

others in Idanre LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62820900 - 

Idanre 

                                  

-    

                                  

-    
13,345,208.85 
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Provision of Water Supply 

& Sanitation (Borehole) at 

Community Primary 

School, Basola Olorunsogo, 

Community Primary 

School, Olorunsefunmi, 

Community Primary 

School, Kajola and others in 

Ondo East LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62821500 - 

Ondo East 

                                  

-    

                                  

-    
9,022,113.02 

Provision of Water Supply 

& Sanitation (Borehole) at 

Ogo Olorun Primary 

School, Ondo, Olasunmi 

Motailatu Primary School, 

Ondo, Orimolade 

Community Primary 

School, Litaye and others in 

Ondo West LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62821600 - 

Ondo West 

                                  

-    

                                  

-    
17,104,422.60 

Provision of Water Supply 

& Sanitation (Borehole) at 

Community Primary 

School, Tedibomi, Dayo 

Jegele Primary School, 

Orojuda, Ebenezer African 

Church Primary School, 

Itaogbolu and others in 

Akure North LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62820500 - 

Akure 

North 

                                  

-    

                                  

-    
10,901,719.90 

Provision of Water Supply 

& Sanitation (Borehole) at 

Baptist Day Primary 

School, Atijere, Christ Ang 

School, Aboto, Christ First 

African Church Pry Schl, 

Odo Nla, Chuch Of Christ 

Priy Schl, Ori Oke Harama 

and others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62830800 - 

Ilaje 

                                  

-    

                                  

-    
14,841,000.00 
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Provision of Water Supply 

& Sanitation (Borehole) at 

Beulah Baptist Primary 

School, Ore, Cherubim and 

Seraphin Community 

Primary School, Cherubim, 

Christ Anglican Primary 

School, Onitea and others in 

Odigbo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62831300 - 

Odigbo 

                                  

-    

                                  

-    
15,759,000.00 

Provision of Water Supply 

& Sanitation (Borehole) at 

Baptist Day Primary 

School, Ode-Irele, Christ 

Apostolic Church Primary 

School, Ode – Irele, Christ 

Apostolic Church Primary 

School, Ajagba and others 

in Irele LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62831200 - 

Irele 

                                  

-    

                                  

-    
9,486,000.00 

Provision of Water Supply 

& Sanitation (Borehole) at 

Baptist Primary School, 

Ajapa, Baptist Primary 

School, Enikorogha, Baptist 

Primary School, Opuba, 

Celestial Primary School, 

Ajapa and others in Ese-

Odo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62830700 - 

Ese - Edo 

                                  

-    

                                  

-    
10,710,000.00 

Provision of Water Supply 

& Sanitation (Borehole) at 

C&S Zion Primary School, 

Ilutitun Osoore, Christ 

Apostolic Church School, 

Adewale, Christ Apostolic 

Church Primary School, 

Ode-Aye and others in 

Okitipupa LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62831400 - 

Okitipupa 

                                  

-    

                                  

-    
13,617,000.00 
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Provision of Water Supply 

& Sanitation (Borehole) at 

Baptist Day Primary 

School, Ile Oluji, C.A.C 

Comm Primary School, 

Okeigbo, Cherubim and 

Seraphim Primary School, 

Ile Oluji and others in Ile-

Oluji/Okeigbo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010214 - BOREHOLES & 

OTHER WATER FACILITIES 

62831100 - 

Ile - Oluji 

Oke Igbo 

                                  

-    

                                  

-    
12,087,000.00 

Provision of Agricultural 

Education at Abadara 

Community primary school, 

Abadara, All Saint P/S 

Ikare, Saint Paul's Anglican 

School II, Auga Akoko and 

others in Akoko N/E LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
9,503,105.59 

Provision of Agricultural 

Education at Ansar-Ud-

Deen Primary School, 

Ajowa-Akoko, Ansar-Ud-

Deen Primary School, 

Ogbagi Akoko and Ansar-

Ud-Deen Primary School, 

Oyin and others in Akoko 

N/W LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62810200 - 

Akoko 

North West 

                                  

-    

                                  

-    
11,991,627.33 

Provision of Agricultural 

Education at A.U.D Primary 

School Ibaka/Ilale Quarters, 

African Church/CAC 

United Primary School, 

Akungba and Community 

Primary School, Supare 

Akoko and others in Akoko 

S/W LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62810300 - 

Akoko 

South East 

                                  

-    

                                  

-    
12,082,326.71 
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Provision of Agricultural 

Education at  Alao Ademua 

Memorial Model Primary 

School, Isua, 

C.A.C./Muslim United 

Primary School, 

Community Demonstration 

Primary School and 

Community Primary 

School, Epinmi and others 

in Akoko S/E LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
5,068,322.98 

Provision of Agricultural 

Education at St. Mary 

Anglican Demonstration 

Primary School, St. Paul's 

Anglican Primary School 

and St. Saviour's C/S 

Primary School, Owo and 

others in Owo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62811800 - 

Owo 

                                  

-    

                                  

-    
17,528,530.43 

Provision of Agricultural 

Education at A.U.D.Primary 

School, Idoani, Ansar - U - 

Deen Primary School, Ifon 

and Ansar - Ud - Deen 

Primary School, Idogun and 

others in OSE LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62811700 - 

Ose 

                                  

-    

                                  

-    
11,826,086.96 

Provision of Agricultural 

Education at Army Primary 

School Annex II, Akure 

Ayedun Comm Pry School, 

Canaan-Land Comm Pry 

Schl, Ijoka and Christs 

Anglican School Federal 

Housing Estate Shagari, 

Akure and others  

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62820600 - 

Akure 

South 

                                  

-    

                                  

-    
11,402,948.40 
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Provision of Agricultural 

Education at Christ's 

Anglican School, Ajagboto, 

Community Primary 

School, Aro Igbara Oke, 

Community Primary 

School, Erigi Isarun, 

Community Primary 

School, Ero and others in 

Ifedore LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62821000 - 

Ifedore 

                                  

-    

                                  

-    
6,014,742.01 

Provision of Agricultural 

Education at All Saint's 

Primary School, 

Owobamibo I Idanre, 

Baptist Primary School, 

Idanre, Baptist Primary 

School, Igbolowowa, 

Baptist Primary School, 

Omilaje Idanre and others in 

Idanre LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62820900 - 

Idanre 

                                  

-    

                                  

-    
8,896,805.90 

Provision of Agricultural 

Education at Community 

Primary School, Basola 

Olorunsogo, Community 

Primary School, 

Olorunsefunmi, Community 

Primary School, Kajola and 

others in Ondo East LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62821500 - 

Ondo East 

                                  

-    

                                  

-    
6,014,742.01 

Provision of Agricultural 

Education at Ogo Olorun 

Primary School, Ondo, 

Olasunmi Motailatu 

Primary School, Ondo, 

Orimolade Community 

Primary School, Litaye and 

others in Ondo West LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62821600 - 

Ondo West 

                                  

-    

                                  

-    
11,402,948.40 
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Provision of Agricultural 

Education at Community 

Primary School, Tedibomi, 

Dayo Jegele Primary 

School, Orojuda, Ebenezer 

African Church Primary 

School, Itaogbolu and 

others in Akure North LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62820500 - 

Akure 

North 

                                  

-    

                                  

-    
7,267,813.27 

Provision of Agricultural 

Education at Baptist Day 

Primary School, Atijere, 

Christ Anglican School, 

Aboto, Christ First African 

Church Primary School, 

Odo Nla, Chuch Of Christ 

Primary School, Ori Oke 

Harama and others in Ilaje 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62830800 - 

Ilaje 

                                  

-    

                                  

-    
9,894,000.00 

Provision of Agricultural 

Education at Beulah Baptist 

Primary School, Ore, 

Cherubim and Seraphin 

Community Primary 

School, Cherubim, Christ 

Anglican Primary School, 

Onitea and others in Odigbo 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62831300 - 

Odigbo 

                                  

-    

                                  

-    
10,506,000.00 

Provision of Agricultural 

Education at Baptist Day 

Primary School, Ode-Irele, 

Christ Apostolic Church 

Primary School, Ode – 

Irele, Christ Apostolic 

Church Primary School, 

Ajagba and others in Irele 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62831200 - 

Irele 

                                  

-    

                                  

-    
6,324,000.00 



 
 

154 
 

Provision of Agricultural 

Education at Baptist 

Primary School, Ajapa, 

Baptist Primary School, 

Enikorogha, Baptist 

Primary School, Opuba, 

Celestial Primary School, 

Ajapa and others in Ese-

Odo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62830700 - 

Ese - Edo 

                                  

-    

                                  

-    
7,140,000.00 

Provision of Agricultural 

Education at C&S Zion 

Primary School, Ilutitun 

Osoore, Christ Apostolic 

Church School, Adewale, 

Christ Apostolic Church 

Primary School, Ode-Aye 

and others in Okitipupa 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62831400 - 

Okitipupa 

                                  

-    

                                  

-    
9,078,000.00 

Provision of Agricultural 

Education at Baptist Day 

Primary School, Ile Oluji, 

C.A.C Community Primary 

School, Okeigbo, Cherubim 

and Seraphim Primary 

School, Ile Oluji and others 

in Ile-Oluji/Okeigbo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010936 - EDUCATIONAL 

MATERIALS/EQUIPMENTS 

62831100 - 

Ile - Oluji 

Oke Igbo 

                                  

-    

                                  

-    
8,058,000.00 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 Nos 

Scrabbles, 20 Nos 

Badmington, etc) at 

Abadara Comm. Pry Schl, 

Abadara, All Saint P/S 

Ikare, Saint Paul's Anglican 

School II, Auga Akoko and 

others in Akoko N/E LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
4,751,552.80 
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Provision of  Sports Equip 

(2 Nos Goal Posts, 10 Nos 

Scrabbles, 20 Nos 

Badmington, etc) at Ansar-

Ud-Deen Pry Schl, Ajowa-

Akoko, Ansar-Ud-Deen 

Primary School, Ogbagi and 

Ansar-Ud-Deen Pry Schl, 

Oyin and others in Akoko 

N/W LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62810200 - 

Akoko 

North West 

                                  

-    

                                  

-    
5,995,813.66 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 Nos 

Scrabbles, 20 Nos 

Badmington, etc) at A.U.D 

Pry Schl Ibaka/Ilale Qtrs, 

African Church/CAC 

United Pry Schl, Akungba 

and Comm Pry Scl, Supare 

Akoko and others  

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62810300 - 

Akoko 

South East 

                                  

-    

                                  

-    
6,041,163.35 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 

Scrabbles, 20 Badmington, 

etc) at  Alao Ademua 

Memorial Model Pry 

School, Isua, 

C.A.C./Muslim United Pry 

School, Comm. 

Demonstration Pry Schl & 

Comm Priy School, Epinmi 

and others  

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62810100 - 

Akoko 

North East 

                                  

-    

                                  

-    
2,534,161.49 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 Nos 

Scrabbles, 20 Nos 

Badmington, etc) at St. 

Mary Ang. Demonstration 

Pry School, St. Paul's 

Anglican Pry School and St. 

Saviour's C/S Primary 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62811800 - 

Owo 

                                  

-    

                                  

-    
8,764,265.22 
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School, Owo and others in 

Owo LGA 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 Nos 

Scrabbles, 20 Nos 

Badmington, etc) at 

A.U.D.Primary School, 

Idoani, Ansar - U - Deen 

Primary School, Ifon and 

Ansar - Ud - Deen Primary 

School, Idogun and others 

in OSE LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62811700 - 

Ose 

                                  

-    

                                  

-    
5,913,043.48 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 

Scrabbles, 20 Nos 

Badmington, etc) at Army 

Pry Schl Annex II, Akure 

Ayedun Comm. Pry Schl, 

Canaan-Land Comm Pry 

Schl, Ijoka and Christs Ang 

School Shagari Village, 

Akure and others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62820600 - 

Akure 

South 

                                  

-    

                                  

-    
5,701,474.20 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 

Scrabbles, 20 Badmington, 

etc) at Christ's Ang Schl, 

Ajagboto, Comm Pry 

School, Aro Igbara Oke, 

Comm Pry Schl, Erigi 

Isarun, Comm Pry Schl, Ero 

& others in Ifedore LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62821000 - 

Ifedore 

                                  

-    

                                  

-    
3,007,371.00 
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Provision of  Sports Equip 

(2 Nos Goal Posts, 10 

Scrabbles, 20 Badmington, 

etc) at All Saint's Pry 

School, Owobamibo I 

Idanre, Baptist Pry Schl, 

Idanre, Baptist Pry Schl, 

Igbolowowa, Baptist Pry 

Schl, Omilaje Idanre and 

others 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62820900 - 

Idanre 

                                  

-    

                                  

-    
4,448,402.95 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 Nos 

Scrabbles, 20 Nos 

Badmington, etc) at Comm 

Pry School, Basola 

Olorunsogo, Comm Primary 

School, Olorunsefunmi, 

Community Primary 

School, Kajola and others in 

Ondo East LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62821500 - 

Ondo East 

                                  

-    

                                  

-    
3,007,371.01 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 

Scrabbles, 20 Badmington, 

etc) at Ogo Olorun Pry Schl, 

Ondo, Olasunmi Motailatu 

Primary School, Ondo, 

Orimolade Comm Primary 

School, Litaye and others in 

Ondo West LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62821600 - 

Ondo West 

                                  

-    

                                  

-    
5,701,474.20 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 

Scrabbles, 20 Nos 

Badmington, etc) at Comm 

Primary School, Tedibomi, 

Dayo Jegele Pry School, 

Orojuda, Ebenezer African 

Church Primary School, 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62820500 - 

Akure 

North 

                                  

-    

                                  

-    
3,633,906.63 
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Itaogbolu and others in 

Akure North LGA 

Provision of  Sports Equip 

(2 Goal Posts, 10 Scrabbles, 

20 Badmington, etc) at 

Baptist Day Pry , Atijere, 

Christ Ang Schl, Aboto, 

Christ First African Church 

Pry Schl, Odo Nla, Chuch 

of Christ Pry Schl, Ori Oke 

Harama & others  

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62830800 - 

Ilaje 

                                  

-    

                                  

-    
4,947,000.00 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 Nos 

Scrabbles, 20 Nos 

Badmington, etc) at Beulah 

Baptist Pry School, Ore, 

Cherubim and Seraphin 

Comm Pry School, 

Cherubim, Christ Ang Pry 

School, Onitea and others in 

Odigbo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62831300 - 

Odigbo 

                                  

-    

                                  

-    
5,253,000.00 

Provision of  Sports Equip 

(2 Goal Posts, 10 Scrabbles, 

20 Badmington, etc) at 

Baptist Day Pry Schl, Ode-

Irele, Christ Apostolic 

Church Pry Schl, Ode – 

Irele, Christ Apostolic 

Church Pry Schl, Ajagba 

and others in Irele LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62831200 - 

Irele 

                                  

-    

                                  

-    
3,162,000.00 
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Provision of  Sports Equip 

(2 Goal Posts, 10 Scrabbles, 

20 Badmington, etc) at 

Baptist Pry Schl, Ajapa, 

Baptist Pry School, 

Enikorogha, Baptist Pry 

School, Opuba, Celestial 

Pry School, Ajapa and 

others in Ese-Odo LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62830700 - 

Ese - Edo 

                                  

-    

                                  

-    
3,570,000.00 

Provision of  Sports Equip 

(2 Goal Posts, 10 Scrabbles, 

20 Badmington, etc) at C&S 

Zion Pry Schl, Ilutitun 

Osoore, Christ Apostolic 

Church School, Adewale, 

Christ Apostolic Church Pry 

Schl, Ode-Aye and others in 

Okitipupa LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62831400 - 

Okitipupa 

                                  

-    

                                  

-    
4,539,000.00 

Provision of  Sports Equip 

(2 Nos Goal Posts, 10 Nos 

Scrabbles, 20 Nos 

Badmington, etc) at Baptist 

Day Primary School, Ile 

Oluji, C.A.C Community 

Pry School, Okeigbo, 

Cherubim and Seraphim Pry 

School, Ile Oluji and others 

LGA 

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32010908 - SPORTS 

EQUIPMENT 

62831100 - 

Ile - Oluji 

Oke Igbo 

                                  

-    

                                  

-    
4,029,000.00 

Monitoring of all 

SUBEB/UBEC Sponsored 

Capital Projects Across the 

State  

051700200100 - State 

Universal Basic Education 

Board (SUBEB) 

Headquarters 

32030109 - RESEARCH & 

DEVELOPMENT 

62841900 - 

State Wide 

                                  

-    

                                  

-    
220,000,000.00 

Constituency Proj: 

Renovation of the Apostolic 

Pry Schl, IgbaraOke & 

Installation of Solar 

Powered Boreholes at Irese, 

Owena,& Ipogun 

055700300100 - Directorate 

of Rural and Community 

Development 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62821000 - 

Ifedore 

                                  

-    

                                  

-    
51,923,076.92 
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Constituency Proj: 

Renovation of Classrooms 

at Ode Irele,Installation of 

Solar Borehole at Akotogbo 

& Installation of Solar Light 

at Ajagba 

055700300100 - Directorate 

of Rural and Community 

Development 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831200 - 

Irele 

                                  

-    

                                  

-    
51,923,076.92 

Constituency Proj:  

Renovation of Classroom , 

Labs, Libraries with 

Equipment at Ikale High 

School, Oloto & Grading of 

Roads in Selected towns & 

Prov of Motorised Borehole 

at Okitipupa Const 1 

055700300100 - Directorate 

of Rural and Community 

Development 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62831400 - 

Okitipupa 

                                  

-    

                                  

-    
51,923,076.92 

Constituency Proj: 

Renovation of LA Primary 

School Obunkeko, Ondo. 

Provision of Solar Light at 

Ayeyemi and Ilula. 

Construction of Market at 

Igbado 

055700300100 - Directorate 

of Rural and Community 

Development 

32010151 - LAND & 

BUILDINGS - SCHOOLS 

62821600 - 

Ondo West 

                                  

-    

                                  

-    
51,923,076.92 

 


